02-04-25 Page 1 System Date: 02-04-25 System Time: 9:02 am

ТТ	CK	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	-						
10-21-0020	O IOS - ADDITION & RENOVATIONS						
01 002	GENERAL REQUIREMENTS Mobilization	182.00	328.50	146.50-	15 000	17 107	2,127-
	Travel	.00	.00	.00	15,000 2,232	17,127 2,232	2,127-
	CPM Schedule	230.00	39.00	191.00	12,648	15,102	2,454-
01-012	Hauling	1,068.00	210.75	857.25	58,719	10,616	48,103
	Safety	.00	1.00	1.00-		46	46-
	Ironworker Supervision	.00	648.00	648.00-	46,120	46,751	631-
	Carpenter Supervision GENERAL SUPERINTENDENT	.00	5,112.00	5,112.00-	241,199	339,810	98,611-
	Price & Payment Procedures	.00 228.00	6,954.50 .00	6,954.50- 228.00	421,509 12,549	460,238	38,729- 12,549
	Project Mgmt and Coordination	5,107.00	3,213.30	1,893.70	306,400	231,926	74,474
	Project Support	2,186.00	5.00	2,181.00	111,496	387	111,110
01-317	Safety Director	537.00	557.50	20.50-	29,530	27,616	1,914
	Technology Support	.00	2.00	2.00-	4,000	114	3,886
	Quality Requirements	555.00	312.50	242.50	20,590	15,240	5,350
	Temporary Fence Temporary Barriers & Enclosure	116.00 1,100.00	144.00 1,631.50	28.00- 531.50-	6,384 92,735	7 , 297 92 , 736	913 - 1-
	Execution	526.00	212.00	314.00	28,928	20,820	8,108
	Selective Demolition	.00	1,184.50	1,184.50-	20,320	40,579	40,579-
	Division Totals	11,835.00*	20,556.05*	·	1,410,039*	1,328,637*	81,402*
	SITE CONSTRUCTION						
	Site Preparation	.00	6.50	6.50-		600	600-
	Site Demolition	6,126.00	2,670.75	3,455.25	245,038	174,563	70,475
02-315	Excavation and Fill Division Totals	1,704.00	168.00	1,536.00	68,147	8,706	59,441
	Division Totals	7,830.00*	2,845.25*	4,984.75*	313,185*	183,869*	129,316*
	CONCRETE						
	Wall Forms	3,713.00	3,655.50	57.50	185,665	201,325	15,660-
	Reinforcing Steel Cast-in-Place Concrete	1,441.00	1,627.50 153.00	186.50- 153.00-	72 , 030	98,728 8,757	26,698- 8,757-
	Place Footings	2,707.00	2,758.55	51.55-	135,331	150,246	14,915-
	Place Columns	215.00	.00	215.00	10,731	,	10,731
03-307	Place Elevated Slabs	742.00	611.75	130.25	37,094	37,710	616-
	Place Slab-on-Grade	2,127.00	2,000.50	126.50	106,378	115,922	9,544-
	Specially Place Concrete	71.00	41.00	30.00	3,528	2,735	793
03-600	Grouts Division Totals	209.00 11,225.00*	147.00 10,994.80*	62.00 230.20*	10,457 561,214*	7,967 623,391*	2,490 62,177-*
	DIVISION TOTALS	11,223.00	10,994.00	230.20^	301,214"	023,391^	62,177-
	METALS						
	Basic Metal Materials & Method	.00	240.00	240.00-		14,944	14,944-
	Structural Metal Framing Structural Steel	.00 4,806.00	28.00 4,268.50	28.00- 537.50	259 , 532	1,743 267,799	1,743- 8,267-
	Ornamental Metal	183.00	57.00	126.00	9,879	3,692	6 , 187
	Expansion Control	80.00	112.00	32.00-	4,312	6,549	2,237-
	Division Totals	5,069.00*	4,705.50*	363.50*	273,723*	294,727*	21,004-*
	WOOD AND PLASTICS						
	Rough Carpentry	2,247.00	2,703.50	456.50-	258,835	158,522	100,312
	Finish Carpentry	797.00	1,980.50	1,183.50-	142,725	113,428	29,297
06-400	Architectural Woodwork Division Totals	3,013.00	1,419.50	1,593.50 46.50-*	143,128	87 , 586	55,542
	Division Totals	6,057.00*	6,103.50*	46.50-^	544 , 688*	359 , 537*	185,151*
	THERMAL & MOISTURE PROTECTION						
07-920	Joint Sealants	379.00	33.00	346.00	18,018	2,128	15,890
	Division Totals	379.00*	33.00*	346.00*	18,018*	2,128*	15,890*
00	DOORS AND WINDOWS	0 000	0.100.55		1.00 0.55	100	
08-210	Wood Doors	2,990.00	2,402.00	588.00	142,001	137,948	4,053
	Division Totals	2,990.00*	2,402.00*	588.00*	142,001*	137,948*	4,053*
00	FINISHES			40			
09-400	Terrazzo Division Totals	.00	10.00 10.00*	10.00- 10.00-*	0*	592 592*	592- 592-*
		.00*	±0.00.	10.00-	0.5	J32 ^	J32-^
10 1=1	SPECIALTIES	E0.00	40.00	2 22	0 050	0.005	4.65
	Compartments & Cubicles	50.00 70.00	48.00	2.00	2,358	2,825	467-
10-100	Metal Toilet Compartments	70.00	124.00	54.00-	3,330	7,702	4,372-

02-04-25 Page 2 System Date: 02-04-25 System Time: 9:02 am

TT Cost Code	CK e Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
0030 000	e bescription						
10-21-002	0 IOS - ADDITION & RENOVATIONS						
	SPECIALTIES						
10-250	Service Walls	224.00	325.00	101.00-	10,653	19,120	8,467-
	Wall & Corner Guards	1,444.00	2,418.75	974.75-	68,577	141,963	73,386-
	Flagpoles	123.00	.00	123.00	5,822	141,505	5 , 822
	Exterior Signage	59.00	.00	59.00	2,803		2,803
	Fire Protection Specialties	22.00	.00	22.00	1,040		1,040
	Toilet, Bath & Laundry Access.	508.00	264.50	243.50	120,238	15,590	•
	Division Totals	2,500.00*	3,180.25*	680.25-*	•	187,200*	27,621*
	EQUIPMENT						
11-700	Medical Equipment	.00	54.00	54.00-		2,935	2,935-
	Division Totals	.00*	54.00*	54.00-*	0*	2,935*	2,935-*
	TUTTLE STANDARDS						
99-002	Labor	3,260.00	9,587.00	6,327.00-	154,829	476,720	321,891-
99-007	Small Tools	.00	.00	.00	33,719	25,619	8,100
99-200	Sidney Elect Extra	.00	396.00	396.00-	•	20,510	20,510-
99-500	Main Power Feed Relocation	.00	116.00	116.00-		6,455	6,455-
	Division Totals	3,260.00*	10,099.00*	6,839.00-*	188,548*	529,304*	340,756-*
	Primary Job Totals	51,145.00*	60,983.35*	9,838.35-*	3,666,236*	3,650,266*	15,970*
	Job Totals	51,145.00*	60,983.35*	9,838.35-*	3,666,236*	3,650,266*	15,970*

02-04-25 Page 3 System Date: 02-04-25 System Time: 9:02 am

JS	Don Moore	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-23-001	6 ELFORD @ ODRC OPERATIONS SUPPO						
	GENERAL REQUIREMENTS						
01-001	Supervision	458.00	230.50	227.50	26,794	14,825	11,969
01-005	Travel	9.00	.00	9.00	500	269	231
01-012	Hauling	9.00	7.00	2.00	500	365	135
01-013	Safety	.00	3.00	3.00-		198	198-
01-210	Allowances	118.00	.00	118.00	6 , 500		6 , 500
01-310	Project Mgmt and Coordination	266.00	154.00	112.00	15 , 940	10,224	5,716
01-317	Safety Director	14.00	6.00	8.00	768	311	457
	Division Totals	874.00*	400.50*	473.50*	51,002*	26,192*	24,810*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	234.00	199.50	34.50	13,055	12,442	614
	Division Totals	234.00*	199.50*	34.50*	13,055*	12,442*	614*
	DOORS AND WINDOWS						
08-100	Metal Doors & Frames	990.00	833.00	157.00	54,040	53,527	513
00 100	Division Totals	990.00*	833.00*	157.00*	54,040*	53,527*	513*
	SPECIALTIES						
10-160	Metal Toilet Compartments	34.00	101.50	67.50-	1,826	6 , 585	4,759-
	Fire Protection Specialties	26.00	.00	26.00	1,400	0,000	1,400
	Toilet Accessories	45.00	36.00	9.00	2,392	2,333	59
10 010	Division Totals	105.00*	137.50*	32.50-*	5,618*	8,919*	3,301-*
	EQUIPMENT						
11-400	Food Service Equipment	18.00	.00	18.00	928		928
	Office Equipment	88.00	.00	88.00	4,640		4,640
	Medical Equipment	30.00	.00	30.00	1,613		1,613
11-700	Division Totals	136.00*	.00*	136.00*	7,181*	0*	7,181*
	DIVISION TOTALS	130.00^	.00^	130.00^	/,181^	0 ^	/,181^
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		4,129	4,129-
	Division Totals	.00*	.00*	.00*	0*	4,129*	4,129-*
	Primary Job Totals	2,339.00*	1,570.50*	768.50*	130,897*	105,208*	25,688*
	Job Totals	2,339.00*	1,570.50*	768.50*	130,897*	105,208*	25,688*

02-04-25 Page 4 System Date: 02-04-25 System Time: 9:02 am

TT	RS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-23-003	2 BVH ARMES FAMILY CANCER CARE P						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		7	7 –
01-012	Hauling	74.00	20.00	54.00	4,800	992	3,808
01-106	Carpenter Supervision	748.00	722.00	26.00	47,161	48,242	1,081-
	Project Mgmt and Coordination	586.00	389.00	197.00	35,186	31,825	3,361
01-317	Safety Director	.00	12.00	12.00-		598	598-
01-560	Temporary Barriers & Enclosure	85.00	85.50	.50-	5,500	4,803	697
01-731	Selective Demolition	1,071.00	1,210.50	139.50-	69,600	67 , 987	1,613
	Division Totals	2,564.00*	2,439.00*	125.00*	162,247*	154,454*	7,793*
	CONCRETE						
03-300	Cast-in-Place Concrete	580.00	583.00	3.00-	35,400	28,965	6,435
03 300	Division Totals	580.00*	583.00*	3.00-*	35,400*	28,965*	6,435*
	DIVISION TOTALS	300.00	303.00	3.00	33,400	20,303	0,433
	MASONRY						
04-102	Masonry - 8" CMU	58.00	90.00	32.00-	3,500	5 , 536	2,036-
	Division Totals	58.00*	90.00*	32.00-*	3,500*	5,536*	2,036-*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	530.00	535.00	5.00-	34,983	30,206	4,777
	Architectural Woodwork	564.00	537.50	26.50	37,222	32,633	4,589
00 400	Division Totals	1,094.00*	1,072.50*	21.50*	72,205*	62,839*	9,366*
	DIVISION TOTALS	1,004.00	1,072.30	21.50	72,203	02,033	J , 300
	DOORS AND WINDOWS						
08-210	Wood Doors	125.00	103.00	22.00	7,767	6,819	948
	Division Totals	125.00*	103.00*	22.00*	7,767*	6,819*	948*
	SPECIALTIES						
	Wall & Corner Guards	118.00	127.00	9.00-	7,308	7,520	212-
	Fire Protection Specialties	6.00	.00	6.00	342		342
10-800	Toilet, Bath & Laundry Access.	22.00	16.00	6.00	1,336	948	388
	Division Totals	146.00*	143.00*	3.00*	8,986*	8,468*	518*
	TUTTLE STANDARDS						
99-005		.00	4.00	4.00-		297	297-
	Small Tools	.00	.00	.00	4,971	1,815	3,156
33 001	Division Totals	.00*	4.00*	4.00-*	4,971*	2,112*	2,859*
	21,131011 100010		1.00	1.00	-,	2,112	2,000
	Primary Job Totals	4,567.00*	4,434.50*	132.50*	295,076*	269,194*	25,882*
	Job Totals	4,567.00*	4,434.50*	132.50*	295 , 076*	269,194*	25 , 882*

02-04-25 Page 5 System Date: 02-04-25 System Time: 9:02 am

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-23-016	7 LIMA REF - NITROGEN PLANT CI	VI					
	GENERAL REQUIREMENTS						
01-001	Supervision	.00	125.50	125.50-		9,845	9,845-
01-005	Travel	.00	.00	.00		19	19-
01-012	Hauling	31.00	4.00	27.00	2,000	290	1,710
01-013	Safety	100.00	36.00	64.00	6,500	2,075	4,425
01-103	Concrete Supervision	643.00	142.50	500.50	40,500	11,530	28,970
01-310	Project Mgmt and Coordination	308.00	86.00	222.00	18,500	6,683	11,817
01-311	Project Support	127.00	42.00	85.00	6,500	1,968	4,532
01-314	Administrative Support	.00	212.00	212.00-		11,512	11,512-
01-317	Safety Director	.00	84.00	84.00-		4,125	4,125-
01-400	Quality Requirements	69.00	54.00	15.00	4,500	3,148	1,352
	Division Totals	1,278.00*	786.00*	492.00*	78 , 500*	51,195*	27,305*
	CONCRETE						
03-210	Reinforcing Steel	770.00	789.50	19.50-	46,989	48,988	1,999-
03-300	Cast-in-Place Concrete	1,402.00	1,179.50	222.50	85,500	75,646	9,854
03-600	Grouts	246.00	65.25	180.75	15,000	3,876	11,124
	Division Totals	2,418.00*	2,034.25*	383.75*	147,489*	128,510*	18,979*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		1,062	1,062-
	Division Totals	.00*	.00*	.00*	0*	1,062*	1,062-*
	Primary Job Total:	s 3,696.00*	2,820.25*	875.75*	225,989*	180,768*	45,222*
	Job Totals	3,696.00*	2,820.25*	875.75*	225,989*	180,768*	45,222*

02-04-25 Page 6 System Date: 02-04-25 System Time: 9:02 am

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description	1100110	110 410	110 02 0	BOTTATO	2011010	2011410
10-23-022	4 NUTRIEN - SUBSTATION 430						
	GENERAL REQUIREMENTS						
01-001	Supervision	2,071.00	661.50	1,409.50	113,880	52,916	60,964
01-005	Travel	.00	.00	.00		313	313-
	Hauling	255.00	147.75	107.25	14,040	7,989	6,051
	Safety	391.00	173.00	218.00	21,500	9,937	11,563
	Winter Conditions	91.00	.00	91.00	5,000		5,000
	Administrative Requirements	20.00	.00	20.00	1,080	4.4.04.0	1,080
	Project Mgmt and Coordination	607.00	186.00	421.00	36,400	14,013	22,387
	Project Support	98.00	319.00	221.00-	5,000	16,240	11,240-
	Safety Director Quality Requirements	.00	548.00 443.00	548.00- 443.00-		26,778 23,141	26,778- 23,141-
	Scaffolding	.00	258.00	258.00-		20,148	20,141-
	Temporary Barriers & Enclosure	.00	26.00	26.00-		1,575	1,575-
	Product Storage & Handling	25.00	.00	25.00	1,350	1,575	1,350
	Construction Layout	42.00	69.00	27.00-	2,320	4,373	2,053-
V	Division Totals	3,600.00*	2,831.25*	768.75*	200,570*	177,424*	•
	0.777						
02_315	SITE CONSTRUCTION Excavation and Fill	.00	43.00	43.00-		2,899	2,899-
02-313	Division Totals	.00*	43.00*	43.00-*	0*	2,899*	2,899-*
	21/151011 1000110		10.00	10.00	Ü	2,000	2,000
02 150	CONCRETE	0.0	2 00	2 00		101	101
	Concrete Accessories	.00	2.00	2.00-	05 000	121	121-
	Reinforcing Steel	455.00	1,014.00 2,618.25	559.00-	25,000 175,121	60,441	35,441- 106-
	Cast-in-Place Concrete Place Piers	3,184.00 118.00	6.00	565.75 112.00	6,500	175 , 227 463	6,037
	Place Elevated Slabs	236.00	40.00	196.00	13,000	2,345	10,655
	Place Slab-on-Grade	145.00	43.50	101.50	8,000	2,684	5,316
	Grouts	224.00	273.00	49.00-		16,583	4,283-
	Division Totals	4,362.00*	3,996.75*	365.25*		257,864*	·
	MASONRY						
04-050	Basic Masonry Mtls & Methods	4,332.00	5,484.25	1,152.25-	238,279	350,533	112,254-
01 000	Division Totals	4,332.00*	5,484.25*	1,152.25-*	•	350,533*	
05-050	METALS Basic Metal Materials & Method	6,743.00	3,946.75	2,796.25	424,795	252,303	172,492
03 030	Division Totals	6,743.00*	3,946.75*	2,796.25*	424,795*	252,303*	
		,	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	,	,	,	,
06-100	WOOD AND PLASTICS	47.00	525.75	478.75-	2,500	34,611	32,111-
00-100	Rough Carpentry Division Totals	47.00*	525.75*	478.75-*	•	34,611*	32,111-*
	Division locals	47.00	323.73	470.75	2,300	34,011	32,111
	THERMAL & MOISTURE PROTECTION						
	Damproofing & Waterproofing	377.00	5.00	372.00	20,000	315	19,685
	Metal Roof & Wall Panels	.00	661.00	661.00-		43,126	43,126-
07-810	Applied Fireproofing Division Totals	.00 377.00*	42.00 708.00*	42.00- 331.00-*	20,000*	2,461 45,902*	2,461- 25,902-*
	21/151011 1000110	<i>377</i> . 00	, 00.00	001.00	20,000	10,302	20,302
00 100	DOORS AND WINDOWS	162.00	222 50	170 50	0.650	00.000	10 610
08-100	Metal Doors & Frames Division Totals	163.00 163.00*	333.50 333.50*	170.50- 170.50-*	8,650 8,650*	22,262 22,262*	13,612- 13,612-*
	DIVISION TOTALS	163.00	333.30^	170.30-	0,630*	22,202	13,612-
	MECHANICAL						
15-050	Basic Mechanical	189.00	175.00	14.00	10,000	10,178	178-
	Division Totals	189.00*	175.00*	14.00*	10,000*	10,178*	178-*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	20,322	7,552	12,770
	Division Totals	.00*	.00*	.00*	20,322*	7,552*	12,770*
	Primary Job Totals	19,813.00*	18,044.25*	1,768.75*	1,165,037*	1,161,527*	3,510*
	Job Totals	19,813.00*	18,044.25*	1,768.75*	1,165,037*	1,161,527*	3,510*

02-04-25 Page 7 System Date: 02-04-25 System Time: 9:02 am

KV	СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code Description	on						
10-23-5001 LEADEC - 2	2023 Work - ROOFING O						
GENERAL REQU	JIREMENTS						
01-001 Supervision		.00	404.00	404.00-		23,974	23,974-
01-106 Carpenter Su	pervision	.00	39.00	39.00-	36,242	2,487	33 , 755
01-310 Project Mgmt	and Coordination	.00	.00	.00	1,000		1,000
01-314 Administrati	ve Support	.00	.00	.00	500		500
01-740 Cleaning		.00	3.00	3.00-		143	143-
	Division Totals	.00*	446.00*	446.00-*	37,742*	26,604*	11,138*
THERMAL & MC	DISTURE PROTECTION						
07-510 Built-Up Bit	uminous Roofing	.00	533.00	533.00-	15,000	27,533	12,533-
-	Division Totals	.00*	533.00*	533.00-*	15,000*	27,533*	12,533-*
TUTTLE STAND	DARDS						
99-002 Labor		526.00	.00	526.00	25,000		25,000
99-007 Small Tools		.00	.00	.00	,	441	441-
	Division Totals	526.00*	.00*	526.00*	25,000*	441*	24,559*
	Primary Job Totals	526.00*	979.00*	453.00-*	77,742*	54,578*	23,164*
	Job Totals	526.00*	979.00*	453.00-*	77,742*	54 , 578*	23,164*

02-04-25 Page 8
System Date: 02-04-25
System Time: 9:02 am

TT Cost Code	CK e Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-000	1 OIO PHYSICIAN OFFICE RENOVATION	0					
01 010	GENERAL REQUIREMENTS	27.00	0.50	00 50	0 400	4.45	1 050
	Hauling	37.00	8.50	28.50	2,400	447	1,953
	Carpenter Supervision	745.00	488.50	256.50	46,966	33,070	13,896
	Project Mgmt and Coordination	201.00	90.00	111.00	12,040	7,545	4,495
	Safety Director	4.00	9.00	5.00-	240	468	228-
	Quality Requirements	4.00	.00	4.00	240		240
01-731	Selective Demolition	216.00	372.00	156.00-	14,052	21,227	7,175-
	Division Totals	1,207.00*	968.00*	239.00*	75 , 938*	62 , 757*	13,181*
	CONCRETE						
03-300	Cast-in-Place Concrete	24.00	.00	24.00	1,440		1,440
03 300	Division Totals	24.00*	.00*	24.00*	1,440*	0*	1,440*
0.5.4.00	WOOD AND PLASTICS	TO 6 00	4 040 00	040.00		50.000	40.000
06-100	Rough Carpentry	736.00	1,049.00	313.00-	48,598	58,628	10,030-
	Division Totals	736.00*	1,049.00*	313.00-*	48,598*	58 , 628*	10,030-*
	DOORS AND WINDOWS						
08-210	Wood Doors	60.00	43.00	17.00	3,721	2,607	1,114
00 210	Division Totals	60.00*	43.00*	17.00*	3,721*	2,607*	1,114*
	THE TENTE OF THE T						
00 007	TUTTLE STANDARDS	0.0	0.0	0.0	0 410	0.65	1 540
99-007	Small Tools	.00	.00	.00	2,413	865	1,548
	Division Totals	.00*	.00*	.00*	2,413*	865*	1,548*
	Primary Job Totals	2,027.00*	2,060.00*	33.00-*	132,110*	124,857*	7,253*
	Job Totals	2,027.00*	2,060.00*	33.00-*	132,110*	124,857*	7,253*

02-04-25 Page 9 System Date: 02-04-25 System Time: 9:02 am

AB	SC-KB	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description	HOUIS	nours	HOUIS	DOTTALS	DOTTALS	DOTTALS
0-24-0011	TCPM @ APOLLO PUBLIC SAFETY TR						
	GENERAL REQUIREMENTS						
	Supervision	1,024.00	1,128.00	104.00-	87 , 000	91,541	4,541-
	Travel	.00	.00	.00		154	154-
	Hauling Project Mgmt and Coordination	.00	138.50 40.00	138.50- 40.00-		8,349 3,096	8,349- 3,096-
	Safety Director	.00	74.00	74.00-		3,840	3,840-
	Quality Requirements	.00	78.50	78.50-		3,964	3,964-
01-560	Temporary Barriers & Enclosure	.00	110.00	110.00-		7,447	7,447-
	Division Totals	1,024.00*	1,569.00*	545.00-*	87 , 000*	118,391*	31,391-*
	SITE CONSTRUCTION						
02-760	Paving Specialties	3,279.00	2,204.00	1,075.00	173,793	131,495	42,298
	Division Totals	3,279.00*	2,204.00*	1,075.00*	173 , 793*	131,495*	42,298*
03-210	CONCRETE Reinforcing Steel	498.00	1,482.25	984.25-	30,360	96,480	66,120-
	Cast-in-Place Concrete	3,172.00	4,302.25	1,130.25-	193,486	261,029	67,543-
	Precast Concrete Specialties	.00	6.00	6.00-		376	376-
	Division Totals	3,670.00*	5,790.50*	2,120.50-*	223,846*	357,885*	134,039-*
	MASONRY						
04-050	Basic Masonry Mtls & Methods	.00	11.00	11.00-		678	678-
	Division Totals	.00*	11.00*	11.00-*	0*	678*	678-*
	METALS						
	Structural Steel Expansion Control	441.00 8.00	1,576.00 .00	1,135.00- 8.00	30 , 154 496	105,314	75 , 160- 496
	Expan. Joint Cover Assemblies	8.00	28.00	20.00-	496	1,795	1,299-
00 010	Division Totals	457.00*	1,604.00*	1,147.00-*	31,146*	107,109*	75,963-*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	114.00	651.00	537.00-	7,516	38,799	31,283-
06-220	Millwork	99.00	.00	99.00	6,542		6,542
	Division Totals	213.00*	651.00*	438.00-*	14,058*	38,799*	24,741-*
	THERMAL & MOISTURE PROTECTION						
	Cavity Insulation	8.00	.00	8.00	496	670	496
	Metal Wall Panels Roof Specialties & Accessories	.00	10.00 12.00	10.00- 12.00-		679 869	679- 869-
	Joint Sealers	42.00	153.00	111.00-	2,631		
07 300	Division Totals		175.00*			11,386*	
	DOORS AND WINDOWS						
08-310	Access Doors & Panels	480.00	403.50	76.50	29,752	24,216	· ·
	Division Totals	480.00*	403.50*	76.50*	29 , 752*	24,216*	5,536*
	SPECIALTIES						
	Visual Display Boards	32.00	65.00	33.00-	•	4,057	2,064-
	Wall & Corner Guards Mfg. Exterior Specialties	15.00 16.00	.00	15.00 16.00	918 1,000		918 1,000
	Flagpoles	13.00	.00	13.00	800		800
	Fire Protection Specialties	4.00	.00	4.00	265		265
	Toilet Accessories	68.00	.00	68.00	4,188		4,188
	Division Totals	148.00*	65.00*	83.00*	9,164*	4,057*	5,107*
	SPECIAL CONSTRUCTION						
13-120	Pre-Engineered Structures Division Totals	2,752.00 2,752.00*	7,244.00 7,244.00*	4,492.00- 4,492.00-*	181,621 181,621*	490,017 490,017*	308,396- 308,396-*
						•	·
99-005	TUTTLE STANDARDS Other	.00	9.50	9.50-		590	590-
99-007	Small Tools	.00	8.00	8.00- 17.50-*	31,574	14,660	16,914
	Division Totals	.00*				15,250*	16,324*
	Primary Job Totals	12,073.00*	19,734.50*	7,661.50-*	785 , 081*	1,299,284*	514,203-*
	Job Totals	12,073.00*	19,734.50*	7,661.50-*	785 , 081*	1,299,284*	514,203-*

02-04-25 Page 10 System Date: 02-04-25 System Time: 9:02 am

TT	Zach Hudson	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-002	1 GDLS - REPLACE SB13 ROBOTIC BL						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		27	27-
01-012	Hauling	25.00	13.50	11.50	1,600	722	878
01-013	Safety	34.00	.00	34.00	2,200		2,200
01-103	Concrete Supervision	759.00	225.50	533.50	47,800	14,644	33,156
01-105	Ironworker Supervision	127.00	.00	127.00	8,000		8,000
01-310	Project Mgmt and Coordination	476.00	180.50	295.50	28,582	15,001	13,581
01-317	Safety Director	.00	25.00	25.00-		1,297	1,297-
01-400	Quality Requirements	38.00	5.00	33.00	2,500	281	2,220
	Division Totals	1,459.00*	449.50*	1,009.50*	90,682*	31,972*	58 , 710*
	CONCRETE						
03-210	Reinforcing Steel	354.00	10.00	344.00	21,600	716	20,884
03-300	Cast-in-Place Concrete	1,495.00	901.00	594.00	91,218	50,505	40,713
	Division Totals	1,849.00*	911.00*	938.00*	112,818*	51,222*	61,596*
	METALS						
05-100	Structural Metal Framing	625.00	74.00	551.00	39,374	5,060	34,314
	Division Totals	625.00*	74.00*	551.00*	39,374*	5,060*	34,314*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	5,295	551	4,744
	Division Totals	.00*	.00*	.00*	5,295*	551*	4,744*
	Primary Job Totals	3,933.00*	1,434.50*	2,498.50*	248,169*	88,805*	159,364*
	Job Totals	3,933.00*	1,434.50*	2,498.50*	248,169*	88,805*	159,364*

02-04-25 Page 11 System Date: 02-04-25 System Time: 9:02 am

AB	СК	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-0056	5 FINDLAY MILLSTREAM CAREER CENT						
	GENERAL REQUIREMENTS						
	Supervision	581.00	69.00	512.00	40,700	4,895	35,805
	Hauling Job Specific	89.00	9.50	79.50 13.00	6,240 880	499	5,741
	Concrete Supervision	13.00 133.00	.00	133.00	8,400		880 8,400
	Ironworker Supervision	60.00	6.00	54.00	5,250	446	4,804
	Project Mgmt and Coordination	.00	9.50	9.50-	.,	741	741-
	Quality Requirements	.00	23.00	23.00-		1,200	1,200-
01-530	Temporary Construction	15.00	.00	15.00	1,040		1,040
	Division Totals	891.00*	117.00*	774.00*	62,510*	7,781*	54 , 729*
02-315	SITE CONSTRUCTION Excavation and Fill	.00	47.00	47.00-		2,974	2,974-
	Foundation Walls	219.00	163.00	56.00	15,341	9,801	5,540
	Paving Specialties	224.00	.00	224.00	15,663	3,001	15,663
	Sidewalks	104.00	.00	104.00	7,270		7,270
02-820	Fences & Gates	91.00	.00	91.00	6,350		6,350
	Division Totals	638.00*	210.00*	428.00*	44,624*	12,775*	31,849*
00 455	CONCRETE	0.0.00	2.2	00.00	6 000		6 222
	Concrete Accessories Concrete Reinforcement	90.00 126.00	.00 20.00	90.00 106.00	6,300 9,450	1,470	6,300 7,980
	Reinforcing Steel	80.00	54.00	26.00	6,000	3,831	2 , 169
	Cast-in-Place Concrete	468.00	127.00	341.00	32,789	8,550	24,239
	Precast Concrete	49.00	.00	49.00	3,407	,,,,,,	3,407
	Division Totals	813.00*	201.00*	612.00*	57 , 946*	13,851*	44,096*
	MASONRY						
04-050	Basic Masonry Mtls & Methods Division Totals	.00	57.00 57.00*	57.00- 57.00-*	0*	3,743 3,743*	3,743- 3,743-*
	METALS						
05-050	Basic Metal Materials & Method	361.00	31.00	330.00	27,090	2,113	24,977
	Division Totals	361.00*	31.00*	330.00*	27,090*	2,113*	24,977*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	55.00	23.00	32.00	3,602	1,474	2,128
	Division Totals	55.00*	23.00*	32.00*	3,602*	1,474*	2,128*
07-900	THERMAL & MOISTURE PROTECTION Joint Sealers	2.00	.00	2.00	136		136
07 300	Division Totals	2.00*	.00*	2.00*	136*	0*	136*
						•	
00 100	DOORS AND WINDOWS	227 00	70 75	1.47 05	14 050	F 600	0 252
	Metal Doors & Frames Access Doors & Panels	227.00 2.00	79.75 .00	147.25 2.00	14,052 136	5 , 699	8,353 136
00 310	Division Totals	229.00*	79.75*	149.25*	14,188*	5,699*	8,489*
	SPECIALTIES						
	Visual Display Boards	4.00	.00	4.00	223		223
	Fire Protection Specialties	4.00	.00	4.00	223		223
10-810	Toilet Accessories	8.00	.00	8.00	500	0.1	500
	Division Totals	16.00*	.00*	16.00*	946*	0 *	946*
12-300	FURNISHINGS Manufactured Casework	29.00	.00	29.00	1,800		1,800
12 300	Division Totals	29.00*	.00*	29.00*	•	0*	1,800*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	4,251	3,170	1,081
99-300	Cast In Place Concrete	62.00	152.00	90.00-	4,000	10,207	6,207-
	Division Totals	62.00*	152.00*	90.00-*	8,251*	13,377*	5,126-*
	Primary Job Totals	3,096.00*	870.75*	2,225.25*	221,093*	60,813*	160,280*
	Job Totals	3,096.00*	870.75*	2,225.25*	221,093*	60,813*	160,280*

02-04-25 Page 12 System Date: 02-04-25 System Time: 9:02 am

KV Cost Cod	NS e Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-005	9 SB @ AOCI - CHILLER REPLACEMEN						
	CENEDAL DEGLIDEMENTO						
01 012	GENERAL REQUIREMENTS Hauling	2.00	1.00	1.00	150	53	97
	Safety	7.00	10.00	3.00-	480	643	163-
	Carpenter Supervision	67.00	3.00	64.00	4,200	193	4,007
	Project Mgmt and Coordination	28.00	15.50	12.50	1,680	1,200	4,007
		.00	6.00	6.00-	1,080	337	337-
	Quality Requirements Selective Demolition	69.00	9.00	60.00	4,464	580	3,884
01-731			44.50*	128.50*	•		•
	Division Totals	173.00*	44.50^	128.50^	10,974*	3,006*	7,969*
	CONCRETE						
03-300	Cast-in-Place Concrete	34.00	.00	34.00	2,057		2,057
03 300	Division Totals	34.00*	.00*	34.00*	2,057*	0*	2,057*
	Dividion locald	31.00	• 0 0	31.00	2,007	Ŭ	2,007
	MASONRY						
04-050	Basic Masonry Mtls & Methods	25.00	.00	25.00	1,500		1,500
	Division Totals	25.00*	.00*	25.00*	1,500*	0 *	1,500*
					_, -,		_, -,
	METALS						
05-050	Basic Metal Materials & Method	220.00	351.50	131.50-	13,860	24,284	10,424-
	Division Totals	220.00*	351.50*	131.50-*	13,860*	24,284*	10,424-*
					,	,	,
	TUTTLE STANDARDS						
99-002	Labor	38.00	102.50	64.50-	2,475	5,390	2,915-
	Small Tools	.00	.00	.00	_, _,	215	215-
	Division Totals	38.00*	102.50*	64.50-*	2,475*	5,605*	3,130-*
					_, _,	0,000	-,
	Primary Job Totals	490.00*	498.50*	8.50-*	30,866*	32,895*	2,029-*
					,	,	-,
	Job Totals	490.00*	498.50*	8.50-*	30,866*	32,895*	2,029-*
					•	•	•

02-04-25 Page 13 System Date: 02-04-25 System Time: 9:02 am

KV Cost Code		TBD	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-006	2 PANDORA-GILBOA LOCAL	SCHOOLS -						
	GENERAL REQUIREMENTS							
01-012	Hauling		.00	12.50	12.50-		737	737-
01-106	Carpenter Supervision		40.00	.00	40.00	2,500		2,500
	Division	n Totals	40.00*	12.50*	27.50*	2,500*	737*	1,763*
	TUTTLE STANDARDS							
99-002	Labor		25.00	52.00	27.00-	1,680	3,151	1,471-
99-004	Subs		.00	8.00	8.00-		491	491-
99-007	Small Tools		.00	.00	.00		29	29-
	Division	n Totals	25.00*	60.00*	35.00-*	1,680*	3,671*	1,991-*
	Primary Joh	o Totals	65.00*	72.50*	7.50-*	4,180*	4,408*	228-*
	Joh	o Totals	65.00*	72.50*	7.50-*	4,180*	4,408*	228-*

02-04-25 Page 14 System Date: 02-04-25 System Time: 9:02 am

SS	TS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-007	1 CHEMTRADE - SUPHUR PRODUCTS						
	GENERAL REQUIREMENTS						
01-012	Hauling	.00	14.00	14.00-		740	740-
01-310	Project Mgmt and Coordination	53.00	11.00	42.00	5,000	1,104	3,896
01-400	Quality Requirements	8.00	.00	8.00	500		500
	Division Totals	61.00*	25.00*	36.00*	5,500*	1,844*	3,656*
	CONCRETE						
03-300	Cast-in-Place Concrete	543.00	275.00	268.00	33,130	18,655	14,475
	Division Totals	543.00*	275.00*	268.00*	33,130*	18,655*	14,475*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		130	130-
	Division Totals	.00*	.00*	.00*	0 *	130*	130-*
	Primary Job Totals	604.00*	300.00*	304.00*	38,630*	20,629*	18,001*
	Job Totals	604.00*	300.00*	304.00*	38,630*	20,629*	18,001*

02-04-25 Page 15 System Date: 02-04-25 System Time: 9:02 am

TT	TBD	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code Descrip	tion						
10-24-0074 OHIO HE	ALTH VAN WERT HOSPITAL						
GENERAL R	EQUIREMENTS						
01-012 Hauling		81.00	.00	81.00	5,280		5,280
01-013 Safety		34.00	.00	34.00	2,200		2,200
01-106 Carpenter	Supervision	1,163.00	41.00	1,122.00	73,300	2,942	70,358
01-301 Architect	ural Services	88.00	.00	88.00	5,291		5,291
01-310 Project M	gmt and Coordination	560.00	51.00	509.00	33,600	4,289	29,311
01-317 Safety Di	rector	.00	2.00	2.00-		102	102-
	Division Totals	1,926.00*	94.00*	1,832.00*	119,671*	7,333*	112,338*
WOOD AND	PLASTICS						
06-100 Rough Car	pentry	206.00	36.00	170.00	13,605	2,248	11,357
	Division Totals	206.00*	36.00*	170.00*	13,605*	2,248*	11,357*
TUTTLE ST.	ANDARDS						
99-007 Small Too	ls	.00	.00	.00	4,824	35	4,789
	Division Totals	.00*	.00*	.00*	4,824*	35*	4,789*
	Primary Job Totals	2,132.00*	130.00*	2,002.00*	138,100*	9,615*	128,485*
	Job Totals	2,132.00*	130.00*	2,002.00*	138,100*	9,615*	128,485*

02-04-25 Page 16 System Date: 02-04-25 System Time: 9:02 am

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Cod	e Description	nours	110413	nours	DOTTALS	DOTTALS	DOTTALS
10-24-011	9 LIMA REF - HCL REGEN FEED PU	MP					
10 24 011	J HIM NEI NEE NEOEN TEED TO	rii.					
	GENERAL REQUIREMENTS						
01-012	Hauling	.00	1.00	1.00-		54	54-
01-013	Safety	14.00	.00	14.00	880		880
01-106	Carpenter Supervision	28.00	27.00	1.00	1,740	2,189	449-
01-310	Project Mgmt and Coordination	31.00	.00	31.00	1,867		1,867
01-311	Project Support	21.00	1.00	20.00	1,070	42	1,028
01-314	Administrative Support	.00	42.00	42.00-		1,875	1,875-
	Division Totals	94.00*	71.00*	23.00*	5 , 557*	4,159*	1,398*
	CONCRETE						
03-300	Cast-in-Place Concrete	166.00	250.50	84.50-	10,100	16,970	6,870-
03-600	Grouts	166.00	105.25	60.75	10,100	5,691	4,409
	Division Totals	332.00*	355.75*	23.75-*	20,200*	22,661*	2,461-*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	61.00	6.00	55.00	4,000	443	3 , 557
	Division Totals	61.00*	6.00*	55.00*	4,000*	443*	3 , 557*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		175	175-
	Division Totals	.00*	.00*	.00*	0*	175*	175-*
	Primary Job Totals	487.00*	432.75*	54.25*	29,757*	27,439*	2,318*
	Job Totals	487.00*	432.75*	54.25*	29 , 757*	27,439*	2,318*

02-04-25 Page 17 System Date: 02-04-25 System Time: 9:02 am

DG Cost Code	ME e Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-0156	5 BMWC @ REF - COKER BLOWDOWN CI						
	GENERAL REQUIREMENTS						
01-012	Hauling	12.00	5.00	7.00	800	302	498
01-013	Safety	13.00	16.00	3.00-	850	1,193	343-
01-103	Concrete Supervision	159.00	103.50	55.50	10,000	8,422	1,578
	Ironworker Supervision	40.00	32.00	8.00	2,500	2,405	95
	Project Mgmt and Coordination	50.00	45.00	5.00	3,000	3,515	515-
	Project Support	24.00	6.00	18.00	1,200	321	879
01-313	Estimating Support	.00	8.00	8.00-	•	428	428-
	Safety Director	.00	70.00	70.00-		3,437	3,437-
01-400	Ouality Requirements	23.00	66.00	43.00-	1,500	3,635	2,135-
	Division Totals	321.00*	351.50*	30.50-*	19,850*	23,658*	3,808-*
	CONCRETE						
03-200	Concrete Reinforcement	28.00	101.50	73.50-	1,700	7,655	5,955-
	Cast-in-Place Concrete	475.00	713.25	238.25-	29,000	47,495	18,495-
03-600	Grouts	241.00	603.50	362.50-	14,700	39,521	24,821-
	Division Totals	744.00*	1,418.25*	674.25-*	45,400*	94,671*	49,271-*
	METALS						
05-050	Basic Metal Materials & Method	221.00	117.00	104.00	13,902	7,041	6,861
00 000	Division Totals	221.00*	117.00*	104.00*	13,902*	7,041*	6,861*
					•	,	,
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		769	769-
	Division Totals	.00*	.00*	.00*	0 *	769*	769-*
	Primary Job Totals	1,286.00*	1,886.75*	600.75-*	79 , 152*	126,139*	46,987-*
	Job Totals	1,286.00*	1,886.75*	600.75-*	79 , 152*	126,139*	46,987-*

02-04-25 Page 18 System Date: 02-04-25 System Time: 9:02 am

DG	М	E	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-0169	9 BMWC @ REF - ZEOLITE C	HARGE PU						
	GENERAL REQUIREMENTS							
01-012	Hauling		.00	1.00	1.00-		53	53-
01-013	Safety		5.00	.00	5.00	300		300
01-103	Concrete Supervision		24.00	40.00	16.00-	1,500	3,159	1,659-
01-310	Project Mgmt and Coordin	ation	13.00	1.00	12.00	750	77	673
01-311	Project Support		10.00	.00	10.00	500		500
01-400	Quality Requirements		8.00	7.00	1.00	500	393	107
	Division	Totals	60.00*	49.00*	11.00*	3,550*	3,683*	133-*
	CONCRETE							
03-200	Concrete Reinforcement		8.00	.00	8.00	500		500
03-300	Cast-in-Place Concrete		221.00	58.75	162.25	13,500	4,042	9,458
03-600	Grouts		66.00	79.75	13.75-	4,000	4,604	604-
	Division	Totals	295.00*	138.50*	156.50*	18,000*	8,646*	9,354*
	TUTTLE STANDARDS							
99-007	Small Tools		.00	.00	.00		81	81-
	Division	Totals	.00*	.00*	.00*	0*	81*	81-*
	Primary Job	Totals	355.00*	187.50*	167.50*	21,550*	12,410*	9,140*
	Job	Totals	355.00*	187.50*	167.50*	21,550*	12,410*	9,140*

02-04-25 Page 19 System Date: 02-04-25 System Time: 9:02 am

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
10-24-0248	IRG @ NUTRIEN - P7 AND P9 PUMP						
	GENERAL REQUIREMENTS						
01-012	Hauling	12.00	11.00	1.00	800	727	73
01-013	Safety	8.00	.00	8.00	500		500
01-103	Concrete Supervision	87.00	66.00	21.00	5,500	5,586	86-
01-310	Project Mgmt and Coordination	42.00	28.00	14.00	2,500	2,209	291
01-311	Project Support	49.00	12.00	37.00	2,500	798	1,702
01-317	Safety Director	.00	12.00	12.00-		589	589-
01-400	Quality Requirements	23.00	3.00	20.00	1,500	193	1,307
	Division Totals	221.00*	132.00*	89.00*	13,300*	10,102*	3,198*
	CONCRETE						
03-200	Concrete Reinforcement	177.00	10.00	167.00	10,785	762	10,023
03-300	Cast-in-Place Concrete	578.00	160.25	417.75	35,250	10,360	24,890
03-600	Grouts	183.00	.00	183.00	11,160		11,160
	Division Totals	938.00*	170.25*	767.75*	57 , 195*	11,122*	46,073*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		117	117-
	Division Totals	.00*	.00*	.00*	0*	117*	117-*
	Primary Job Totals	1,159.00*	302.25*	856.75*	70,495*	21,341*	49,154*
	Job Totals	1,159.00*	302.25*	856.75*	70,495*	21,341*	49,154*

02-04-25 Page 20 System Date: 02-04-25 System Time: 9:02 am

DG	KB	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
10-24-0252	NUTRIEN - UREA 11 AND 12 SCALE						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		1	1-
01-012	Hauling	4.00	3.00	1.00	250	205	46
01-013	Safety	5.00	28.00	23.00-	350	2,101	1,751-
01-105	Ironworker Supervision	167.00	56.00	111.00	10,500	4,496	6,004
01-310	Project Mgmt and Coordination	75.00	.00	75.00	4,500		4,500
01-311	Project Support	29.00	6.00	23.00	1,500	321	1,179
01-317	01-317 Safety Director		22.00	22.00-		1,104	1,104-
01-400	Quality Requirements	23.00	16.00	7.00	1,500	922	578
	Division Totals	303.00*	131.00*	172.00*	18,600*	9,150*	9,450*
]	METALS						
05-050	Basic Metal Materials & Method	1,146.00	272.00	874.00	77,500	24,102	53 , 398
05-100	Structural Metal Framing	397.00	.00	397.00	25,000		25,000
	Division Totals	1,543.00*	272.00*	1,271.00*	102,500*	24,102*	78,398*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		164	164-
	Division Totals	.00*	.00*	.00*	0 *	164*	164-*
	Primary Job Totals	1,846.00*	403.00*	1,443.00*	121,100*	33,416*	87,684*
	Job Totals	1,846.00*	403.00*	1,443.00*	121,100*	33,416*	87,684*

02-04-25 Page 21 System Date: 02-04-25 System Time: 9:02 am

TT	AW		Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code De	escription		110413	nours	nours	DOTTALS	DOITALS	DOTIALS
10-24-0302 SE	RMC -MOB III Suite 210	Renova						
GENE	ERAL REQUIREMENTS							
01-012 Haul	ling		.00	1.00	1.00-		53	53-
01-310 Pro	ject Mgmt and Coordina	tion	56.00	13.00	43.00	3,360	1,093	2,267
01-317 Safe	ety Director		.00	8.00	8.00-		411	411-
	Division 1	Totals	56.00*	22.00*	34.00*	3,360*	1,557*	1,803*
WOOI	O AND PLASTICS							
06-100 Roug	gh Carpentry		585.00	546.00	39.00	38,600	35 , 830	2,770
06-400 Arch	nitectural Woodwork		.00	6.00	6.00-		353	353-
	Division 1	Totals	585.00*	552.00*	33.00*	38,600*	36,183*	2,417*
DOOF	RS AND WINDOWS							
08-210 Wood	d Doors		.00	16.00	16.00-		1,095	1,095-
	Division 1	lotals	.00*	16.00*	16.00-*	0*	1,095*	1,095-*
TUTT	TLE STANDARDS							
99-007 Smal	ll Tools		.00	.00	.00	1,000	256	744
	Division 1	Totals	.00*	.00*	.00*	1,000*	256*	744*
	Primary Job	Totals	641.00*	590.00*	51.00*	42,960*	39,091*	3,869*
	Job 5	Totals	641.00*	590.00*	51.00*	42,960*	39,091*	3,869*

02-04-25 Page 22 System Date: 02-04-25 System Time: 9:02 am

TT		AW	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Cod	e Description							
10-24-030	5 SRMC -OCCUPAT	IONAL BLDG SINK						
	WOOD AND PLASTIC	CS						
06-100	Rough Carpentry		21.00	34.00	13.00-	1,400	2,212	812-
		Division Totals	21.00*	34.00*	13.00-*	1,400*	2,212*	812-*
	TUTTLE STANDARDS	3						
99-007	Small Tools		.00	.00	.00		15	15-
		Division Totals	.00*	.00*	.00*	0 *	15*	15-*
	Pri	mary Job Totals	21.00*	34.00*	13.00-*	1,400*	2,227*	827-*
		Job Totals	21.00*	34.00*	13.00-*	1,400*	2,227*	827-*

02-04-25 Page 23 System Date: 02-04-25 System Time: 9:02 am

KV	СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-501	2 RL23-467092, OR2326847 Above G						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		17	17-
01-012	Hauling	.00	6.50	6.50-		383	383-
01-106	Carpenter Supervision	111.00	559.00	448.00-	8,311	35 , 685	27,374-
01-310	Project Mgmt and Coordination	.00	31.00	31.00-		2,399	2,399-
01-317	Safety Director	.00	12.00	12.00-		631	631-
01-400	Quality Requirements	.00	9.00	9.00-		505	505-
	Division Totals	111.00*	617.50*	506.50-*	8,311*	39,621*	31,310-*
	SITE CONSTRUCTION						
02-050	Basic Site Materials & Methods	.00	20.00	20.00-		1,432	1,432-
	Division Totals	.00*	20.00*	20.00-*	0*	1,432*	1,432-*
	METALS						
05-050	Basic Metal Materials & Method	461.00	61.50	399.50	24,890	4,210	20,680
	Division Totals	461.00*	61.50*	399.50*	24,890*	4,210*	20,680*
	TUTTLE STANDARDS						
99-002	Labor	1,144.00	1,041.00	103.00	54,329	58,458	4,129-
99-007	Small Tools	.00	.00	.00		750	750-
	Division Totals	1,144.00*	1,041.00*	103.00*	54,329*	59 , 208*	4,879-*
	Primary Job Totals	1,716.00*	1,740.00*	24.00-*	87,530*	104,471*	16,941-*
	Job Totals	1,716.00*	1,740.00*	24.00-*	87,530*	104,471*	16,941-*

02-04-25 Page 24 System Date: 02-04-25 System Time: 9:02 am

KV		СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-507	2 OR2428825 V9 RESTRO	OM UPGRADE						
	GENERAL REQUIREMENTS							
01-106	Carpenter Supervision		7.00	7.00	.00	520	479	41
	Divisi	on Totals	7.00*	7.00*	.00*	520*	479*	41*
	TUTTLE STANDARDS							
99-002	Labor		30.00	.00	30.00	1,875		1,875
99-007	Small Tools		.00	.00	.00		3	3-
	Divisi	on Totals	30.00*	.00*	30.00*	1,875*	3*	1,872*
	Primary	Job Totals	37.00*	7.00*	30.00*	2,395*	482*	1,913*
	-	Job Totals	37.00*	7.00*	30.00*	2,395*	482*	1,913*

02-04-25 Page 25 System Date: 02-04-25 System Time: 9:02 am

KV	CI	3	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-5083	3 OR2463697-NEW GANTRY &	WASHER'						
	GENERAL REQUIREMENTS							
01-001	Supervision		.00	17.00	17.00-		1,215	1,215-
01-012	Hauling		.00	4.00	4.00-		213	213-
01-106	Carpenter Supervision		335.00	454.00	119.00-	27,828	32,603	4,775-
01-310	Project Mgmt and Coordin	ation	.00	8.50	8.50-		670	670-
01-317	Safety Director		.00	2.00	2.00-		109	109-
	Division	Totals	335.00*	485.50*	150.50-*	27,828*	34,811*	6,983-*
	TUTTLE STANDARDS							
99-002	Labor		128.00	267.00	139.00-	8,000	13,911	5,911-
99-007	Small Tools		.00	.00	.00		334	334-
	Division	Totals	128.00*	267.00*	139.00-*	8,000*	14,245*	6,245-*
	Primary Job	Totals	463.00*	752.50*	289.50-*	35,828*	49,056*	13,228-*

Job Totals 463.00* 752.50* 289.50-* 35,828* 49,056* 13,228-*

02-04-25 Page 26 System Date: 02-04-25 System Time: 9:02 am

KV		СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-509	0 LEADEC SNOW REMOVAL	PO 107730						
	GENERAL REQUIREMENTS							
01-012	Hauling		.00	3.00	3.00-		159	159-
01-106	Carpenter Supervision		133.00	18.00	115.00	10,000	1,530	8,470
	Divisi	on Totals	133.00*	21.00*	112.00*	10,000*	1,689*	8,311*
	TUTTLE STANDARDS							
99-002	Labor		240.00	12.00	228.00	15,000	673	14,327
99-007	Small Tools		.00	.00	.00		15	15-
	Divisi	on Totals	240.00*	12.00*	228.00*	15,000*	688*	14,312*
	Primary J	ob Totals	373.00*	33.00*	340.00*	25,000*	2,377*	22,623*
	J	ob Totals	373.00*	33.00*	340.00*	25,000*	2,377*	22,623*

02-04-25 Page 27 System Date: 02-04-25 System Time: 9:02 am

JW	ҮН	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code D	Description						
10-24-8001 G	GRANGER @ AUGLAIZE COUNTY CORR						
GEN	ERAL REQUIREMENTS						
01-005 Tra	vel	.00	.00	.00		200	200-
01-012 Hau	lling	60.00	65.50	5.50-	3,300	3,375	75-
01-310 Pro	ject Mgmt and Coordination	75.00	64.25	10.75	5,025	3,955	1,070
01-317 Saf	ety Director	40.00	19.00	21.00	2,200	953	1,247
	Division Totals	175.00*	148.75*	26.25*	10,525*	8,483*	2,042*
MAS	ONRY						
04-001 Mas	onry Supervision	225.00	480.75	255.75-	15,750	28,714	12,964-
04-011 Mas	onry - Tube Scaffold	160.00	39.50	120.50	8,800	2,159	6,641
04-051 Mas	onry Labor A	680.00	1,480.00	800.00-	37,400	78 , 537	41,137-
04-052 MAS	ONRY LABOR B	980.00	58.00	922.00	58,800	3,681	55,119
04-220 Con	crete Masonry Units	.00	1,673.50	1,673.50-		92,220	92,220-
	Division Totals	2,045.00*	3,731.75*	1,686.75-*	120,750*	205,310*	84,560-*
TUT	TLE STANDARDS						
99-007 Sma	ill Tools	.00	.00	.00	2,000	1,671	329
	Division Totals	.00*	.00*	.00*	2,000*	1,671*	329*
	Primary Job Totals	2,220.00*	3,880.50*	1,660.50-*	133,275*	215,464*	82,189-*
	Job Totals	2,220.00*	3,880.50*	1,660.50-*	133,275*	215,464*	82,189-*

02-04-25 Page 28 System Date: 02-04-25 System Time: 9:02 am

JW	ҮН	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-800	5 TURNER @ CML BARNETT LIBRARY						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		130	130-
01-012	Hauling	48.00	43.25	4.75	2,640	2,694	54-
01-310	Project Mgmt and Coordination	80.00	52.00	28.00	5,360	3,258	2,102
01-317	Safety Director	32.00	11.00	21.00	1,760	568	1,193
01-400	Quality Requirements	.00	5.00	5.00-		281	281-
	Division Totals	160.00*	111.25*	48.75*	9,760*	6,931*	2,829*
	MASONRY						
04-001	Masonry Supervision	360.00	147.00	213.00	25,200	10,240	14,960
04-011	Masonry - Tube Scaffold	275.00	84.00	191.00	15,125	4,797	10,328
04-051	Masonry Labor A	1,200.00	101.00	1,099.00	66,000	5,944	60,056
04-220	CONCRFETE MASONRY UNITS	.00	347.00	347.00-		22,057	22,057-
04-700	Masonry- Modular Brick	1,475.00	.00	1,475.00	88,500		88,500
04-946	Water Repellent/Sealer	64.00	8.00	56.00	3,840	336	3,504
	Division Totals	3,374.00*	687.00*	2,687.00*	198,665*	43,374*	155,291*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	2,000	327	1,673
	Division Totals	.00*	.00*	.00*	2,000*	327*	1,673*
	Primary Job Totals	3,534.00*	798.25*	2,735.75*	210,425*	50,632*	159,793*
	Job Totals	3,534.00*	798.25*	2,735.75*	210,425*	50,632*	159,793*

02-04-25 Page 29 System Date: 02-04-25 System Time: 9:02 am

JW	DK	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-800	8 TCPM @ FINDLAY MILLSTREAM						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		17	17-
01-012	Hauling	50.00	50.50	.50-	2,750	2,700	50
01-013	Safety	40.00	6.00	34.00	2,200	314	1,886
01-310	Project Mgmt and Coordination	100.00	52.00	48.00	6,700	3,225	3,475
01-400	Quality Requirements	.00	28.00	28.00-		1,571	1,571-
	Division Totals	190.00*	136.50*	53.50*	11,650*	7,826*	3,824*
	MASONRY						
04-001	Masonry Supervision	400.00	345.50	54.50	28,000	25,535	2,465
04-011	Masonry - Tube Scaffold	685.00	608.50	76.50	41,835	36,403	5,432
04-051	Masonry Labor A	1,462.00	610.00	852.00	87,725	33,739	53,986
04-052	MASONRY LABOR B	2,500.00	735.50	1,764.50	175,000	51,123	123,877
	Division Totals	5,047.00*	2,299.50*	2,747.50*	332,560*	146,800*	185,760*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		1,032	1,032-
	Division Totals	.00*	.00*	.00*	0 *	1,032*	1,032-*
	Primary Job Totals	5,237.00*	2,436.00*	2,801.00*	344,210*	155,658*	188,552*
	Job Totals	5,237.00*	2,436.00*	2,801.00*	344,210*	155,658*	188,552*

02-04-25 Page 30 System Date: 02-04-25 System Time: 9:02 am

AB Cost Code De	RF escription	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
	CI @ TCPM MARION LOCAL SCHO	OOL					
GEN	ERAL REQUIREMENTS						
01-001 Supe		512.00	375.00	137.00	40,997	24,855	16,142
01-312 Est	imating	288.00	494.00	206.00-	25,920	29,380	3,460-
01-317 Safe	ety Director	16.00	2.00	14.00	1,200	109	1,091
	Division Totals	816.00*	871.00*	55.00-*	68,117*	54,344*	13,773*
TUT'	ILE STANDARDS						
99-007 Smal	ll Tools	.00	.00	.00		174	174-
	Division Totals	.00*	.00*	.00*	0*	174*	174-*
	Primary Job Total	s 816.00*	871.00*	55.00-*	68,117*	54,519*	13,599*
	Job Total:	s 816.00*	871.00*	55.00-*	68,117*	54,519*	13,599*

02-04-25 Page 31 System Date: 02-04-25 System Time: 9:02 am

AB	C	K	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-990	4 TCI @ TCPM FINDLAY MI	LLSTREAM						
	GENERAL REQUIREMENTS							
01-001	Supervision		1,216.00	554.00	662.00	109,792	37,120	72,672
01-013	Safety		39.00	.00	39.00	2,925		2,925
01-312	Estimating		256.00	312.00	56.00-	23,118	19,937	3,181
01-317	Safety Director		.00	16.00	16.00-		813	813-
	Division	Totals	1,511.00*	882.00*	629.00*	135,835*	57 , 870*	77,965*
	TUTTLE STANDARDS							
99-007	Small Tools		.00	.00	.00		249	249-
	Division	Totals	.00*	.00*	.00*	0*	249*	249-*
	Primary Job	Totals	1,511.00*	882.00*	629.00*	135,835*	58,119*	77,716*
	Job	Totals	1,511.00*	882.00*	629.00*	135,835*	58,119*	77,716*

02-04-25 Page 32 System Date: 02-04-25 System Time: 9:02 am

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-0100) LIMA REF - FACILITIES ASSISTAN	Ī					
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		8	8-
01-012	Hauling	154.00	.00	154.00	10,000		10,000
01-013	Safety	154.00	.00	154.00	10,000		10,000
	Concrete Supervision	238.00	36.00	202.00	15,000	2,992	12,008
01-105	Ironworker Supervision	119.00	.00	119.00	7,500		7,500
01-106	Carpenter Supervision	238.00	.00	238.00	15,000		15,000
01-310	Project Mgmt and Coordination	250.00	8.00	242.00	15,000	645	14,355
01-311	Project Support	196.00	10.00	186.00	10,000	563	9,437
01-312	Estimating	154.00	.00	154.00	10,000		10,000
01-314	Administrative Support	.00	20.00	20.00-		898	898-
01-317	Safety Director	.00	48.00	48.00-		2,421	2,421-
	Temporary Barriers & Enclosure	231.00	.00	231.00	15,000		15,000
01-830	Operation and Maintenance	15,385.00	.00	15,385.00	1,000,000		1,000,000
	Division Totals	17,119.00*	122.00*	16,997.00*	1,107,500*	7 , 527*	1,099,973*
	CONCRETE						
	Concrete Reinforcement	8.00	.00	8.00	500		500
	Cast-in-Place Concrete	410.00	.00	410.00	25,000		25,000
03-600	Grouts	41.00	.00	41.00	2,500		2,500
	Division Totals	459.00*	.00*	459.00*	28,000*	0 *	28,000*
	METALS						
05-050	Basic Metal Materials & Method	119.00	.00	119.00	7,500		7,500
00 000	Division Totals	119.00*	.00*	119.00*	7,500*	0 *	7,500*
	Dividion focals	119.00	• • • •	113.00	7,000	Ŭ	7,000
	WOOD AND PLASTICS						
06-100	Rough Carpentry	682.00	196.25	485.75	45,000	12,073	32,927
	Division Totals	682.00*	196.25*	485.75*	45,000*	12,073*	32,927*
	DOORS AND WINDOWS						
08-100	Metal Doors & Frames	1,210.00	.00	1,210.00	75 , 000		75 , 000
	Division Totals	1,210.00*	.00*	1,210.00*	75 , 000*	0 *	75 , 000*
	DINIGUES						
00.600	FINISHES	0.40 0.0	0.0	0.40 0.0	15 000		15 000
	Flooring	242.00	.00	242.00	15,000		15,000
09-910	Painting Division Totals	242.00 484.00*	.00	242.00 484.00*	15,000 30,000*	0*	15,000 30,000*
	DIVISION TOTALS	484.00^	.00^	484.00^	30,000^	0 ^	30,000^
	TUTTLE STANDARDS						
99-002		152.00	1,277.25	1,125.25-	10,000	79,751	69,751-
99-005		.00	48.00	48.00-	,	3,231	3,231-
	Small Tools	.00	.00	.00		706	706-
	Division Totals	152.00*	1,325.25*	1,173.25-*	10,000*	83,688*	73,688-*
			,	,	,	,	,
	Primary Job Totals	20,225.00*	1,643.50*	18,581.50*	1,303,000*	103,289*	1,199,712*
	Job Totals	20,225.00*	1,643.50*	18,581.50*	1,303,000*	103,289*	1,199,712*

02-04-25 Page 33 System Date: 02-04-25 System Time: 9:02 am

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-010	1 ASHLAND-LINDE - PLANT SKID						
	GENERAL REQUIREMENTS						
01-012	Hauling	23.00	.00	23.00	1,500		1,500
01-013	Safety	23.00	.00	23.00	1,500		1,500
01-103	Concrete Supervision	341.00	19.00	322.00	21,500	1,585	19,915
	Ironworker Supervision	87.00	.00	87.00	5,500		5,500
01-310	Project Mgmt and Coordination	125.00	.00	125.00	7,500		7,500
01-311	Project Support	29.00	6.00	23.00	1,500	338	1,162
01-400	Quality Requirements	38.00	1.00	37.00	2,500	81	2,419
	Division Totals	666.00*	26.00*	640.00*	41,500*	2,003*	39,497*
	CONCRETE						
03-200	Concrete Reinforcement	402.00	.00	402.00	24,500		24,500
03-300	Cast-in-Place Concrete	566.00	12.25	553.75	34,500	826	33,674
03-600	Grouts	184.00	.00	184.00	11,200		11,200
	Division Totals	1,152.00*	12.25*	1,139.75*	70,200*	826*	69,374*
	METALS						
05-050	Basic Metal Materials & Method	83.00	.00	83.00	5 , 250		5,250
	Division Totals	83.00*	.00*	83.00*	5,250*	0*	5,250*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		17	17-
	Division Totals	.00*	.00*	.00*	0*	17*	17-*
	Primary Job Totals	1,901.00*	38.25*	1,862.75*	116,950*	2,846*	114,104*
	Job Totals	1,901.00*	38.25*	1,862.75*	116,950*	2,846*	114,104*

02-04-25 Page 34 System Date: 02-04-25 System Time: 9:02 am

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-010	2 LIMA REF - BOILER HOUSE SIDEWA						
	GENERAL REQUIREMENTS						
01-103	Concrete Supervision	16.00	.00	16.00	1,000		1,000
01-310	Project Mgmt and Coordination	8.00	.00	8.00	500		500
	Division Totals	24.00*	.00*	24.00*	1,500*	0 *	1,500*
	CONCRETE						
03-300	Cast-in-Place Concrete	20.00	16.00	4.00	1,250	1,123	127
	Division Totals	20.00*	16.00*	4.00*	1,250*	1,123*	127*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		7	7-
	Division Totals	.00*	.00*	.00*	0 *	7*	7-*
	Primary Job Totals	44.00*	16.00*	28.00*	2,750*	1,130*	1,620*
	Job Totals	44.00*	16.00*	28.00*	2,750*	1,130*	1,620*

02-04-25 Page 35 System Date: 02-04-25 System Time: 9:02 am

DG	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code Description						
10-25-0199 2025 LIMA REFINERY GENERAL COM	1					
GENERAL REQUIREMENTS						
01-013 Safety	.00	8.00	8.00-		543	543-
01-313 Estimating Support	.00	3.00	3.00-		109	109-
01-314 Administrative Support	.00	30.00	30.00-		1,140	1,140-
01-317 Safety Director	.00	46.00	46.00-		2,344	2,344-
Division Totals	.00*	87.00*	87.00-*	0 *	4,136*	4,136-*
TUTTLE STANDARDS						
99-007 Small Tools	.00	.00	.00		5	5-
Division Totals	.00*	.00*	.00*	0 *	5*	5-*
Primary Job Totals	.00*	87.00*	87.00-*	0*	4,141*	4,141-*
Job Totals	.00*	87.00*	87.00-*	0*	4,141*	4,141-*

02-04-25 Page 36 System Date: 02-04-25 System Time: 9:02 am

DG Cost Code Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-25-0299 2025 CHEM PLANT GENERAL CONDIT						
GENERAL REQUIREMENTS						
01-013 Safety	.00	118.00	118.00-		9,466	9,466-
01-314 Administrative Support	.00	2.00	2.00-		73	73-
01-317 Safety Director	.00	45.00	45.00-		2,297	2,297-
Division Totals	.00*	165.00*	165.00-*	0*	11,836*	11,836-*
TUTTLE STANDARDS						
99-007 Small Tools	.00	.00	.00		53	53-
Division Totals	.00*	.00*	.00*	0 *	53*	53-*
Primary Job Totals	.00*	165.00*	165.00-*	0*	11,889*	11,889-*
Job Totals	.00*	165.00*	165.00-*	0*	11,889*	11,889-*

02-04-25 Page 37 System Date: 02-04-25 System Time: 9:02 am

KV	СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
10-25-5998	2025 FORD GENERAL CONDITIONS						
	GENERAL REQUIREMENTS						
01-001	Supervision	55.00	2.00	53.00	3,000	136	2,864
01-012	Hauling	4.00	.00	4.00	200		200
01-042	Job Specific	.00	2.00	2.00-		116	116-
01-106	Carpenter Supervision	.00	16.00	16.00-		1,097	1,097-
01-310	Project Mgmt and Coordination	820.00	28.00	792.00	49,200	1,495	47,705
01-311	Project Support	353.00	.00	353.00	18,000		18,000
01-314	Administrative Support	164.00	6.00	158.00	9,000	339	8,661
01-317	Safety Director	87.00	4.00	83.00	4,800	215	4,585
01-740	Cleaning	33.00	.00	33.00	1,800		1,800
	Division Totals	1,516.00*	58.00*	1,458.00*	86,000*	3,398*	82,602*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		8	8-
	Division Totals	.00*	.00*	.00*	0 *	8*	8-*
	Primary Job Totals	1,516.00*	58.00*	1,458.00*	86,000*	3,406*	82,594*
	Job Totals	1,516.00*	58.00*	1,458.00*	86,000*	3,406*	82,594*

02-04-25 Page 38 System Date: 02-04-25 System Time: 9:02 am

JS	RF	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
12-24-0703	3 RUHLIN @ INTEL PROJECT CARDINA						
	GENERAL REQUIREMENTS						
01-001	Supervision	48.00	30.00	18.00	3,128	2,041	1,087
	Travel	.00	.00	.00		455	455-
	Hauling	216.00	37.50	178.50	10,800	1,999	8,801
	Safety	.00	91.25	91.25-		5,315	5,315-
	Clean up	68.00	144.00	76.00-	4,448	9,221	4,773-
	Job Specific	74.00	.00	74.00	4,500		4,500
	Concrete Supervision	1,500.00	111.00	1,389.00	94,500	6 , 763	87 , 737
	Masonry Supervision	186.00	.00	186.00	11,687	16 013	11,687
	Project Mgmt and Coordination Project Support	556.00 .00	249.00 5.00	307.00 5.00-	38,422	16 , 213 268	22 , 209 268-
	Administrative Support	810.00	91.00	719.00	52,650	6,043	46,607
	Safety Director	216.00	92.00	124.00	11,400	4,702	6,698
	Quality Requirements	106.00	93.00	13.00	6,000	5,389	611
	Temporary Telephone Service	12.00	.00	12.00	800	3,303	800
	Product Storage & Handling	13.00	.00	13.00	810		810
	Surveying	.00	6.00	6.00-		385	385-
01-722	Construction Layout	120.00	21.00	99.00	8,400	1,407	6,993
	Division Totals	3,925.00*	970.75*	2,954.25*	247,545*	60,199*	187,346*
	0 00						
02-060	SITE CONSTRUCTION	.00	16.00	16.00-		883	883-
02-060	Division Totals	.00*	16.00*	16.00-*	0*	883*	883-*
	DIVISION TOTALS	.00	10.00	10.00-	0	003	003-
	CONCRETE						
03-121	Sidewalk Forms	174.00	.00	174.00	10,610		10,610
	Concrete Accessories	590.00	.00	590.00	36,043		36,043
	Concrete Reinforcement	3,353.00	652.00	2,701.00	204,567	41,130	163,437
	Cast-in-Place Concrete	315.00	302.00	13.00	19,241	19,237	4
	Place Footings	1,191.00	212.00	979.00	72,646	13,404	59,242
	Place Elevated Slabs	302.00	.00	302.00	18,446		18,446
	Place Slab-on-Grade	3,802.00	.00	3,802.00 470.00	231,986		231,986
	Pits, Trenches, Pads, Curbs Grouts	470.00 260.00	.00	260.00	28,676 15,852		28,676 15,852
03-600	Division Totals	10,457.00*	1,166.00*	9,291.00*	638,067*	73,771*	564,296*
	DIVISION TOTALS	10,437.00	1,100.00	3,231.00	030,007	73,771	304,230
	MASONRY						
04-050	Basic Masonry Mtls & Methods	.00	20.00	20.00-		1,518	1,518-
	Masonry Labor A	460.00	.00	460.00	27,645		27,645
04-102	Masonry - 8" CMU	614.00	.00	614.00	36,838		36,838
	Division Totals	1,074.00*	20.00*	1,054.00*	64,483*	1,518*	62,965*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	41,534	787	40,747
JJ 001	Division Totals	.00*	.00*	.00*	41,534*		40,747*
	Dividion foculo	.00	• • • •	• • • •	11,001	, , ,	±0, / ± /
	Primary Job Totals	15,456.00*	2,172.75*	13,283.25*	991,629*	137,158*	854,471*
	Job Totals	15,456.00*	2,172.75*	13,283.25*	991,629*	137,158*	854,471*

02-04-25 Page 39 System Date: 02-04-25 System Time: 9:02 am

DG	SR	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
12-24-0704	TURNER @ CML CANAL WINCHESTER						
G	GENERAL REOUIREMENTS						
	Supervision	360.00	294.00	66.00	24,700	26,284	1,584-
01-005 1	Travel	.00	.00	.00	•	719	719-
01-012 F	Hauling	33.00	65.50	32.50-	1,800	4,169	2,369-
01-013 \$	Safety	.00	18.00	18.00-	•	1,402	1,402-
01-040 3	Job Specific	182.00	.00	182.00	10,000		10,000
	Job Specific	44.00	.00	44.00	2,421		2,421
01-310 E	Project Mgmt and Coordination	120.00	247.50	127.50-	7,900	17,328	9,428-
01-311 E	Project Support	.00	18.00	18.00-		1,003	1,003-
01-317 \$	Safety Director	22.00	48.00	26.00-	1,200	2,615	1,415-
01-400 Ç	Quality Requirements	18.00	132.00	114.00-	1,000	7,154	6,154-
01-560 1	Temporary Barriers & Enclosure	29.00	.00	29.00	2,000		2,000
01-722 0	Construction Layout	41.00	.00	41.00	2,800		2,800
	Division Totals	849.00*	823.00*	26.00*	53,821*	60,674*	6,853-*
N	METALS						
05-050 E	Basic Metal Materials & Method	1,317.00	1,815.50	498.50-	88,247	130,144	41,897-
05-200 N	Metal Joists	1,154.00	292.00	862.00	77,322	22,290	55,031
05-300 N	Metal Deck	363.00	100.00	263.00	24,383	7,148	17,235
05-510 N	Metal Stairs & Ladders	59.00	.00	59.00	3,921		3,921
	Division Totals	2,893.00*	2,207.50*	685.50*	193,872*	159,582*	34,290*
ī	TUTTLE STANDARDS						
99-007 8	Small Tools	.00	.00	.00	21,458	1,919	19,539
99-500 0	Owner Related Extra Work	.00	220.00	220.00-		15,700	15,700-
	Division Totals	.00*	220.00*	220.00-*	21,458*	17,619*	3,839*
	Primary Job Totals	3,742.00*	3,250.50*	491.50*	269,151*	237,875*	31,276*
	Job Totals	3,742.00*	3,250.50*	491.50*	269,151*	237,875*	31,276*

02-04-25 Page 40 System Date: 02-04-25 System Time: 9:02 am

DG	JC	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
12-24-070	5 ELFORD @ DACC PARKING LOT RENO						
	GENERAL REQUIREMENTS						
01-001	Supervision	120.00	18.00	102.00	8,400	1,497	6,903
	Travel	.00	.00	.00	,	152	152-
01-012	Hauling	11.00	56.00	45.00-	600	4,185	3,585-
01-310	Project Mgmt and Coordination	40.00	25.00	15.00	2,800	1,680	1,120
01-311	Project Support	.00	5.00	5.00-		282	282-
01-317	Safety Director	11.00	14.00	3.00-	600	751	151-
01-400	Quality Requirements	14.00	14.00	.00	780	753	27
01-722	Construction Layout	20.00	.00	20.00	1,120		1,120
	Division Totals	216.00*	132.00*	84.00*	14,300*	9,299*	5,001*
	METALS						
05-100	Structural Metal Framing	118.00	486.00	368.00-	8,363	34,703	26,340-
	Division Totals	118.00*	486.00*	368.00-*	8,363*	34,703*	26,340-*
	THERMAL & MOISTURE PROTECTION						
07-210	Building Insulation	125.00	.00	125.00	8,429		8,429
07-400	Metal Roof Panels	142.00	.00	142.00	9,534		9,534
07-460	Siding	185.00	.00	185.00	12,457		12,457
07-700	Roof Specialties & Accessories	30.00	.00	30.00	2,017		2,017
	Division Totals	482.00*	.00*	482.00*	32,437*	0*	32,437*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	5,660	258	5,402
	Division Totals	.00*	.00*	.00*	5,660*	258*	5,402*
	Primary Job Totals	816.00*	618.00*	198.00*	60,760*	44,260*	16,500*
	Job Totals	816.00*	618.00*	198.00*	60,760*	44,260*	16,500*

02-04-25 Page 41 System Date: 02-04-25 System Time: 9:02 am

JB	TBD	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
12-24-070	6 CADDELL @ AWS - DOOR HARDWARE						
	GENERAL REQUIREMENTS						
01-001	Supervision	75.00	46.00	29.00	5,250	3,143	2,107
01-005	Travel	.00	.00	.00		19	19-
01-012	Hauling	9.00	4.50	4.50	500	238	262
01-310	Project Mgmt and Coordination	30.00	29.00	1.00	2,400	1,949	451
01-317	Safety Director	4.00	11.00	7.00-	240	588	348-
	Division Totals	118.00*	90.50*	27.50*	8,390*	5,938*	2,452*
	DOORS AND WINDOWS						
08-100	Metal Doors & Frames	103.00	194.00	91.00-	5,460	13,256	7,796-
08-700	Hardware	130.00	10.00	120.00	6,911	701	6,210
	Division Totals	233.00*	204.00*	29.00*	12,371*	13,958*	1,586-*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	438	779	341-
	Division Totals	.00*	.00*	.00*	438*	779*	341-*
	Primary Job Totals	351.00*	294.50*	56.50*	21,199*	20,674*	525*
	Job Totals	351.00*	294.50*	56.50*	21,199*	20,674*	525*

02-04-25 Page 42 System Date: 02-04-25 System Time: 9:02 am

DG	AD	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
12-24-0707	COOPERATIVE BLDG. SOLUTIONS @						
GE	ENERAL REQUIREMENTS						
01-001 Su	upervision	12.00	22.00	10.00-	833	1,686	853-
01-005 Tr	ravel	.00	.00	.00		62	62-
01-012 Ha	auling	.00	12.00	12.00-		830	830-
01-310 Pr	roject Mgmt and Coordination	7.00	20.00	13.00-	460	911	451-
01-311 Pr	roject Support	.00	2.00	2.00-		107	107-
01-317 Sa	afety Director	.00	7.00	7.00-		352	352-
	Division Totals	19.00*	63.00*	44.00-*	1,293*	3,948*	2,655-*
ME	ETALS						
05-050 Ba	asic Metal Materials & Method	132.00	258.00	126.00-	8,640	17,518	8,878-
	Division Totals	132.00*	258.00*	126.00-*	8,640*	17,518*	8,878-*
WC	OOD AND PLASTICS						
06-100 Rc	ough Carpentry	140.00	347.00	207.00-	7,452	23,205	15 , 754-
	Division Totals	140.00*	347.00*	207.00-*	7,452*	23,205*	15,754-*
TU	JTTLE STANDARDS						
99-007 Sm	nall Tools	.00	.00	.00	193	295	102-
	Division Totals	.00*	.00*	.00*	193*	295*	102-*
	Primary Job Totals	291.00*	668.00*	377.00-*	17,578*	44,966*	27,389-*
	Job Totals	291.00*	668.00*	377.00-*	17,578*	44,966*	27,389-*

02-04-25 Page 43 System Date: 02-04-25 System Time: 9:02 am

JS Cost Code Descri	Don Moore	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
12-24-0709 RUHLIN	@ OSU VMC PET/CT SPACE						
GENERAL I	REQUIREMENTS						
01-005 Travel		.00	.00	.00		59	59-
01-012 Hauling		8.00	15.00	7.00-	400	800	400-
01-106 Carpente	r Supervision	51.00	.00	51.00	3,550		3,550
-	Mgmt and Coordination	34.00	24.00	10.00	2,400	1,519	881
01-317 Safety D:		4.00	9.00	5.00-	240	451	211-
01-740 Cleaning		10.00	.00	10.00	550		550
_	Division Totals	107.00*	48.00*	59.00*	7,140*	2,829*	4,311*
MASONRY							
04-060 Masonry I	Mortar	.00	32.00	32.00-		2,179	2,179-
04-102 Masonry		160.00	174.00	14.00-	8,800	11,197	2,397-
04-904 Masonry-		.00	3.00	3.00-	0,000	235	235-
	Division Totals	160.00*	209.00*	49.00-*	8,800*	13,610*	4,810-*
МООЛ ДИИ	PLASTICS						
06-100 Rough Ca:		22.00	8.00	14.00	1,135	550	585
oo ioo nough ca	Division Totals	22.00*	8.00*	14.00*	1,135*	550*	585*
DOODS AND	D WINDOWS						
08-100 Metal Do		34.00	78.00	44.00-	1,786	5,014	3,228-
08-210 Wood Doo:		43.00	7.00	36.00	2,296	448	1,848
08-700 Hardware		126.00	56.75	69.25	6,683	4,052	2,631
00 700 Haraware	Division Totals	203.00*	141.75*	61.25*	10,765*	9,514*	1,251*
TUTTLE S'	TANDARDS						
99-007 Small To		.00	.00	.00	385	864	479-
55 007 Small 100	Division Totals	.00*	.00*	.00*	385*	864*	479-*
	Primary Job Totals	492.00*	406.75*	85.25*	28,225*	27,369*	856*
	Job Totals	492.00*	406.75*	85.25*	28,225*	27,369*	856*

02-04-25 Page 44 System Date: 02-04-25 System Time: 9:02 am

JS	DM		Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description		110013	nours	Hours	DOTTALS	DOTTALS	DOTIGIS
12-24-0710	TURNER @ OHIO EXPO 2050	MAIN						
	GENERAL REQUIREMENTS							
01-003	Mobilization		25.00	.00	25.00	1,600		1,600
01-005	Travel		.00	.00	.00		8	8 –
01-012	Hauling		62.00	.00	62.00	4,000		4,000
	Winter Conditions		38.00	.00	38.00	2,500		2,500
	Job Specific		40.00	.00	40.00	3,000		3,000
	Job Specific		23.00	2.00	21.00	1,494	187	1,307
	Job Specific		33.00	.00	33.00	2,254		2,254
	Carpenter Supervision		857.00	.00	857.00	54,000		54,000
	Allowances		539.00	.00	539.00	35,000	2 (12	35,000
	Project Mgmt and Coordina Safety Director	CION	200.00 37.00	62.00 5.00	138.00 32.00	14,000 2,400	3,613 258	10,387 2,142
	Quality Requirements		35.00	16.00	19.00	2,300	1,265	1,035
	Project Identification		5.00	.00	5.00	300	1,200	300
	Construction Layout		26.00	.00	26.00	1,680		1,680
	Cleaning		17.00	.00	17.00	1,100		1,100
	Final Cleaning		62.00	.00	62.00	4,000		4,000
	Division T	otals	1,999.00*	85.00*	1,914.00*	129,628*	5,330*	124,298*
	SITE CONSTRUCTION							
02-220	Site Demolition		123.00	32.00	91.00	6 , 500	2,407	4,093
02 220	Division T	otals	123.00*	32.00*	91.00*	6,500*	2,407*	4,093*
	CONCRETE							
	Concrete Reinforcement		49.00	32.00	17.00	3,000	2,204	796
	Place Footings		233.00	.00	233.00	14,217		14,217
03-308	Place Slab-on-Grade Division T		408.00	.00	408.00	24,904	2 201+	24,904
	DIVISION T	OLAIS	690.00*	32.00*	658.00*	42,121*	2,204*	39,917*
	METALS							
05-120	Structural Steel		857.00	.00	857.00	54,000		54,000
	Division T	otals	857.00*	.00*	857.00*	54,000*	0 *	54,000*
	WOOD AND PLASTICS							
06-100	Rough Carpentry		191.00	.00	191.00	12,610		12,610
	Division T	otals	191.00*	.00*	191.00*	12,610*	0 *	12,610*
	DOORS AND WINDOWS							
08-400	Entrances & Storefronts		66.00	.00	66.00	4,121		4,121
00 100	Division T	otals	66.00*	.00*	66.00*	4,121*	0*	4,121*
						-,		-,
	SPECIALTIES							
10-440	Interior Signage		17.00	.00	17.00	1,040		1,040
10-520	Fire Protection Specialtic	es	3.00	.00	3.00	191		191
	Division T	otals	20.00*	.00*	20.00*	1,231*	0 *	1,231*
	TUTTLE STANDARDS							
99-007	Small Tools		.00	.00	.00	9,047	30	9,017
	Division T	otals	.00*	.00*	.00*	9,047*	30*	9,017*
								·
	Primary Job 1	otals	3,946.00*	149.00*	3,797.00*	259,258*	9,971*	249,287*
	Job T	otals	3,946.00*	149.00*	3,797.00*	259,258*	9,971*	249,287*

02-04-25 Page 45 System Date: 02-04-25 System Time: 9:02 am

JB Cost Code	NS e Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
12-24-990	5 TCI @ KALMBACH BREAKDOWN RENO	V					
	GENERAL REQUIREMENTS						
01-001	Supervision	360.00	259.00	101.00	27,000	17,279	9,721
	Hauling	36.00	3.00	33.00	2,000	160	1,840
	Project Mgmt and Coordination	160.00	106.00	54.00	11,200	7,123	4,077
	Safety Director	22.00	1.00	21.00	1,200	55	1,145
	Quality Requirements	27.00	.00	27.00	1,500	33	1,500
	Cleaning	49.00	.00	49.00	2,700		2,700
01 /10	Division Totals	654.00*	369.00*	285.00*	45,600*	24,617*	20,983*
	METALS						
05-999	METALS - TEMP	.00	20.00	20.00-		1,443	1,443-
	Division Totals	.00*	20.00*	20.00-*	0 *	1,443*	1,443-*
	WOOD AND PLASTICS						
06-050	Basic Wood & Plastic Matls. &	28.00	.00	28.00	1,500		1,500
06-220	Millwork	100.00	.00	100.00	7,500		7,500
	Division Totals	128.00*	.00*	128.00*	9,000*	0 *	9,000*
	SPECIALTIES						
10-520	Fire Protection Specialties	2.00	.00	2.00	150		150
	Division Totals	2.00*	.00*	2.00*	150*	0 *	150*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	1,145	127	1,018
	Division Totals	.00*	.00*	.00*	1,145*	127*	1,018*
	Primary Job Totals	784.00*	389.00*	395.00*	55 , 895*	26,187*	29,708*
	Job Totals	784.00*	389.00*	395.00*	55,895*	26,187*	29,708*
	Report Totals	177,772.00*	139,125.35*	38,646.65*	11,780,631*	8,690,847*	3,089,784*