03-04-25 Page 1 System Date: 03-04-25 System Time: 1:23 pm

KV		СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description		110415	110 01 0	1100110	2011410	2011010	2011410
10-22-5028	22-461082 - SB - TAN	IK NOZZLE						
	MECHANICAL							
15-050	Basic Mechanical		.00	32.00	32.00-		2,382	2,382-
	Divisi	on Totals	.00*	32.00*	32.00-*	0*	2,382*	2,382-*
	TUTTLE STANDARDS							
99-002	Labor		.00	119.00	119.00-		5,341	5,341-
99-007	Small Tools		.00	.00	.00		68	68-
	Divisi	on Totals	.00*	119.00*	119.00-*	0*	5,408*	5,408-*
	Primary J	ob Totals	.00*	151.00*	151.00-*	0*	7,790*	7,790-*
	J	ob Totals	.00*	151.00*	151.00-*	0*	7,790*	7,790-*

03-04-25 Page 2 System Date: 03-04-25 System Time: 1:23 pm

S	Jason Howard	d Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
ost Code Desc	ription						
-23-0016 ELFO	RD @ ODRC OPERATIONS SUPPO						
GENERA	L REQUIREMENTS						
01-001 Superv	ision	458.00	282.50	175.50	26,794	18,091	8,703
01-005 Travel		9.00	.00	9.00	500	269	231
01-012 Haulin	g	9.00	7.00	2.00	500	365	135
01-013 Safety		.00	3.00	3.00-		198	198
01-210 Allowa	nces	118.00	.00	118.00	6,500		6,500
01-310 Projec	t Mgmt and Coordination	266.00	154.00	112.00	15,940	10,224	5,716
01-311 Projec	t Support	.00	17.00	17.00-		989	989-
01-317 Safety		14.00	17.00	3.00-	768	884	116
	Division Totals	874.00*	480.50*	393.50*	51,002*	31,020*	19,982
WOOD A	ND PLASTICS						
06-100 Rough	Carpentry	234.00	199.50	34.50	13,055	12,442	614
	Division Totals	234.00*	199.50*	34.50*	13,055*	12,442*	614
DOORS	AND WINDOWS						
08-100 Metal	Doors & Frames	990.00	1,446.50	456.50-	54,040	90,818	36 , 777
	Division Totals	990.00*	1,446.50*	456.50-*	54,040*	90,818*	36 , 777
SPECIA	LTIES						
10-160 Metal	Toilet Compartments	34.00	299.50	265.50-	1,826	19,454	17,628
10-520 Fire P	rotection Specialties	26.00	.00	26.00	1,400		1,400
10-810 Toilet	Accessories	45.00	47.00	2.00-	2,392	2,978	586
	Division Totals	105.00*	346.50*	241.50-*	5,618*	22,432*	16,814
EQUIPM							
	ervice Equipment	18.00	.00	18.00	928		928
11-680 Office		88.00	.00	88.00	4,640		4,640
11-700 Medica	l Equipment	30.00	.00	30.00	1,613		1,613
	Division Totals	136.00*	.00*	136.00*	7,181*	0*	7,181
TUTTLE	STANDARDS						
99-007 Small	Tools	.00	.00	.00		10,228	10,228
	Division Totals	.00*	.00*	.00*	0*	10,228*	10,228
	Primary Job Totals	2,339.00*	2,473.00*	134.00-*	130,897*	166,940*	36,043
	Job Totals	2,339.00*	2,473.00*	134.00-*	130,897*	166,940*	36,043

03-04-25 Page 3
System Date: 03-04-25
System Time: 1:23 pm

JB	AD	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-23-004	5 ST. JOHNS CATHOLIC CHURCH - EL						
	GENERAL REQUIREMENTS						
01-001	Supervision	573.00	541.00	32.00	37,245	35,395	1,850
01-005	Travel	.00	.00	.00		15	15-
	Hauling	31.00	47.00	16.00-	2,025	2,495	470-
	Project Mgmt and Coordination	202.00	184.00	18.00	12,123	12,123	0
	Safety Director Quality Requirements	16.00 20.00	20.00 5.00	4.00-	1,030 1,320	1,030 277	1 043
01-400	Division Totals	842.00*	797.00*	15.00 45.00*	53,743*	51,336*	1,043 2,407*
	SITE CONSTRUCTION						
02-220	Site Demolition	517.00	405.00	112.00	27,403	23,837	3,566
	Excavation and Fill	50.00	46.00	4.00	2,639	2,639	0
	Division Totals	567.00*	451.00*	116.00*	30,042*	26,476*	3,566*
	CONCRETE						
03-300	Cast-in-Place Concrete	231.00	225.00	6.00	14,064	14,064	0
	Division Totals	231.00*	225.00*	6.00*	14,064*	14,064*	0 *
	MASONRY						
04-050	Basic Masonry Mtls & Methods	593.00	546.00	47.00	35,560	30,853	4,707
	Division Totals	593.00*	546.00*	47.00*	35,560*	30,853*	4,707*
	METALS						
05-050	Basic Metal Materials & Method	62.00	29.50	32.50	3,900	1,701	2,199
	Division Totals	62.00*	29.50*	32.50*	3,900*	1,701*	2,199*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	355.00	94.00	261.00	23,432	5,718	17,714
	Division Totals	355.00*	94.00*	261.00*	23,432*	5,718*	17,714*
	DOORS AND WINDOWS						
08-100	Metal Doors & Frames	46.00	48.00	2.00-	2,836	2,836	0
	Division Totals	46.00*	48.00*	2.00-*	2,836*	2,836*	0 *
	FINISHES						
09-050	Basic Finish Mtls & Methods	.00	120.00	120.00-		7,049	7,049-
	Division Totals	.00*	120.00*	120.00-*	0*	7,049*	7,049-*
	MECHANICAL						
15-050	Basic Mechanical	.00	15.00	15.00-		866	866-
	Division Totals	.00*	15.00*	15.00-*	0*	866*	866-*
	TUTTLE STANDARDS						
	Material	.00	16.00	16.00-		1,038	1,038-
	Rental Equipment	.00	2.00	2.00-	2 700	129	129-
99-007	Small Tools Division Totals	.00 .00*	14.00 32.00*	14.00- 32.00-*	3,728 3,728*	1,872 3,039*	1,856 689*
	Primary Job Totals	2,696.00*	2,357.50*	338.50*	167,306*	143,937*	23,368*
	Job Totals	2,696.00*	2,357.50*	338.50*	167,306*	143,937*	23,368*

03-04-25 Page 4 System Date: 03-04-25 System Time: 1:23 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-23-023) INEOS - FIREPROOFING						
	GENERAL REQUIREMENTS						
01-001	Supervision	2,273.00	227.00	2,046.00	160,922	18,703	142,219
01-005	Travel	.00	.00	.00		2,319	2,319-
01-012	Hauling	.00	40.00	40.00-		2,087	2,087-
01-013	Safety	818.00	137.00	681.00	45,000	7,403	37 , 597
	Project Mgmt and Coordination	1,083.00	249.00	834.00	65,000	24,419	40,581
	Project Support	294.00	191.00	103.00	15,000	9,988	5,012
	Administrative Support	.00	7.00	7.00-		314	314-
	Safety Director	.00	665.00	665.00-		32,922	32 , 922-
01-400	Quality Requirements	182.00	45.00	137.00	10,000	2,366	7 , 635
	Division Totals	4,650.00*	1,561.00*	3,089.00*	295,922*	100,521*	195,401*
	SITE CONSTRUCTION						
02-220	Site Demolition	16,250.00	5,446.00	10,804.00	650,000	286,256	363,744
	Site Clearing	8,750.00	3,017.00	5,733.00	350,000	168,465	181,535
02 230	Division Totals	25,000.00*	8,463.00*	•	1,000,000*	454,722*	545,278*
		,,	.,	,,	_, ,	,	,
	CONCRETE						
03-300	Cast-in-Place Concrete	.00	162.00	162.00-		9,270	9,270-
	Division Totals	.00*	162.00*	162.00-*	0 *	9,270*	9,270-*
	METALS						
05-050	Basic Metal Materials & Method	952.00	749.50	202.50	60,000	41,738	18,262
03-030	Division Totals	952.00*	749.50*	202.50*	60,000*	41,738*	18,262*
	DIVISION TOTALS	332.00	743.30	202.50	00,000	41,750	10,202
	THERMAL & MOISTURE PROTECTION						
07-810	Applied Fireproofing	14,811.00	4,790.00	10,021.00	785,000	319,545	465,455
	Division Totals	14,811.00*	4,790.00*	10,021.00*	785 , 000*	319,545*	465,455*
	TUTTLE STANDARDS	0.0	0.0	0.0			6 0 4 5
	Small Tools	.00	.00	.00	05.000	6,847	6,847-
99-200	Siteowork/Demolition Extras	500.00	529.00	29.00-	25,000	29,186	4,186-
	Division Totals	500.00*	529.00*	29.00-*	25,000*	36,033*	11,033-*
	Primary Job Totals	45,913.00*	16,254.50*	29,658.50*	2,165,922*	961 , 829*	1,204,093*
	-						
	Job Totals	45,913.00*	16,254.50*	29,658.50*	2,165,922*	961 , 829*	1,204,093*

03-04-25 Page 5
System Date: 03-04-25
System Time: 1:23 pm

TT Cost Code	CK Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-0001	OIO PHYSICIAN OFFICE RENOVATIO						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		1	1-
01-012	Hauling	37.00	9.50	27.50	2,400	500	1,900
01-106	Carpenter Supervision	745.00	488.50	256.50	46,966	33,070	13,896
01-310	Project Mgmt and Coordination	201.00	90.00	111.00	12,040	7,545	4,495
01-311	Project Support	.00	4.00	4.00-		334	334-
01-317	Safety Director	4.00	14.00	10.00-	240	727	487-
01-400	Quality Requirements	4.00	.00	4.00	240		240
01-731	Selective Demolition	216.00	372.00	156.00-	14,052	21,227	7,175-
	Division Totals	1,207.00*	978.00*	229.00*	75 , 938*	63,405*	12,533*
	CONCRETE						
03-300	Cast-in-Place Concrete	24.00	.00	24.00	1,440		1,440
	Division Totals	24.00*	.00*	24.00*	1,440*	0*	1,440*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	736.00	1,283.50	547.50-	48,598	74,654	26,056-
	Division Totals	736.00*	1,283.50*	547.50-*	48,598*	74,654*	26,056-*
	DOORS AND WINDOWS						
08-210	Wood Doors	60.00	43.00	17.00	3,721	2,607	1,114
00 210	Division Totals	60.00*	43.00*	17.00*	3,721*	2,607*	1,114*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	2,413	971	1,442
33 007	Division Totals	.00*	.00*	.00*	2,413*	971*	1,442*
	Primary Job Totals	2,027.00*	2,304.50*	277.50-*	132,110*	141,636*	9,526-*
	Job Totals	2,027.00*	2,304.50*	277.50-*	132,110*	141,636*	9,526-*

03-04-25 Page 6
System Date: 03-04-25
System Time: 1:23 pm

JS	RF	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-001	3 GRANGER @AUGLAIZE COUNTY JAIL						
	GENERAL REQUIREMENTS						
01-003	Mobilization	96.00	.00	96.00	5,000		5,000
01-005	Travel	.00	.00	.00		4	4 -
01-012	Hauling	58.00	26.00	32.00	3,000	1,349	1,651
	Safety	.00	2.00	2.00-		127	127-
	Carpenter Supervision	406.00	122.00	284.00	28,000	7 , 739	20,261
	Allowances	266.00	20.00	246.00	15,150	1,117	14,033
	Project Mgmt and Coordination	200.00	151.00	49.00	14,000	9,998	4,002
	Project Support	.00	3.00	3.00-		251	251-
	Safety Director	40.00	32.00	8.00	2,400	1,629	771
	Quality Requirements	19.00	6.00	13.00	1,136	337	799
	Temporary Construction	47.00 7.00	.00 245.00	47.00	2,880 420	14 474	2,880
	Temporary Barriers & Enclosure Selective Demolition	67.00	711.00	238.00- 644.00-	2,235	14,474 37,499	14,054- 35,264-
01-731	Division Totals	1,206.00*	1,318.00*	112.00-*	74,221*	74,522*	301-*
	DIVISION TOTALS	1,200.00	1,310.00	112.00	74,221	74,522	301
	SITE CONSTRUCTION						
02-220	Site Demolition	123.00	1,148.00	1,025.00-	6,448	61 , 735	55 , 287-
	Division Totals	123.00*	1,148.00*	1,025.00-*	6,448*	61,735*	55,287-*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	503.00	198.50	304.50	30,694	12,029	18,665
	Division Totals	503.00*	198.50*	304.50*	30,694*	12,029*	18,665*
	MILEDMAI C MOTOMINE DROMECHION						
07 020	THERMAL & MOISTURE PROTECTION Joint Sealants	12.00	.00	12.00	704		704
07-920	Division Totals	12.00*	.00*	12.00*	704*	0*	704*
	DIVISION TOTALS	12.00	.00**	12.00	704.	0	704
	DOORS AND WINDOWS						
08-100	Metal Doors & Frames	172.00	123.00	49.00	10,480	8,493	1,987
	Dentention Doors & Frames	258.00	120.50	137.50	15,720	7,537	8,183
08-500	Windows	24.00	.00	24.00	1,440	•	1,440
	Division Totals	454.00*	243.50*	210.50*	27,640*	16,030*	11,610*
	SPECIALTIES						
	Interior Signage	20.00	.00	20.00	1,200		1,200
	Fire Protection Specialties	6.00	.00	6.00	395		395
	Partitions	20.00	4.00	16.00	1,240	279	961
10-810	Toilet Accessories	22.00	.00	22.00	1,365	0.7.0.1	1,365
	Division Totals	68.00*	4.00*	64.00*	4,200*	279*	3,921*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	15,757	1,363	14,394
JJ 001	Division Totals	.00*	.00*	.00*	15,757*	1,363*	14,394*
	DIVIDION TOTALS	• • • •	•00	.00	±0,707	1,505	11,001
	Primary Job Totals	2,366.00*	2,912.00*	546.00-*	159,664*	165,959*	6,295-*
	Job Totals	2,366.00*	2,912.00*	546.00-*	159,664*	165,959*	6,295-*

03-04-25 Page 7
System Date: 03-04-25
System Time: 1:23 pm

TT Cost Code	Zach Hudso e Description	n Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-0021	L GDLS - REPLACE SB13 ROBOTIC BL						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		45	45-
	Hauling	25.00	17.50	7.50	1,600	927	673
	Safety	34.00	.00	34.00	2,200		2,200
	Concrete Supervision	759.00	353.50	405.50	47,800	22,460	25,341
	Ironworker Supervision	127.00	.00	127.00	8,000	,	8,000
	Project Mgmt and Coordination	476.00	223.50	252.50	28,582	18,616	9,966
	Project Support	.00	6.00	6.00-	.,	501	501-
	Safety Director	.00	41.00	41.00-		2,140	2,140-
	Ouality Requirements	38.00	9.00	29.00	2,500	513	1,987
	Division Totals	1,459.00*	650.50*	808.50*	90,682*	45,202*	45,480*
	CONCRETE						
03-210	Reinforcing Steel	354.00	234.00	120.00	21,600	15,802	5,798
03-300	Cast-in-Place Concrete	1,495.00	1,431.00	64.00	91,218	81,422	9,796
	Division Totals	1,849.00*	1,665.00*	184.00*	112,818*	97,224*	15,594*
	METALS						
05-100	Structural Metal Framing	625.00	134.00	491.00	39,374	9,232	30,142
	Division Totals	625.00*	134.00*	491.00*	39,374*	9,232*	30,142*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	5,295	977	4,318
	Division Totals	.00*	.00*	.00*	5,295*	977*	4,318*
	Primary Job Totals	3,933.00*	2,449.50*	1,483.50*	248,169*	152,634*	95 , 535*
	Job Totals	3,933.00*	2,449.50*	1,483.50*	248,169*	152,634*	95,535*

03-04-25 Page 8
System Date: 03-04-25
System Time: 1:23 pm

KV	NS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-0026	6 ART SPACE LIMA-2nd FLOOR CLEAN						
	GENERAL REQUIREMENTS						
01-001	Supervision	19.00	9.00	10.00	1,250	576	674
01-005	Travel	.00	.00	.00		2	2-
01-012	Hauling	.00	15.00	15.00-		767	767-
01-013	Safety	.00	4.00	4.00-		205	205-
01-310	Project Mgmt and Coordination	.00	8.00	8.00-		427	427-
01-317	Safety Director	.00	1.00	1.00-		55	55-
	Division Totals	19.00*	37.00*	18.00-*	1,250*	2,031*	781-*
	TUTTLE STANDARDS						
99-002	Labor	236.00	141.00	95.00	15,600	8,381	7,219
99-007	Small Tools	.00	.00	.00		74	74-
	Division Totals	236.00*	141.00*	95.00*	15,600*	8,455*	7,145*
	Primary Job Totals	255.00*	178.00*	77.00*	16,850*	10,487*	6,363*
	Job Totals	255.00*	178.00*	77.00*	16,850*	10,487*	6,363*

03-04-25 Page 9
System Date: 03-04-25
System Time: 1:23 pm

AB	CK	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-005	6 FINDLAY MILLSTREAM CAREER CENT						
	GENERAL REQUIREMENTS						
	Supervision	581.00	69.00	512.00	40,700	4,895	35,805
	Hauling	89.00	9.50	79.50	6,240	499	5,741
	Job Specific	13.00	.00	13.00	880		880
	Concrete Supervision Ironworker Supervision	133.00 60.00	6.00	133.00 54.00	8,400 5,250	446	8,400 4,804
	Project Mgmt and Coordination	.00	11.50	11.50-	3,230	908	908-
	Project Support	.00	5.00	5.00-		418	418-
	Quality Requirements	.00	23.00	23.00-		1,200	1,200-
01-530	Temporary Construction	15.00	.00	15.00	1,040		1,040
	Division Totals	891.00*	124.00*	767.00*	62 , 510*	8,365*	54,145*
	SITE CONSTRUCTION						
	Excavation and Fill	.00	47.00	47.00-		2,974	2,974-
	Foundation Walls	219.00	163.00	56.00	15,341	9,801	5,540
	Paving Specialties Sidewalks	224.00 104.00	.00	224.00 104.00	15,663		15,663
	Fences & Gates	91.00	.00	91.00	7,270 6,350		7,270 6,350
02-020	Division Totals	638.00*	210.00*	428.00*	44,624*	12,775*	31,849*
		030.00	210.00	120.00	11,021	12,770	31,013
00 150	CONCRETE	00.00	2.2	00.00	6 200		C 222
	Concrete Accessories	90.00	.00	90.00	6,300	1 470	6,300
	Concrete Reinforcement Reinforcing Steel	126.00 80.00	20.00 54.00	106.00 26.00	9,450 6,000	1,470 3,831	7,980 2,169
	Cast-in-Place Concrete	468.00	127.00	341.00	32,789	8,550	24,239
	Precast Concrete	49.00	.00	49.00	3,407	0,000	3,407
	Division Totals	813.00*	201.00*	612.00*	57,946*	13,851*	44,096*
	MASONRY						
04-050	Basic Masonry Mtls & Methods	.00	57.00	57.00-		3,743	3,743-
	Division Totals	.00*	57.00*	57.00-*	0*	3,743*	3,743-*
	METALS						
05-050	Basic Metal Materials & Method	361.00	61.00	300.00	27,090	4,091	22 , 999
	Division Totals	361.00*	61.00*	300.00*	27 , 090*	4,091*	22,999*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	55.00	23.00	32.00	3,602	1,474	2,128
	Division Totals	55.00*	23.00*	32.00*	3,602*	1,474*	2,128*
	THERMAL & MOISTURE PROTECTION						
07-900	Joint Sealers	2.00	.00	2.00	136		136
	Division Totals	2.00*	.00*	2.00*	136*	0*	136*
	DOORS AND WINDOWS	005.00	50 55	4.45 05	4.4.050		0.050
	Metal Doors & Frames	227.00	79.75	147.25	14,052	5 , 699	8,353
08-310	Access Doors & Panels Division Totals	2.00 229.00*	.00 79.75*	2.00 149.25*	136 14,188*	5,699*	136 8,489*
	DIVISION TOTALS	223.00	73.73	149.23	14,100	3,033	0,405
40	SPECIALTIES				0		
	Visual Display Boards	4.00	.00	4.00 4.00	223 223		223 223
	Fire Protection Specialties Toilet Accessories	4.00 8.00	.00	8.00	500		500
10 010	Division Totals	16.00*	.00*	16.00*	946*	0*	946*
	FURNISHINGS						
12-300	Manufactured Casework	29.00	.00	29.00	1,800		1,800
	Division Totals	29.00*	.00*	29.00*	1,800*	0*	1,800*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	4,251	3,193	1,058
99-300	Cast In Place Concrete	62.00	172.00	110.00-	4,000	11,595	7,595-
	Division Totals	62.00*	172.00*	110.00-*	8,251*	14,788*	6 , 537-*
	Primary Job Totals	3,096.00*	927.75*	2,168.25*	221,093*	64,787*	156,306*
	Job Totals	3,096.00*	927.75*	2,168.25*	221,093*	64,787*	156,306*

03-04-25 Page 10 System Date: 03-04-25 System Time: 1:23 pm

TT	RS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-006	6 BVHS - EWOC X-RAY RENOVATION						
	GENERAL REQUIREMENTS						
01-012	Hauling	.00	5.00	5.00-		247	247-
01-106	Carpenter Supervision	160.00	130.50	29.50	10,080	8,686	1,394
01-210	Allowances	46.00	40.00	6.00	3,000	2,641	359
01-310	Project Mgmt and Coordination	57.00	43.00	14.00	3,400	3,561	161-
01-311	Project Support	.00	1.00	1.00-		84	84-
01-317	Safety Director	.00	8.00	8.00-		408	408-
	Division Totals	263.00*	227.50*	35.50*	16,480*	15,626*	854*
	METALS						
05-120	Structural Steel	24.00	56.00	32.00-	1,500	4,036	2,536-
	Division Totals	24.00*	56.00*	32.00-*	1,500*	4,036*	2,536-*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	69.00	64.00	5.00	4,525	3,792	733
	Division Totals	69.00*	64.00*	5.00*	4,525*	3,792*	733*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	300	133	167
	Division Totals	.00*	.00*	.00*	300*	133*	167*
	Primary Job Totals	356.00*	347.50*	8.50*	22,805*	23,587*	782-*
	Job Totals	356.00*	347.50*	8.50*	22,805*	23,587*	782-*

03-04-25 Page 11 System Date: 03-04-25 System Time: 1:23 pm

DG	ZH	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description	110 012 0	110410	110 0225	5011415	2011410	2011410
10-24-006	9 ICON @ BUNGE - MISC GROUTING A						
	GENERAL REQUIREMENTS						
01-003	Mobilization	.00	18.00	18.00-		1,462	1,462-
01-005	Travel	.00	.00	.00		139	139-
01-012	Hauling	.00	13.00	13.00-		701	701-
01-103	Concrete Supervision	15.00	4.00	11.00	950	313	637
01-310	Project Mgmt and Coordination	8.00	6.00	2.00	500	464	36
01-317	Safety Director	.00	5.00	5.00-		274	274-
01-400	Quality Requirements	.00	2.00	2.00-		112	112-
	Division Totals	23.00*	48.00*	25.00-*	1,450*	3,465*	2,015-*
	CONCRETE						
03-600	Grouts	254.00	320.00	66.00-	15 , 500	19,026	3,526-
	Division Totals	254.00*	320.00*	66.00-*	15,500*	19,026*	3,526-*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		160	160-
	Division Totals	.00*	.00*	.00*	0*	160*	160-*
	Primary Job Totals	277.00*	368.00*	91.00-*	16,950*	22,651*	5,701-*
	Job Totals	277.00*	368.00*	91.00-*	16,950*	22,651*	5,701-*

03-04-25 Page 12 System Date: 03-04-25 System Time: 1:23 pm

DG	КВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code Desci	ciption						
10-24-0073 BMWC	@ SIEMENS BLDG 281						
GENERAI	REQUIREMENTS						
01-012 Hauling	J	4.00	.00	4.00	250		250
01-013 Safety		8.00	.00	8.00	500		500
01-105 Ironwor	ker Supervision	167.00	34.00	133.00	10,500	2,701	7 , 799
01-310 Project	Mgmt and Coordination	100.00	40.00	60.00	6,000	3,176	2,824
01-311 Project	Support	29.00	6.00	23.00	1,500	321	1,179
01-317 Safety	Director	.00	11.00	11.00-		568	568-
	Division Totals	308.00*	91.00*	217.00*	18,750*	6,766*	11,984*
METALS							
05-050 Basic N	Metal Materials & Method	1,643.00	52.00	1,591.00	103,500	3,666	99,834
	Division Totals	1,643.00*	52.00*	1,591.00*	103,500*	3,666*	99,834*
TUTTLE	STANDARDS						
99-007 Small 1	Cools	.00	.00	.00		41	41-
	Division Totals	.00*	.00*	.00*	0 *	41*	41-*
	Primary Job Totals	1,951.00*	143.00*	1,808.00*	122,250*	10,474*	111,776*
	Job Totals	1,951.00*	143.00*	1,808.00*	122,250*	10,474*	111,776*

03-04-25 Page 13 System Date: 03-04-25 System Time: 1:23 pm

TT	AW	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code D	escription						
10-24-0074 0	HIO HEALTH VAN WERT HOSPITAL						
GEN:	ERAL REQUIREMENTS						
01-012 Hau	ling	81.00	13.50	67.50	5,280	738	4,542
01-013 Safe	ety	34.00	.00	34.00	2,200		2,200
01-106 Car	penter Supervision	1,163.00	201.00	962.00	73,300	13,945	59 , 355
01-301 Arc	hitectural Services	88.00	.00	88.00	5,291		5,291
01-310 Pro	ject Mgmt and Coordination	560.00	66.00	494.00	33,600	5,550	28,050
01-311 Pro	ject Support	.00	6.00	6.00-		501	501-
01-317 Safe	ety Director	.00	10.00	10.00-		518	518-
	Division Totals	1,926.00*	296.50*	1,629.50*	119,671*	21,252*	98,419*
WOO:	D AND PLASTICS						
06-100 Rou	gh Carpentry	206.00	232.00	26.00-	13,605	14,244	639-
	Division Totals	206.00*	232.00*	26.00-*	13,605*	14,244*	639-*
TUT	TLE STANDARDS						
99-007 Sma	ll Tools	.00	.00	.00	4,824	201	4,623
	Division Totals	.00*	.00*	.00*	4,824*	201*	4,623*
	Primary Job Totals	2,132.00*	528.50*	1,603.50*	138,100*	35,697*	102,403*
	Job Totals	2,132.00*	528.50*	1,603.50*	138,100*	35,697*	102,403*

03-04-25 Page 14 System Date: 03-04-25 System Time: 1:23 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-0128	8 LIMA REF - GATE 8 DIVERSION BO						
	GENERAL REQUIREMENTS						
01-013	Safety	8.00	.00	8.00	500		500
01-103	Concrete Supervision	12.00	24.00	12.00-	750	1,888	1,138-
01-310	Project Mgmt and Coordination	8.00	.00	8.00	500		500
01-311	Project Support	5.00	.00	5.00	250		250
01-314	Administrative Support	.00	34.00	34.00-		1,499	1,499-
	Division Totals	33.00*	58.00*	25.00-*	2,000*	3,387*	1,387-*
	CONCRETE						
03-200	Concrete Reinforcement	30.00	20.50	9.50	1,800	1,384	416
03-300	Cast-in-Place Concrete	90.00	260.00	170.00-	5,500	16,030	10,530-
	Division Totals	120.00*	280.50*	160.50-*	7,300*	17,413*	10,113-*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		137	137-
	Division Totals	.00*	.00*	.00*	0*	137*	137-*
	Primary Job Totals	153.00*	338.50*	185.50-*	9,300*	20,938*	11,638-*

Job Totals 153.00* 338.50* 185.50-* 9,300* 20,938* 11,638-*

03-04-25 Page 15 System Date: 03-04-25 System Time: 1:23 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code Descr	iption						
10-24-0248 IRG @	NUTRIEN - P7 AND P9 PUMP						
GENERAL	REQUIREMENTS						
01-012 Hauling		12.00	11.00	1.00	800	727	73
01-013 Safety		8.00	.00	8.00	500		500
01-103 Concret	e Supervision	87.00	104.00	17.00-	5,500	8 , 575	3,075-
01-310 Project	Mgmt and Coordination	42.00	50.00	8.00-	2,500	3,982	1,482-
01-311 Project	Support	49.00	12.00	37.00	2,500	798	1,702
01-314 Adminis	trative Support	.00	7.00	7.00-		314	314-
01-317 Safety	Director	.00	36.00	36.00-		1,808	1,808-
01-400 Quality	Requirements	23.00	11.00	12.00	1,500	658	842
	Division Totals	221.00*	231.00*	10.00-*	13,300*	16,863*	3,563-*
CONCRET	E						
03-200 Concret	e Reinforcement	177.00	18.00	159.00	10,785	1,304	9,481
03-300 Cast-in	-Place Concrete	578.00	318.25	259.75	35,250	20,979	14,271
03-600 Grouts		183.00	5.00	178.00	11,160	325	10,835
	Division Totals	938.00*	341.25*	596.75*	57 , 195*	22,608*	34,587*
TUTTLE	STANDARDS						
99-007 Small T	ools	.00	.00	.00		211	211-
	Division Totals	.00*	.00*	.00*	0 *	211*	211-*
	Primary Job Totals	1,159.00*	572.25*	586.75*	70,495*	39,682*	30,813*
	Job Totals	1,159.00*	572.25*	586.75*	70,495*	39,682*	30,813*

03-04-25 Page 16 System Date: 03-04-25 System Time: 1:23 pm

DG	KB	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description	110410	110410	110 4110	2011010	2011410	2011410
10-24-025	1 NUTRIEN - PRILL CRYSTALLIZER L						
	GENERAL REQUIREMENTS						
01-012	Hauling	4.00	.00	4.00	250		250
01-013	Safety	4.00	3.00	1.00	250	229	21
01-105	Ironworker Supervision	83.00	11.00	72.00	5 , 250	811	4,439
01-310	Project Mgmt and Coordination	42.00	138.00	96.00-	2,500	10,988	8,488-
01-311	Project Support	10.00	3.00	7.00	500	161	339
01-400	Quality Requirements	10.00	4.00	6.00	650	224	426
	Division Totals	153.00*	159.00*	6.00-*	9,400*	12,414*	3,014-*
	METALS						
05-050	Basic Metal Materials & Method	373.00	166.00	207.00	23,500	11,109	12,391
	Division Totals	373.00*	166.00*	207.00*	23,500*	11,109*	12,391*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		82	82-
	Division Totals	.00*	.00*	.00*	0*	82*	82-*
	Primary Job Totals	526.00*	325.00*	201.00*	32,900*	23,606*	9,294*
	Job Totals	526.00*	325.00*	201.00*	32,900*	23,606*	9,294*

03-04-25 Page 17 System Date: 03-04-25 System Time: 1:23 pm

TT	AW	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code Descript	tion						
10-24-0302 SRMC -MC	OB III Suite 210 Renova						
GENERAL RI	EQUIREMENTS						
01-012 Hauling		.00	3.00	3.00-		152	152-
01-310 Project Mg	gmt and Coordination	56.00	13.00	43.00	3,360	1,093	2,267
01-317 Safety Dir	rector	.00	13.00	13.00-		670	670-
	Division Totals	56.00*	29.00*	27.00*	3,360*	1,915*	1,445*
WOOD AND I	PLASTICS						
06-100 Rough Cary	pentry	585.00	643.50	58.50-	38,600	42,270	3,670-
06-400 Architecti	ural Woodwork	.00	6.00	6.00-		353	353-
	Division Totals	585.00*	649.50*	64.50-*	38,600*	42,622*	4,022-*
DOORS AND	WINDOWS						
08-210 Wood Doors	5	.00	16.00	16.00-		1,095	1,095-
	Division Totals	.00*	16.00*	16.00-*	0 *	1,095*	1,095-*
TUTTLE STA	ANDARDS						
99-007 Small Tool		.00	.00	.00	1,000	301	699
	Division Totals	.00*	.00*	.00*	1,000*	301*	699*
	Primary Job Totals	641.00*	694.50*	53.50-*	42,960*	45,933*	2,973-*
	Job Totals	641.00*	694.50*	53.50-*	42,960*	45,933*	2,973-*

03-04-25 Page 18 System Date: 03-04-25 System Time: 1:23 pm

TT	A	M	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description		nourb	110415	HOULD	DOTTALD	DOTTALD	DOTTALD
10-24-0303	SRMC MOB III Suite 350	Millwor						
	NOOD AND PLASTICS Rough Carpentry Division	Totals	88.00 88.00*	43.00 43.00*	45.00 45.00*	5,820 5,820*	2,915 2,915*	2,905 2,905*
	CUTTLE STANDARDS Small Tools Division	Totals	.00	.00	.00	98 98*	19 19*	79 79*
	Primary Job	Totals	88.00*	43.00*	45.00*	5,918*	2,935*	2,983*
	Job	Totals	88.00*	43.00*	45.00*	5,918*	2,935*	2,983*

03-04-25 Page 19 System Date: 03-04-25 System Time: 1:23 pm

TT	AW	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-030	4 SRMC-MOB III SANITARY RESTROOM						
	GENERAL REQUIREMENTS						
01-106	Carpenter Supervision	16.00	.00	16.00	1,000		1,000
01-310	Project Mgmt and Coordination	57.00	.00	57.00	3,400		3,400
	Division Totals	73.00*	.00*	73.00*	4,400*	0 *	4,400*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	74.00	15.00	59.00	4,880	1,004	3,876
	Division Totals	74.00*	15.00*	59.00*	4,880*	1,004*	3,876*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		7	7 –
	Division Totals	.00*	.00*	.00*	0 *	7*	7-*
	Primary Job Totals	147.00*	15.00*	132.00*	9,280*	1,011*	8,269*
	Job Totals	147.00*	15.00*	132.00*	9,280*	1,011*	8,269*

03-04-25 Page 20 System Date: 03-04-25 System Time: 1:23 pm

KV	CI	3	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-5083	3 OR2463697-NEW GANTRY &	WASHER'						
	GENERAL REQUIREMENTS							
01-001	Supervision		.00	17.00	17.00-		1,215	1,215-
01-012	Hauling		.00	4.00	4.00-		213	213-
01-106	Carpenter Supervision		335.00	497.00	162.00-	27,828	35,391	7,563-
01-310	Project Mgmt and Coordin	ation	.00	11.50	11.50-		921	921-
01-311	Project Support		.00	6.00	6.00-		501	501-
01-317	Safety Director		.00	12.00	12.00-		656	656-
	Division	Totals	335.00*	547.50*	212.50-*	27,828*	38,898*	11,070-*
	TUTTLE STANDARDS							
99-002	Labor		128.00	267.00	139.00-	8,000	13,911	5,911-
99-007	Small Tools		.00	.00	.00		353	353-
	Division	Totals	128.00*	267.00*	139.00-*	8,000*	14,265*	6,265-*
	Primary Job	Totals	463.00*	814.50*	351.50-*	35,828*	53,163*	17,335-*
	Job	Totals	463.00*	814.50*	351.50-*	35,828*	53,163*	17,335-*

03-04-25 Page 21 System Date: 03-04-25 System Time: 1:23 pm

JW	Y	H	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-8003	RENIER @ TOM AHL HYUNI	AI SERVI						
	GENERAL REQUIREMENTS							
01-005	Travel		.00	.00	.00		103	103-
01-012	Hauling		20.00	81.20	61.20-	1,100	5,204	4,104-
01-101	Job Specific		.00	8.00	8.00-		690	690-
01-310	Project Mgmt and Coordin	ation	24.00	74.00	50.00-	1,608	4,544	2,936-
01-317	Safety Director		12.00	8.00	4.00	660	397	263
	Division	Totals	56.00*	171.20*	115.20-*	3,368*	10,938*	7,570-*
	MASONRY							
04-001	Masonry Supervision		138.00	204.00	66.00-	9,660	13,266	3,606-
	Masonry - Tube Scaffold		72.00	75.20	3.20-	3,960	3,914	46
	Masonry Labor A		275.00	12.00	263.00	15,125	678	14,447
04-102	Masonry - 8" CMU		400.00	892.75	492.75-	24,000	49,598	25,598-
04-220	Concrete Masonry Units		25.00	8.00	17.00	1,500	587	913
	Division	Totals	910.00*	1,191.95*	281.95-*	54,245*	68,044*	13,799-*
	TUTTLE STANDARDS							
99-007	Small Tools		.00	.00	.00	200	554	354-
	Division	Totals	.00*	.00*	.00*	200*	554*	354-*
	Primary Job	Totals	966.00*	1,363.15*	397.15-*	57,813*	79 , 535*	21,722-*
	Job	Totals	966.00*	1,363.15*	397.15-*	57,813*	79 , 535*	21,722-*

03-04-25 Page 22 System Date: 03-04-25 System Time: 1:23 pm

JW	ҮН	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description	nours	nours	HOUIS	DOILEIS	DOTTALS	DOTTALS
10-24-8005	5 TURNER @ CML BARNETT LIBRARY						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		199	199-
01-012	Hauling	48.00	48.25	.25-	2,640	2,978	338-
01-310	Project Mgmt and Coordination	80.00	84.00	4.00-	5,360	5,287	73
01-317	Safety Director	32.00	25.00	7.00	1,760	1,305	456
01-400	Ouality Requirements	.00	5.00	5.00-	•	281	281-
	Division Totals	160.00*	162.25*	2.25-*	9,760*	10,049*	289-*
	MASONRY						
04-001	Masonry Supervision	360.00	230.50	129.50	25,200	15,831	9,369
04-011	Masonry - Tube Scaffold	275.00	173.50	101.50	15,125	9,922	5,203
	Masonry-Winter Protection	750.00	309.50	440.50	45,000	19,191	25 , 809
04-051	Masonry Labor A	1,200.00	224.75	975.25	66,000	12,855	53,145
04-220	CONCRFETE MASONRY UNITS	.00	347.00	347.00-		22,057	22,057-
04-700	Masonry- Modular Brick	1,475.00	209.00	1,266.00	88,500	13,367	75,133
04-946	Water Repellent/Sealer	64.00	40.00	24.00	3,840	2,508	1,332
	Division Totals	4,124.00*	1,534.25*	2,589.75*	243,665*	95,731*	147,934*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	2,000	698	1,302
	Division Totals	.00*	.00*	.00*	2,000*	698*	1,302*
	Primary Job Totals	4,284.00*	1,696.50*	2,587.50*	255,425*	106,478*	148,947*
	Job Totals	4,284.00*	1,696.50*	2,587.50*	255,425*	106,478*	148,947*

03-04-25 Page 23 System Date: 03-04-25 System Time: 1:23 pm

JW	DK	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-8008	8 TCPM @ FINDLAY MILLSTREAM						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		53	53-
01-012	Hauling	50.00	62.50	12.50-	2,750	3,363	613-
01-013	Safety	40.00	6.00	34.00	2,200	314	1,886
01-310	Project Mgmt and Coordination	100.00	104.00	4.00-	6 , 700	6,522	178
01-317	Safety Director	.00	11.00	11.00-		573	573-
01-400	Quality Requirements	.00	28.00	28.00-		1,571	1,571-
	Division Totals	190.00*	211.50*	21.50-*	11,650*	12,395*	745-*
	MASONRY						
04-001	Masonry Supervision	400.00	585.50	185.50-	28,000	42,061	14,061-
04-011	Masonry - Tube Scaffold	685.00	1,242.00	557.00-	41,835	71,854	30,019-
04-051	Masonry Labor A	1,462.00	1,061.00	401.00	87 , 725	59 , 743	27 , 982
04-052	MASONRY LABOR B	2,500.00	1,112.50	1,387.50	175,000	76 , 558	98,442
	Division Totals	5,047.00*	4,001.00*	1,046.00*	332,560*	250,217*	82,343*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		1,759	1,759-
	Division Totals	.00*	.00*	.00*	0*	1,759*	1,759-*
	Primary Job Totals	5,237.00*	4,212.50*	1,024.50*	344,210*	264,370*	79,840*
	Job Totals	5,237.00*	4,212.50*	1,024.50*	344,210*	264,370*	79,840*

03-04-25 Page 24 System Date: 03-04-25 System Time: 1:23 pm

AB	RF	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description	110015	110 01 2	110 0225	5011415	2011410	2011410
10-24-9903	TCI @ TCPM MARION LOCAL SCHOOL						
(GENERAL REQUIREMENTS						
01-001	Supervision	512.00	531.00	19.00-	40,997	35 , 009	5 , 988
01-312	Estimating	288.00	527.00	239.00-	25,920	31,390	5,470-
01-317	Safety Director	16.00	2.00	14.00	1,200	109	1,091
	Division Totals	816.00*	1,060.00*	244.00-*	68,117*	66,508*	1,609*
,	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		244	244-
	Division Totals	.00*	.00*	.00*	0*	244*	244-*
	Primary Job Totals	816.00*	1,060.00*	244.00-*	68,117*	66,753*	1,364*
	Job Totals	816.00*	1,060.00*	244.00-*	68,117*	66,753*	1,364*

03-04-25 Page 25 System Date: 03-04-25 System Time: 1:23 pm

AB Cost Code	e Description	CK	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
	-							
10-24-9904	4 TCI @ TCPM	FINDLAY MILLSTREAM						
	GENERAL REQUI	REMENTS						
01-001	Supervision		1,216.00	712.00	504.00	109,792	47,664	62,128
01-013	Safety		39.00	.00	39.00	2,925		2,925
01-312	Estimating		256.00	312.00	56.00-	23,118	19 , 937	3,181
01-317	Safety Direct	or	.00	20.00	20.00-		1,032	1,032-
		Division Totals	1,511.00*	1,044.00*	467.00*	135,835*	68,633*	67,202*
	TUTTLE STANDA	RDS						
99-007	Small Tools		.00	.00	.00		320	320-
		Division Totals	.00*	.00*	.00*	0*	320*	320-*
		Primary Job Totals	1,511.00*	1,044.00*	467.00*	135,835*	68,954*	66,881*
		Job Totals	1,511.00*	1,044.00*	467.00*	135,835*	68,954*	66,881*

03-04-25 Page 26 System Date: 03-04-25 System Time: 1:23 pm

DG	КВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-0002	2 ALLIED @ LARFAGE MILL FRAMING						
	GENERAL REQUIREMENTS						
01-012	Hauling	21.00	.00	21.00	1,360		1,360
01-013	Safety	8.00	.00	8.00	500		500
01-105	Ironworker Supervision	48.00	51.00	3.00-	3,000	4,042	1,042-
01-310	Project Mgmt and Coordination	31.00	4.00	27.00	1,850	322	1,528
01-311	Project Support	10.00	.00	10.00	500		500
01-317	Safety Director	.00	6.00	6.00-		328	328-
01-400	Quality Requirements	15.00	.00	15.00	1,000		1,000
01-800	Facility Operations	115.00	.00	115.00	7,500		7,500
	Division Totals	248.00*	61.00*	187.00*	15,710*	4,693*	11,017*
	METALS						
05-050	Basic Metal Materials & Method	468.00	68.00	400.00	29,500	4,848	24,652
	Division Totals	468.00*	68.00*	400.00*	29,500*	4,848*	24,652*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		52	52-
	Division Totals	.00*	.00*	.00*	0 *	52*	52-*
	Primary Job Totals	716.00*	129.00*	587.00*	45,210*	9,593*	35,617*
	Job Totals	716.00*	129.00*	587.00*	45,210*	9,593*	35,617*

03-04-25 Page 27 System Date: 03-04-25 System Time: 1:23 pm

SS Cost Cod	TS e Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-25-000	8 QUALITY WELDING @ BUNGE - MEAL						
	GENERAL REQUIREMENTS						
01-001	Supervision	323.00	19.00	304.00	21,000	1,240	19,760
	Hauling	22.00	2.50	19.50	1,400	124	1,276
	Safety	24.00	4.00	20.00	1,560	272	1,288
	Project Mgmt and Coordination	88.00	.00	88.00	5,250	2,2	5,250
	Project Support	16.00	.00	16.00	1,040		1,040
	Safety Director	16.00	.00	16.00	1,040		1,040
01-400	Quality Requirements	.00	1.00	1.00-	•	58	58-
01-722	Construction Layout	22.00	8.00	14.00	1,400	537	863
	Division Totals	511.00*	34.50*	476.50*	32,690*	2,230*	30,460*
02.050	CONCRETE	1 000 00	00.00	016 00	65 500	6 217	F0 000
	Basic Concrete Matls. & Method	1,008.00	92.00	916.00	65,520	6 , 317	59,203
	Concrete Reinforcement Cast-in-Place Concrete	25.00 294.00	.00	25.00 294.00	1,600		1,600
03-300			.00 92.00*		19,154	C 217+	19,154
	Division Totals	1,327.00*	92.00^	1,235.00*	86,274*	6,317*	79 , 957*
	MASONRY						
04-050	Basic Masonry Mtls & Methods	48.00	.00	48.00	3,120		3,120
	Division Totals	48.00*	.00*	48.00*	3,120*	0 *	3,120*
05.050	METALS	050.00	0.0	0.50	4.6.000		4.5.000
05-050	Basic Metal Materials & Method	258.00	.00	258.00	16,800	0.1	16,800
	Division Totals	258.00*	.00*	258.00*	16,800*	0 *	16,800*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	16,666	56	16,610
	Division Totals	.00*	.00*	.00*	16,666*	56*	16,610*
	Drimary Joh Watala	2 144 00+	126.50*	2 017 50+	155 550+	8,604*	146 046+
	Primary Job Totals	2,144.00*	120.30^	2,017.50*	155 , 550*	8,004^	146,946*
	Job Totals	2,144.00*	126.50*	2,017.50*	155,550*	8,604*	146,946*

03-04-25 Page 28 System Date: 03-04-25 System Time: 1:23 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description	nours	nours	HOULS	DOTTALS	DOTTALS	DOTTALS
0000 0000	2 200011polon						
10-25-0100	D LIMA REF - FACILITIES ASSISTAN						
	GENERAL REQUIREMENTS						
	Travel	.00	.00	.00		13	13-
	Hauling	154.00	.00	154.00	10,000		10,000
	Safety	154.00	.00	154.00	10,000		10,000
	Concrete Supervision	238.00	69.00	169.00	15,000	5,587	9,413
	Ironworker Supervision	119.00	.00	119.00	7,500 15,000		7,500
	Carpenter Supervision	238.00	28.00	238.00		2 257	15,000 12,743
	Project Mgmt and Coordination Project Support	250.00	15.00	222.00 181.00	15,000	2 , 257 845	9,155
	Estimating	196.00 154.00	.00	154.00	10,000 10,000	043	10,000
	Administrative Support	.00	89.00	89.00-	10,000	3,996	3,996-
	Safety Director	.00	104.00	104.00-		5,266	5,266-
	Temporary Barriers & Enclosure	231.00	.00	231.00	15,000	3,200	15,000
	Operation and Maintenance	15,385.00	.00	15,385.00	1,000,000		1,000,000
01-030	Division Totals	17,119.00*	305.00*	16,814.00*		17,965*	1,089,535*
	DIVISION TOTALS	17,119.00	303.00	10,014.00	1,107,300	17,905	1,009,555
	CONCRETE						
03-200	Concrete Reinforcement	8.00	.00	8.00	500		500
	Cast-in-Place Concrete	410.00	.00	410.00	25,000		25,000
	Grouts	41.00	.00	41.00	2,500		2,500
	Division Totals	459.00*	.00*	459.00*	28,000*	0*	28,000*
					•		·
	METALS						
05-050	Basic Metal Materials & Method	119.00	.00	119.00	7,500		7,500
	Division Totals	119.00*	.00*	119.00*	7,500*	0 *	7,500*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	682.00	383.75	298.25	45,000	22 , 877	22,123
	Division Totals	682.00*	383.75*	298.25*	45,000*	22,877*	22,123*
	MURDANI 6 MOTORUDE DROMEGETON						
07.400	THERMAL & MOISTURE PROTECTION	0.0	1.0 0.5	1.0 0 5		1 1 0	1 1 6 0
07-400	Metal Roof Panels Division Totals	.00	16.25 16.25*	16.25- 16.25-*	0*	1,160 1,160*	1,160- 1,160-*
	DIVISION TOTALS	.00^	10.23^	10.25-^	0 ^	1,100^	1,160-
	DOORS AND WINDOWS						
08-100	Metal Doors & Frames	1,210.00	.00	1,210.00	75,000		75,000
00 100	Division Totals	1,210.00*	.00*	1,210.00*	75,000*	0 *	75,000*
		_,		_,	,	-	,
	FINISHES						
09-600	Flooring	242.00	.00	242.00	15,000		15,000
	Painting	242.00	.00	242.00	15,000		15,000
	Division Totals	484.00*	.00*	484.00*	30,000*	0 *	30,000*
	TUTTLE STANDARDS						
99-002	Labor	152.00	2,465.50	2,313.50-	10,000	151,466	141,466-
99-005	Other	.00	48.00	48.00-		3,231	3,231-
99-007	Small Tools	.00	.00	.00		1,350	1,350-
	Division Totals	152.00*	2,513.50*	2,361.50-*	10,000*	156,047*	146,047-*
	Primary Job Totals	20,225.00*	3,218.50*	17,006.50*	1,303,000*	198,048*	1,104,952*
	- 1 · ·	00 005 004	2 212 52:	17 000 50:	1 202 202	100 040:	1 104 050:
	Job Totals	20,225.00*	3,218.50*	17,006.50*	1,303,000*	198,048*	1,104,952*

03-04-25 Page 29 System Date: 03-04-25 System Time: 1:23 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-010	1 ASHLAND-LINDE - PLANT SKID						
	GENERAL REOUIREMENTS						
01-012	Hauling	23.00	.00	23.00	1,500		1,500
	Safety	23.00	.00	23.00	1,500		1,500
01-103	Concrete Supervision	341.00	50.00	291.00	21,500	4,023	17,477
	Ironworker Supervision	87.00	.00	87.00	5,500	•	5,500
01-310	Project Mgmt and Coordination	125.00	18.00	107.00	7,500	1,451	6,049
01-311	Project Support	29.00	6.00	23.00	1,500	338	1,162
01-317	Safety Director	.00	10.00	10.00-		508	508-
01-400	Quality Requirements	38.00	10.00	28.00	2,500	604	1,896
	Division Totals	666.00*	94.00*	572.00*	41,500*	6,924*	34,576*
	CONCRETE						
03-200	Concrete Reinforcement	402.00	.00	402.00	24,500		24,500
03-300	Cast-in-Place Concrete	566.00	83.25	482.75	34,500	5 , 596	28,904
03-600	Grouts	184.00	3.00	181.00	11,200	220	10,980
	Division Totals	1,152.00*	86.25*	1,065.75*	70,200*	5,816*	64,384*
	METALS						
05-050	Basic Metal Materials & Method	83.00	.00	83.00	5,250		5,250
	Division Totals	83.00*	.00*	83.00*	5,250*	0*	5,250*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		64	64-
	Division Totals	.00*	.00*	.00*	0 *	64*	64-*
	Primary Job Totals	1,901.00*	180.25*	1,720.75*	116,950*	12,804*	104,146*
	Job Totals	1,901.00*	180.25*	1,720.75*	116,950*	12,804*	104,146*

03-04-25 Page 30 System Date: 03-04-25 System Time: 1:23 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Cod	e Description						
10-25-010	3 LIMA REF - FIRE TRAINING						
	GENERAL REQUIREMENTS						
01-012	Hauling	5.00	.00	5.00	350		350
01-013	Safety	4.00	.00	4.00	250		250
01-103	Concrete Supervision	56.00	4.00	52.00	3,500	315	3,185
01-105	Ironworker Supervision	16.00	.00	16.00	1,000		1,000
01-310	Project Mgmt and Coordination	20.00	.00	20.00	1,200		1,200
01-311	Project Support	10.00	2.00	8.00	500	113	387
01-400	Quality Requirements	18.00	.00	18.00	1,200		1,200
	Division Totals	129.00*	6.00*	123.00*	8,000*	427*	7,573*
	CONCRETE						
03-200	Concrete Reinforcement	33.00	.00	33.00	2,000		2,000
03-300	Cast-in-Place Concrete	312.00	.00	312.00	19,000		19,000
03-600	Grouts	36.00	.00	36.00	2,200		2,200
	Division Totals	381.00*	.00*	381.00*	23,200*	0*	23,200*
	METALS						
05-050	Basic Metal Materials & Method	444.00	.00	444.00	28,000		28,000
	Division Totals	444.00*	.00*	444.00*	28,000*	0*	28,000*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		3	3-
	Division Totals	.00*	.00*	.00*	0 *	3*	3-*
	Primary Job Totals	954.00*	6.00*	948.00*	59,200*	430*	58,770*
	Job Totals	954.00*	6.00*	948.00*	59,200*	430*	58,770*

03-04-25 Page 31 System Date: 03-04-25

1			
ystem	Time:	1:23	pm

DG Cost Code Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-25-0199 2025 LIMA REFINERY GENERAL CON						
GENERAL REQUIREMENTS						
01-013 Safety	.00	43.50	43.50-		2,723	2,723-
01-310 Project Mgmt and Coordination	.00	40.00	40.00-		4,460	4,460-
01-313 Estimating Support	.00	3.00	3.00-		109	109-
01-314 Administrative Support	.00	41.00	41.00-		1,558	1,558-
01-317 Safety Director	.00	83.00	83.00-		4,329	4,329-
Division Totals	.00*	210.50*	210.50-*	0*	13,178*	13,178-*
TUTTLE STANDARDS						
99-007 Small Tools	.00	.00	.00		21	21-
Division Totals	.00*	.00*	.00*	0*	21*	21-*
Primary Job Totals	.00*	210.50*	210.50-*	0*	13,199*	13,199-*
Job Totals	.00*	210.50*	210.50-*	0*	13,199*	13,199-*

03-04-25 Page 32 System Date: 03-04-25 System Time: 1:23 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-0203	BMWC @ NUTRIEN - P13/P14	BLEND					
	GENERAL REQUIREMENTS						
01-012	Hauling	13.00	.00	13.00	850		850
01-013	Safety	12.00	.00	12.00	750		750
01-103	Concrete Supervision	56.00	10.00	46.00	3,500	787	2,713
01-310	Project Mgmt and Coordinati	on 28.00	.00	28.00	1,650		1,650
01-311	Project Support	10.00	2.00	8.00	500	113	387
01-314	Administrative Support	.00	5.00	5.00-		225	225-
01-400	Quality Requirements	23.00	.00	23.00	1,500		1,500
	Division Tot	tals 142.00*	17.00*	125.00*	8 , 750*	1,124*	7,626*
	CONCRETE						
03-200	Concrete Reinforcement	57.00	.00	57.00	3,500		3,500
03-300	Cast-in-Place Concrete	385.00	7.00	378.00	23,500	505	22,995
	Division Tot	tals 442.00*	7.00*	435.00*	27,000*	505*	26,495*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		9	9-
	Division Tot	tals .00*	.00*	.00*	0 *	9*	9-*
	Primary Job To	tals 584.00*	24.00*	560.00*	35 , 750*	1,637*	34,113*
	Job Tot	tals 584.00*	24.00*	560.00*	35 , 750*	1,637*	34,113*

03-04-25 Page 33 System Date: 03-04-25 System Time: 1:23 pm

KV	С	В	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description		nours	110015	HOULD	DOTTALD	DOTTALD	DOTTALD
10-25-5113	OR257907 - NORTH HEAD	MACHININ						
	GENERAL REQUIREMENTS							
01-106	Carpenter Supervision		207.00	50.00	157.00	15,525	3,459	12,066
	Division	Totals	207.00*	50.00*	157.00*	15,525*	3,459*	12,066*
	TUTTLE STANDARDS							
99-002	Labor		19.00	28.00	9.00-	1,200	1,540	340-
99-007	Small Tools		.00	.00	.00		35	35-
	Division	Totals	19.00*	28.00*	9.00-*	1,200*	1,575*	375-*
	Primary Job	Totals	226.00*	78.00*	148.00*	16,725*	5,034*	11,691*
	Job	Totals	226.00*	78.00*	148.00*	16,725*	5,034*	11,691*

03-04-25 Page 34 System Date: 03-04-25 System Time: 1:23 pm

KV		СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-25-511	2 LEADEC ROOFING - FR	RED CHRISTEN						
	GENERAL REQUIREMENTS							
01-001	Supervision		.00	26.00	26.00-		1,175	1,175-
01-106	Carpenter Supervision	ı	67.00	26.00	41.00	5,000	2,276	2,724
	Divis	ion Totals	67.00*	52.00*	15.00*	5,000*	3,451*	1,549*
	TUTTLE STANDARDS							
99-002	Labor		80.00	14.00	66.00	5,000	938	4,062
99-007	Small Tools		.00	.00	.00		18	18-
	Divis	ion Totals	80.00*	14.00*	66.00*	5,000*	956*	4,044*
	Primary	Job Totals	147.00*	66.00*	81.00*	10,000*	4,407*	5 , 593*
		Job Totals	147.00*	66.00*	81.00*	10,000*	4,407*	5,593*

03-04-25 Page 35 System Date: 03-04-25 System Time: 1:23 pm

KV	СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
10-25-5998	3 2025 FORD GENERAL CONDITIONS						
	GENERAL REQUIREMENTS						
01-001	Supervision	55.00	2.00	53.00	3,000	136	2,864
01-012	Hauling	4.00	.00	4.00	200		200
01-042	Job Specific	.00	2.00	2.00-		116	116-
01-106	Carpenter Supervision	.00	31.00	31.00-		2,070	2,070-
01-310	Project Mgmt and Coordination	820.00	334.00	486.00	49,200	18,448	30,752
01-311	Project Support	353.00	.00	353.00	18,000		18,000
01-314	Administrative Support	164.00	12.00	152.00	9,000	687	8,313
	Safety Director	87.00	21.00	66.00	4,800	1,141	3,659
01-740	Cleaning	33.00	.00	33.00	1,800		1,800
	Division Totals	1,516.00*	402.00*	1,114.00*	86,000*	22,598*	63,402*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		15	15-
	Division Totals	.00*	.00*	.00*	0*	15*	15-*
	Primary Job Totals	1,516.00*	402.00*	1,114.00*	86,000*	22,613*	63,387*
	Job Totals	1,516.00*	402.00*	1,114.00*	86,000*	22,613*	63,387*

03-04-25 Page 36 System Date: 03-04-25 System Time: 1:23 pm

S	RF	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
ost Code	e Description						
2-24-0703	3 RUHLIN @ INTEL PROJECT CARDINA						
	GENERAL REQUIREMENTS						
01-001	Supervision	48.00	67.50	19.50-	1,564	4,845	3,281-
01-005	Travel	.00	.50	.50-		827	827-
	Hauling	216.00	37.50	178.50	6,400	1,999	4,401
	Safety	.00	91.25	91.25-		5 , 315	5,315-
	Clean up	68.00	144.00	76.00-		9,221	9,221-
	Job Specific	74.00	11.00	63.00	4,500	783	3,717
	Concrete Supervision	1,500.00	111.00	1,389.00	56 , 000	6 , 763	49,237
	Masonry Supervision	186.00	.00	186.00	5,843		5,843
	Project Mgmt and Coordination	556.00	251.00	305.00	22,011	16 , 380	5,631
	Project Support	.00	16.00	16.00-		1,060	1,060-
	Administrative Support	810.00	135.00	675.00	31,200	8,960	22,240
	Safety Director	216.00	104.00	112.00	6 , 600	5,344	1,256
	Quality Requirements	106.00	95.00	11.00	3,000	5 , 505	2,505-
	Temporary Telephone Service	12.00	.00	12.00	400		400
	Product Storage & Handling	13.00	.00	13.00	810		810
	Surveying	.00	9.00	9.00-		569	569-
01-722	Construction Layout	120.00	73.00	47.00	5 , 600	4,887	713
	Division Totals	3,925.00*	1,145.75*	2,779.25*	143,928*	72,456*	71,472*
	SITE CONSTRUCTION						
02-060	Stone	.00	16.00	16.00-		883	883-
	Division Totals	.00*	16.00*	16.00-*	0 *	883*	883-*
	CONCRETE						
03-121	Sidewalk Forms	174.00	.00	174.00	5,305		5,305
03-150	Concrete Accessories	590.00	.00	590.00	20,043		20,043
03-200	Concrete Reinforcement	3,394.00	918.50	2,475.50	132,087	57 , 731	74,356
03-300	Cast-in-Place Concrete	356.00	547.50	191.50-	2,520	35 , 250	32,730-
03-301	Place Footings	1,191.00	299.00	892.00	72,646	20,208	52,438
03-307	Place Elevated Slabs	302.00	.00	302.00	9,223		9,223
03-308	Place Slab-on-Grade	3,802.00	.00	3,802.00	115,988		115,988
03-309	Pits, Trenches, Pads, Curbs	470.00	.00	470.00	14,338		14,338
03-600	Grouts	260.00	.00	260.00	7,926		7,926
	Division Totals	10,539.00*	1,765.00*	8,774.00*	380,076*	113,189*	266,887*
	MASONRY						
04-050	Basic Masonry Mtls & Methods	.00	20.00	20.00-		1,518	1,518-
	Masonry Labor A	460.00	.00	460.00	13,823	,	13,823
04-102	Masonry - 8" CMU	614.00	.00	614.00	18,419		18,419
	Division Totals	1,074.00*	20.00*	1,054.00*	32,242*	1,518*	30,723*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	41,534	1,824	39,710
33 007	Division Totals	.00*	.00*	.00*	41,534*	1,824*	39,710*
	Primary Job Totals	15,538.00*	2,946.75*	12,591.25*	597,780*	189,870*	407,910*

03-04-25 Page 37 System Date: 03-04-25 System Time: 1:23 pm

DG Cost Code I	SR Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
12-24-0704	TURNER @ CML CANAL WINCHESTER						
GEI	NERAL REOUIREMENTS						
01-001 Sur	~	360.00	542.00	182.00-	24,700	49,335	24,635-
01-005 Tra	<u> </u>	.00	.00	.00	/ /	1,182	1,182-
01-012 Hai		33.00	90.00	57.00-	1,800	5,081	3,281-
01-013 Sat	2	.00	20.00	20.00-	_,	1,532	1,532-
	b Specific	182.00	.00	182.00	10,000	,	10,000
	b Specific	44.00	.00	44.00	2,421		2,421
	oject Mgmt and Coordination	120.00	283.50	163.50-	7,900	20,235	12,335-
	oject Support	.00	42.00	42.00-	ŕ	2,480	2,480-
	fety Director	22.00	63.00	41.00-	1,200	3 , 399	2,199-
	ality Requirements	18.00	145.00	127.00-	1,000	7,739	6,739-
01-560 Ter	mporary Barriers & Enclosure	29.00	.00	29.00	2,000		2,000
	nstruction Layout	41.00	.00	41.00	2,800		2,800
	Division Totals	849.00*	1,185.50*	336.50-*	53,821*	90,984*	37,163-*
MES	TALS						
05-050 Bas	sic Metal Materials & Method	1,457.00	2,685.00	1,228.00-	97 , 077	191,004	93,928-
05-120 St	ructural Steel	.00	23.00	23.00-		1,544	1,544-
05-200 Met	tal Joists	1,154.00	413.00	741.00	77,322	31,557	45,765
05-300 Met	tal Deck	363.00	579.00	216.00-	24,383	42,667	18,284-
05-510 Met	tal Stairs & Ladders	59.00	.00	59.00	3,921		3,921
	Division Totals	3,033.00*	3,700.00*	667.00-*	202,702*	266,772*	64,070-*
TU	TTLE STANDARDS						
99-007 Sma	all Tools	.00	.00	.00	21,458	2,719	18,739
99-500 Own	ner Related Extra Work	.00	252.00	252.00-		17,921	17,921-
	Division Totals	.00*	252.00*	252.00-*	21,458*	20,640*	818*
	Primary Job Totals	3,882.00*	5,137.50*	1,255.50-*	277,981*	378,396*	100,415-*
	Job Totals	3,882.00*	5,137.50*	1,255.50-*	277,981*	378,396*	100,415-*

03-04-25 Page 38 System Date: 03-04-25 System Time: 1:23 pm

DG	JC	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description	Hours	HOUIS	Hours	DOLLARS	DOILARS	DOTTARS
10 04 070	-						
12-24-0703	5 ELFORD @ DACC PARKING LOT RENO						
	GENERAL REQUIREMENTS						
01-001	Supervision	120.00	27.00	93.00	8,400	2,191	6,209
01-005	Travel	.00	.00	.00		486	486-
01-012	Hauling	11.00	58.00	47.00-	600	4,193	3,593-
01-013	Safety	.00	3.00	3.00-		202	202-
01-310	Project Mgmt and Coordination	40.00	35.00	5.00	2,800	2,492	308
01-311	Project Support	.00	15.00	15.00-		936	936-
01-317	Safety Director	11.00	40.00	29.00-	600	2,119	1,519-
01-400	Quality Requirements	14.00	21.00	7.00-	780	1,160	380-
01-722	Construction Layout	20.00	.00	20.00	1,120		1,120
	Division Totals	216.00*	199.00*	17.00*	14,300*	13,778*	522*
	METALS						
05-050	Basic Metal Materials & Method	152.00	.00	152.00	9,600		9,600
05-100	Structural Metal Framing	118.00	598.00	480.00-	8,363	40,492	32,129-
	Division Totals	270.00*	598.00*	328.00-*	17,963*	40,492*	22,529-*
	THERMAL & MOISTURE PROTECTION						
07-210	Building Insulation	125.00	.00	125.00	8,429		8,429
	Metal Roof Panels	142.00	122.00	20.00	9,534	7,917	1,617
	Metal Wall Panels	.00	184.00	184.00-	3,001	12,403	12,403-
	Siding	185.00	362.00	177.00-	12,457	24,203	11,746-
	Roof Specialties & Accessories	30.00	4.00	26.00	2,017	427	1,590
07 700	Division Totals	482.00*	672.00*	190.00-*	32,437*	44,951*	12,514-*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	5,660	618	5,042
JJ 001	Division Totals	.00*	.00*	.00*	5,660*	618*	5,042*
	Primary Job Totals	968.00*	1,469.00*	501.00-*	70,360*	99,839*	29,479-*
	Job Totals	968.00*	1,469.00*	501.00-*	70,360*	99,839*	29,479-*
	JOD TOTALS	900.00^	1,409.00^	201.00-	10,300^	99 , 009^	29,419-^

03-04-25 Page 39 System Date: 03-04-25 System Time: 1:23 pm

JB	Jimmy Cecil	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code Descr	iption						
12-24-0706 CADDE	LL @ AWS - DOOR HARDWARE						
GENERAL	REQUIREMENTS						
01-001 Supervi	sion	75.00	46.00	29.00	5,250	3,143	2,107
01-005 Travel		.00	.00	.00		19	19-
01-012 Hauling		9.00	4.50	4.50	500	238	262
01-310 Project	Mgmt and Coordination	30.00	29.00	1.00	2,400	1,949	451
01-311 Project	Support	.00	9.00	9.00-		524	524-
01-317 Safety	Director	4.00	21.00	17.00-	240	1,110	870-
	Division Totals	118.00*	109.50*	8.50*	8,390*	6,983*	1,407*
DOORS A	ND WINDOWS						
08-100 Metal D	oors & Frames	103.00	211.00	108.00-	5,460	14,371	8,911-
08-700 Hardwar	е	130.00	36.00	94.00	6,911	2,178	4,733
	Division Totals	233.00*	247.00*	14.00-*	12,371*	16,549*	4,178-*
TUTTLE	STANDARDS						
99-007 Small T	ools	.00	.00	.00	438	798	360-
	Division Totals	.00*	.00*	.00*	438*	798*	360-*
	Primary Job Totals	351.00*	356.50*	5.50-*	21,199*	24,330*	3,131-*
	Job Totals	351.00*	356.50*	5.50-*	21,199*	24,330*	3,131-*

03-04-25 Page 40 System Date: 03-04-25 System Time: 1:23 pm

JS	Ja	red-Jason H	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
12-24-0710	TURNER @ OHIO EXPO 205	O MAIN						
	GENERAL REQUIREMENTS							
01-003	Mobilization		25.00	.00	25.00	1,600		1,600
	Travel		.00	.00	.00	2,000	144	144-
	Hauling		62.00	10.00	52.00	4,000	531	3,469
01-013	Safety		.00	3.00	3.00-		206	206-
01-032	Winter Conditions		38.00	.00	38.00	2,500		2,500
	Job Specific		40.00	.00	40.00	3,000		3,000
	Job Specific		23.00	3.00	20.00	1,494	255	1,239
	Job Specific		33.00	.00	33.00	2,254		2,254
	Carpenter Supervision		857.00	27.00	830.00	54,000	1,957	52,043
	Allowances		539.00	.00	539.00	35,000	40.640	35,000
01-310	Project Mgmt and Coordin	ation	200.00	187.00	13.00	14,000	10,612	3,388
01-311	Project Support Safety Director		.00	17.00	17.00-	2 400	989 900	989-
	Quality Requirements		37.00 35.00	17.00 61.00	20.00 26.00-	2,400 2,300	3 , 884	1,500 1,584-
	Project Identification		5.00	.00	5.00	300	3,004	300
	Surveying		.00	4.00	4.00-	300	265	265-
	Construction Layout		26.00	7.00	19.00	1,680	469	1,211
	Cleaning		17.00	.00	17.00	1,100	103	1,100
	Final Cleaning		62.00	.00	62.00	4,000		4,000
	Division	Totals	1,999.00*	336.00*	1,663.00*	129,628*	20,212*	•
02 200	SITE CONSTRUCTION Site Preparation		302.00	196.00	106.00	16,000	13,017	2,983
	Site Preparation Site Demolition		123.00	32.00	91.00	6,500	2,407	4,093
02-220	Division	Totals	425.00*	228.00*	197.00*	22,500*	•	7,077*
02.000	CONCRETE		40.00	207 00	050.00	2 000	00 615	15 615
	Concrete Reinforcement		49.00	307.00	258.00-	3,000	20,615	17,615-
	Place Footings		233.00	70.00	163.00	14,217	4,651	9,566
03-308	Place Slab-on-Grade Division	mo+olo	408.00 690.00*	.00 377.00*	408.00 313.00*	24,904 42,121*	25,266*	24,904 16,855*
	DIVISION	IOCAIS	690.00	3//.00^	313.00	42,121"	23,200	10,033
	METALS							
05-120	Structural Steel		603.00	.00	603.00	38,000		38,000
	Division	Totals	603.00*	.00*	603.00*	38,000*	0 *	38,000*
	WOOD AND PLASTICS							
06-100	Rough Carpentry		191.00	.00	191.00	12,610		12,610
	Division	Totals	191.00*	.00*	191.00*	12,610*	0 *	12,610*
	SPECIALTIES							
10-440	Interior Signage		17.00	.00	17.00	1,040		1,040
	Fire Protection Specialt.		3.00	.00	3.00	191		191
10 320	Division		20.00*	.00*	20.00*	1,231*	0*	1,231*
	D1 (1010)	100410	20.00	.00	20.00	1,231	ŭ	1,201
	TUTTLE STANDARDS							
99-007	Small Tools		.00	.00	.00	9,047	1,610	7,437
	Division	Totals	.00*	.00*	.00*	9,047*	1,610*	7,437*
	Primary Job	Totals	3,928.00*	941.00*	2,987.00*	255,137*	62,511*	192,626*
	Job	Totals	3,928.00*	941.00*	2,987.00*	255,137*	62,511*	192,626*

03-04-25 Page 41 System Date: 03-04-25 System Time: 1:23 pm

JB	NS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
12-24-990	5 TCI @ KALMBACH BREAKDOWN	I RENOV					
	GENERAL REQUIREMENTS						
01-001	Supervision	360.00	412.00	52.00-	27,000	27,105	105-
01-012	Hauling	36.00	3.00	33.00	2,000	160	1,840
01-310	Project Mgmt and Coordinat	ion 160.00	106.00	54.00	11,200	7,123	4,077
01-317	Safety Director	22.00	6.00	16.00	1,200	328	872
01-400	Quality Requirements	27.00	.00	27.00	1,500		1,500
01-740	Cleaning	49.00	.00	49.00	2,700		2,700
	Division To	otals 654.00*	527.00*	127.00*	45,600*	34,717*	10,883*
	METALS						
05-999	METALS - TEMP	.00	23.00	23.00-		1,652	1,652-
	Division To	otals .00*	23.00*	23.00-*	0 *	1,652*	1,652-*
	WOOD AND PLASTICS						
06-050	Basic Wood & Plastic Matls	28.00	.00	28.00	1,500		1,500
	Millwork	100.00	.00	100.00	7,500		7,500
00 220	Division To		.00*	128.00*	9,000*	0*	9,000*
10 520	SPECIALTIES Fire Protection Specialtie	es 2.00	.00	2.00	150		150
10-320	Division To		.00*	2.00*	150*	0*	150*
	DIVISION TO	Jtais 2.00°	.00^	2.00	130 ^	0 ^	130 "
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	1,145	197	948
	Division To	otals .00*	.00*	.00*	1,145*	197*	948*
	Primary Job T	otals 784.00*	550.00*	234.00*	55 , 895*	36,565*	19,330*
	Job To	otals 784.00*	550.00*	234.00*	55 , 895*	36,565*	19,330*
	Report To	otals 137,196.00*	59,415.15*	77,780.85*	7,716,933*	3,749,644*	3,967,289*