02-25-25 Page 1 System Date: 02-25-25 System Time: 12:50 pm

KV		СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description		110410	110 01 0	110 42 5	DOTTALD	BOTTATO	2011410
10-22-5028	3 22-461082 - SB - TAI	NK NOZZLE						
	MECHANICAL							
15-050	Basic Mechanical		.00	32.00	32.00-		2,382	2,382-
	Divisi	on Totals	.00*	32.00*	32.00-*	0*	2,382*	2,382-*
	TUTTLE STANDARDS							
99-002	Labor		.00	79.00	79.00-		3,370	3,370-
99-007	Small Tools		.00	.00	.00		50	50-
	Divisi	on Totals	.00*	79.00*	79.00-*	0*	3,420*	3,420-*
	Primary J	ob Totals	.00*	111.00*	111.00-*	0*	5,802*	5,802-*
	J	ob Totals	.00*	111.00*	111.00-*	0*	5,802*	5,802-*

02-25-25 Page 2 System Date: 02-25-25 System Time: 12:50 pm

JS	Don Moore	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-23-001	6 ELFORD @ ODRC OPERATIONS SUPPO						
	GENERAL REQUIREMENTS						
01-001	Supervision	458.00	274.50	183.50	26,794	17,598	9,196
01-005	Travel	9.00	.00	9.00	500	269	231
01-012	Hauling	9.00	7.00	2.00	500	365	135
01-013	Safety	.00	3.00	3.00-		198	198-
01-210	Allowances	118.00	.00	118.00	6,500		6,500
01-310	Project Mgmt and Coordination	266.00	154.00	112.00	15,940	10,224	5,716
01-317	Safety Director	14.00	15.00	1.00-	768	774	7 –
	Division Totals	874.00*	453.50*	420.50*	51,002*	29,428*	21,574*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	234.00	199.50	34.50	13,055	12,442	614
	Division Totals	234.00*	199.50*	34.50*	13,055*	12,442*	614*
	DOORS AND WINDOWS						
08-100	Metal Doors & Frames	990.00	1,362.50	372.50-	54,040	85 , 371	31,331-
	Division Totals	990.00*	1,362.50*	372.50-*	54,040*	85,371*	31,331-*
	SPECIALTIES						
10-160	Metal Toilet Compartments	34.00	196.50	162.50-	1,826	12,709	10,883-
10-520	Fire Protection Specialties	26.00	.00	26.00	1,400		1,400
10-810	Toilet Accessories	45.00	37.00	8.00	2,392	2,431	39-
	Division Totals	105.00*	233.50*	128.50-*	5 , 618*	15,140*	9,522-*
	EQUIPMENT						
11-400	Food Service Equipment	18.00	.00	18.00	928		928
	Office Equipment	88.00	.00	88.00	4,640		4,640
11-700	Medical Equipment	30.00	.00	30.00	1,613		1,613
	Division Totals	136.00*	.00*	136.00*	7,181*	0*	7,181*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		9,362	9,362-
	Division Totals	.00*	.00*	.00*	0*	9,362*	9,362-*
	Primary Job Totals	2,339.00*	2,249.00*	90.00*	130,897*	151,744*	20,847-*
	Job Totals	2,339.00*	2,249.00*	90.00*	130,897*	151,744*	20,847-*

02-25-25 Page 3
System Date: 02-25-25
System Time: 12:50 pm

TT	RS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-23-003	2 BVH ARMES FAMILY CANCER CARE P						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		7	7 –
01-012	Hauling	74.00	24.00	50.00	4,800	1,216	3,584
01-106	Carpenter Supervision	764.00	807.00	43.00-	48,182	53,973	5,791-
01-310	Project Mgmt and Coordination	586.00	389.00	197.00	35,186	31,825	3,361
01-317	Safety Director	.00	14.00	14.00-		700	700-
01-560	Temporary Barriers & Enclosure	85.00	89.50	4.50-	5,500	5,104	396
01-731	Selective Demolition	1,071.00	1,218.50	147.50-	69,600	68,472	1,128
	Division Totals	2,580.00*	2,542.00*	38.00*	163,268*	161,297*	1,971*
	00000000						
02 200	CONCRETE	F00 00	F02 00	12.00	25 400	00 516	F 004
03-300	Cast-in-Place Concrete Division Totals	580.00 580.00*	593.00 593.00*	13.00- 13.00-*	35,400 35,400*	29,516 29,516*	5,884
	DIVISION TOTALS	380.00^	593.00^	13.00-^	35,400^	29,516^	5 , 884*
	MASONRY						
04-102	Masonry - 8" CMU	58.00	90.00	32.00-	3,500	5,536	2,036-
	Division Totals	58.00*	90.00*	32.00-*	3,500*	5,536*	2,036-*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	576.00	572.00	4.00	38,024	32,522	5,502
	Architectural Woodwork	564.00	567.50	3.50-	37,222	34,425	2,797
06-400	Division Totals	1,140.00*	1,139.50*	.50*	75 , 246*	66,946*	8,300*
	DIVISION TOTALS	1,140.00	1,139.30	.50	73,240	00,940	0,300
	DOORS AND WINDOWS						
08-210	Wood Doors	125.00	136.00	11.00-	7,767	8,870	1,103-
	Division Totals	125.00*	136.00*	11.00-*	7,767*	8,870*	1,103-*
10.000	SPECIALTIES	440.00	405.00				0.1.0
	Wall & Corner Guards	118.00	127.00	9.00-	7,308	7,520	212-
	Fire Protection Specialties	6.00	6.00	.00	342	411	69-
10-800	Toilet, Bath & Laundry Access.	22.00	16.00	6.00	1,336	948	388
	Division Totals	146.00*	149.00*	3.00-*	8,986*	8 , 879*	107*
	TUTTLE STANDARDS						
99-005		.00	4.00	4.00-		297	297-
	Small Tools	.00	.00	.00	4,971	1,913	3,058
23 007	Division Totals	.00*	4.00*	4.00-*	4,971*	2,209*	2,762*
					•	•	
	Primary Job Totals	4,629.00*	4,653.50*	24.50-*	299,138*	283,253*	15,885*
						000	4
	Job Totals	4,629.00*	4,653.50*	24.50-*	299,138*	283,253*	15,885*

02-25-25 Page 4
System Date: 02-25-25
System Time: 12:50 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-23-016	7 LIMA REF - NITROGEN PLANT CIVI						
	GENERAL REQUIREMENTS						
01-001	Supervision	.00	136.50	136.50-		10,703	10,703-
01-005	Travel	.00	.00	.00		19	19-
01-012	Hauling	31.00	4.00	27.00	2,000	290	1,710
01-013	Safety	100.00	36.00	64.00	6 , 500	2,075	4,425
01-103	Concrete Supervision	643.00	142.50	500.50	40,500	11,530	28,970
01-310	Project Mgmt and Coordination	308.00	86.00	222.00	18,500	6,683	11,817
01-311	Project Support	127.00	42.00	85.00	6 , 500	1,968	4,532
01-314	Administrative Support	.00	232.00	232.00-		12,410	12,410-
01-317	Safety Director	.00	84.00	84.00-		4,125	4,125-
01-400	Quality Requirements	69.00	54.00	15.00	4,500	3,148	1,352
	Division Totals	1,278.00*	817.00*	461.00*	78 , 500*	52 , 950*	25 , 550*
	CONCRETE						
03-210	Reinforcing Steel	770.00	789.50	19.50-	46,989	48,988	1,999-
03-300	Cast-in-Place Concrete	1,402.00	1,179.50	222.50	85 , 500	75,646	9,854
03-600	Grouts	246.00	65.25	180.75	15,000	3,876	11,124
	Division Totals	2,418.00*	2,034.25*	383.75*	147,489*	128,510*	18,979*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		1,067	1,067-
33 007	Division Totals	.00*	.00*	.00*	0 *	1,067*	1,067-*
	Primary Job Totals	3,696.00*	2,851.25*	844.75*	225,989*	182,528*	43,461*
	Job Totals	3,696.00*	2,851.25*	844.75*	225,989*	182,528*	43,461*

02-25-25 Page 5 System Date: 02-25-25 System Time: 12:50 pm

DG Cost Code De	ME escription	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
	NEOS - FIREPROOFING						
GENI	ERAL REQUIREMENTS						
01-001 Supe	~	2,273.00	219.00	2,054.00	160,922	18,079	142,843
01-005 Trav		.00	.00	.00	,	2,319	2,319-
01-012 Haul		.00	38.50	38.50-		2,013	2,013-
01-013 Safe	3	818.00	137.00	681.00	45,000	7,403	37,597
	ject Mgmt and Coordination	1,083.00	249.00	834.00	65,000	24,419	40,581
-	ject Support	294.00	191.00	103.00	15,000	9,988	5,012
-	ety Director	.00	660.00	660.00-	,	32,648	32,648-
	lity Requirements	182.00	45.00	137.00	10,000	2,366	7,635
	Division Totals	4,650.00*	1,539.50*	3,110.50*	295,922*	99,236*	196,687*
SITE	E CONSTRUCTION						
02-220 Site	e Demolition	16,250.00	5,446.00	10,804.00	650,000	286,256	363,744
02-230 Site	e Clearing	8,750.00	3,017.00	5,733.00	350,000	168,465	181,535
	Division Totals	25,000.00*	8,463.00*	16,537.00*	1,000,000*	454,722*	545,278*
CONC	CRETE						
03-300 Cast	t-in-Place Concrete	.00	18.00	18.00-		1,069	1,069-
	Division Totals	.00*	18.00*	18.00-*	0*	1,069*	1,069-*
META	ALS						
05-050 Basi	ic Metal Materials & Method	952.00	749.50	202.50	60,000	41,738	18,262
	Division Totals	952.00*	749.50*	202.50*	60,000*	41,738*	18,262*
THE	RMAL & MOISTURE PROTECTION						
07-810 App	lied Fireproofing	14,811.00	4,790.00	10,021.00	785 , 000	319 , 545	465,455
	Division Totals	14,811.00*	4,790.00*	10,021.00*	785 , 000*	319,545*	465,455*
TUT:	TLE STANDARDS						
99-007 Smal	ll Tools	.00	.00	.00		6 , 778	6,778-
99-200 Site	eowork/Demolition Extras	500.00	529.00	29.00-	25,000	29,186	4,186-
	Division Totals	500.00*	529.00*	29.00-*	25,000*	35,964*	10,964-*
	DIVIDION TOCALD						
	Primary Job Totals	45,913.00*	16,089.00*	29,824.00*	2,165,922*	952,273*	1,213,649*

02-25-25 Page 6 System Date: 02-25-25 System Time: 12:50 pm

TT	CK	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-0001	OIO PHYSICIAN OFFICE RENOVATIO						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		1	1-
01-012	Hauling	37.00	9.50	27.50	2,400	500	1,900
01-106	Carpenter Supervision	745.00	488.50	256.50	46,966	33,070	13,896
01-310	Project Mgmt and Coordination	201.00	90.00	111.00	12,040	7,545	4,495
01-311	Project Support	.00	4.00	4.00-		334	334-
01-317	Safety Director	4.00	14.00	10.00-	240	727	487-
01-400	Quality Requirements	4.00	.00	4.00	240		240
01-731	Selective Demolition	216.00	372.00	156.00-	14,052	21,227	7,175-
	Division Totals	1,207.00*	978.00*	229.00*	75 , 938*	63,405*	12,533*
	CONCRETE						
03-300	Cast-in-Place Concrete	24.00	.00	24.00	1,440		1,440
	Division Totals	24.00*	.00*	24.00*	1,440*	0 *	1,440*
06 100	WOOD AND PLASTICS	706.00	1 000 00	404.00	40 500	60 075	01 000
06-100	Rough Carpentry	736.00	1,230.00	494.00-	48,598	69,975	21,377-
	Division Totals	736.00*	1,230.00*	494.00-*	48,598*	69 , 975*	21,377-*
	DOORS AND WINDOWS						
08-210	Wood Doors	60.00	43.00	17.00	3,721	2,607	1,114
00 210	Division Totals	60.00*	43.00*	17.00*	3,721*	2,607*	1,114*
	21/101011 100010	00.00	10.00	17.00	0,721	2,00	-/
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	2,413	946	1,467
	Division Totals	.00*	.00*	.00*	2,413*	946*	1,467*
					,		,
	Primary Job Totals	2,027.00*	2,251.00*	224.00-*	132,110*	136,933*	4,823-*
	Job Totals	2,027.00*	2,251.00*	224.00-*	132,110*	136,933*	4,823-*

02-25-25 Page 7 System Date: 02-25-25 System Time: 12:50 pm

AΒ	SC-KB	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
ost Code	Description						
)-24-0011	TCPM @ APOLLO PUBLIC SAFETY TR						
	GENERAL REQUIREMENTS						
	Supervision	1,024.00	1,130.00	106.00-	87 , 000	91 , 692	4,692-
01-005		.00	.00	.00		154	154-
	Hauling	.00	144.50	144.50-		8,675	8,675-
	Project Mgmt and Coordination Safety Director	.00	40.00 78.00	40.00- 78.00-		3,096 4,052	3,096- 4,052-
	Quality Requirements	.00	78.50	78.50-		3,964	3,964-
	Temporary Barriers & Enclosure	.00	110.00	110.00-		7,447	7,447-
	Division Totals	1,024.00*	1,581.00*	557.00-*	87,000*	119,080*	32,080-*
	SITE CONSTRUCTION						
02-760	Paving Specialties	3,279.00	2,204.00	1,075.00	173,793	131,495	42,298
	Division Totals	3,279.00*	2,204.00*	1,075.00*	173,793*	131,495*	42,298*
	CONCRETE						
	Reinforcing Steel	498.00	1,482.25	984.25-	30,360	96,480	66,120-
	Cast-in-Place Concrete	3,172.00	4,302.25	1,130.25-	193,486	261 , 029	67 , 543-
03-480	Precast Concrete Specialties	.00	6.00	6.00-		376	376-
	Division Totals	3,670.00*	5,790.50*	2,120.50-*	223,846*	357,885*	134,039-*
	MASONRY						
04-050	Basic Masonry Mtls & Methods	.00	11.00 11.00*	11.00- 11.00-*	0 *	678 678*	678- 678-*
	Division Totals	.00*	11.00*	11.00-^	0 ^	6/8*	6/8-^
	METALS	441 00	1 576 00	1 125 00	20 154	105 214	75 160
	Structural Steel Expansion Control	441.00 8.00	1,576.00 .00	1,135.00- 8.00	30 , 154 496	105,314	75 , 160- 496
	Expansion Control Expan. Joint Cover Assemblies	8.00	28.00	20.00-	496	1,795	1,299-
03 010	Division Totals	457.00*	1,604.00*	1,147.00-*	31,146*	107,109*	75,963-*
	WOOD AND PLASTICS						
	Rough Carpentry	114.00	679.00	565.00-	7,516	40,368	32,852-
06-220	Millwork	99.00	.00	99.00	6,542		6 , 542
	Division Totals	213.00*	679.00*	466.00-*	14,058*	40,368*	26,310-*
	THERMAL & MOISTURE PROTECTION						
07-215	Cavity Insulation	8.00	.00	8.00	496		496
	Metal Roof Panels	.00	18.00	18.00-		1,180	1,180-
	Metal Wall Panels	.00	17.00	17.00-		1,155	1,155-
	Roof Specialties & Accessories	.00	12.00	12.00-	0 631	869	869-
07-900	Joint Sealers Division Totals	42.00 50.00*	271.00 318.00*	229.00- 268.00-*	2,631 3,127*	17,057 20,261*	14,426- 17,134-*
	DOORS AND WINDOWS						
	Access Doors & Panels	485.00	438.50	46.50	30,082	26,527	3 , 555
00 010	Division Totals	485.00*	438.50*	46.50*	30,082*	26,527*	3,555*
	SPECIALTIES						
					1,993	4,057	2,064-
	Visual Display Boards	32.00	65.00	33.00-	1,000	.,	
	Visual Display Boards Wall & Corner Guards	32.00 15.00	65.00 .00	33.00- 15.00	918		918
	Visual Display Boards Wall & Corner Guards Mfg. Exterior Specialties						918 1 , 000
	Wall & Corner Guards	15.00	.00	15.00	918		
10-350 10-520	Wall & Corner Guards Mfg. Exterior Specialties Flagpoles Fire Protection Specialties	15.00 16.00 13.00 4.00	.00 .00 .00	15.00 16.00 13.00 4.00	918 1,000 800 265		1,000
10-350 10-520	Wall & Corner Guards Mfg. Exterior Specialties Flagpoles Fire Protection Specialties Toilet Accessories	15.00 16.00 13.00 4.00 68.00	.00 .00 .00 .00 34.00	15.00 16.00 13.00 4.00 34.00	918 1,000 800 265 4,188	2,241	1,000 800 265 1,947
10-350 10-520	Wall & Corner Guards Mfg. Exterior Specialties Flagpoles Fire Protection Specialties	15.00 16.00 13.00 4.00	.00 .00 .00	15.00 16.00 13.00 4.00	918 1,000 800 265	2,241 6,298*	1,000 800 265 1,947
10-350 10-520 10-810	Wall & Corner Guards Mfg. Exterior Specialties Flagpoles Fire Protection Specialties Toilet Accessories Division Totals SPECIAL CONSTRUCTION	15.00 16.00 13.00 4.00 68.00 148.00*	.00 .00 .00 .00 34.00 99.00*	15.00 16.00 13.00 4.00 34.00 49.00*	918 1,000 800 265 4,188 9,164*	6 , 298*	1,000 800 265 1,947 2,866*
10-350 10-520 10-810	Wall & Corner Guards Mfg. Exterior Specialties Flagpoles Fire Protection Specialties Toilet Accessories Division Totals	15.00 16.00 13.00 4.00 68.00	.00 .00 .00 .00 34.00	15.00 16.00 13.00 4.00 34.00	918 1,000 800 265 4,188 9,164*	6,298* 496,301	1,000 800 265 1,947 2,866*
10-350 10-520 10-810	Wall & Corner Guards Mfg. Exterior Specialties Flagpoles Fire Protection Specialties Toilet Accessories Division Totals SPECIAL CONSTRUCTION Pre-Engineered Structures Division Totals	15.00 16.00 13.00 4.00 68.00 148.00*	.00 .00 .00 .00 34.00 99.00*	15.00 16.00 13.00 4.00 34.00 49.00*	918 1,000 800 265 4,188 9,164*	6,298* 496,301	1,000 800 265 1,947 2,866*
10-350 10-520 10-810	Wall & Corner Guards Mfg. Exterior Specialties Flagpoles Fire Protection Specialties Toilet Accessories	15.00 16.00 13.00 4.00 68.00 148.00*	.00 .00 .00 .00 34.00 99.00*	15.00 16.00 13.00 4.00 34.00 49.00*	918 1,000 800 265 4,188 9,164*	6,298* 496,301	1,000 800 265 1,947 2,866*
10-350 10-520 10-810 13-120	Wall & Corner Guards Mfg. Exterior Specialties Flagpoles Fire Protection Specialties Toilet Accessories	15.00 16.00 13.00 4.00 68.00 148.00* 2,859.00 2,859.00*	.00 .00 .00 .34.00 99.00* 7,346.00 7,346.00*	15.00 16.00 13.00 4.00 34.00 49.00* 4,487.00- 4,487.00-*	918 1,000 800 265 4,188 9,164*	6,298* 496,301 496,301*	1,000 800 265 1,947 2,866* 306,605- 306,605-*
10-350 10-520 10-810 13-120	Wall & Corner Guards Mfg. Exterior Specialties Flagpoles Fire Protection Specialties Toilet Accessories	15.00 16.00 13.00 4.00 68.00 148.00* 2,859.00 2,859.00	.00 .00 .00 .34.00 99.00* 7,346.00 7,346.00	15.00 16.00 13.00 4.00 34.00 49.00* 4,487.00- 4,487.00-*	918 1,000 800 265 4,188 9,164* 189,696 189,696*	6,298* 496,301 496,301*	1,000 800 265 1,947 2,866* 306,605- 306,605-*
10-350 10-520 10-810 13-120	Wall & Corner Guards Mfg. Exterior Specialties Flagpoles Fire Protection Specialties Toilet Accessories Division Totals SPECIAL CONSTRUCTION Pre-Engineered Structures Division Totals TUTTLE STANDARDS Other Small Tools	15.00 16.00 13.00 4.00 68.00 148.00* 2,859.00 2,859.00*	.00 .00 .00 .34.00 99.00* 7,346.00 7,346.00*	15.00 16.00 13.00 4.00 34.00 49.00* 4,487.00- 4,487.00-*	918 1,000 800 265 4,188 9,164* 189,696 189,696*	6,298* 496,301 496,301* 590 14,874	1,000 800 265 1,947 2,866* 306,605- 306,605-*

02-25-25 Page 8
System Date: 02-25-25
System Time: 12:50 pm

TT Cost Code	Zach Hudson e Description	n Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-002	1 GDLS - REPLACE SB13 ROBOTIC BL						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		43	43-
01-012	Hauling	25.00	17.50	7.50	1,600	927	673
01-013	Safety	34.00	.00	34.00	2,200		2,200
01-103	Concrete Supervision	759.00	313.50	445.50	47,800	19,908	27,892
01-105	Ironworker Supervision	127.00	.00	127.00	8,000		8,000
01-310	Project Mgmt and Coordination	476.00	223.50	252.50	28,582	18,616	9,966
01-311	Project Support	.00	2.00	2.00-		167	167-
01-317	Safety Director	.00	39.00	39.00-		2,030	2,030-
01-400	Quality Requirements	38.00	9.00	29.00	2,500	513	1,987
	Division Totals	1,459.00*	604.50*	854.50*	90,682*	42,204*	48,478*
	CONCRETE						
03-210	Reinforcing Steel	354.00	234.00	120.00	21,600	15,802	5,798
03-300	Cast-in-Place Concrete	1,495.00	1,290.00	205.00	91,218	73 , 383	17 , 835
	Division Totals	1,849.00*	1,524.00*	325.00*	112,818*	89,185*	23,633*
	METALS						
05-100	Structural Metal Framing	625.00	134.00	491.00	39,374	9,232	30,142
	Division Totals	625.00*	134.00*	491.00*	39,374*	9,232*	30,142*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	5,295	895	4,400
	Division Totals	.00*	.00*	.00*	5,295*	895*	4,400*
	Primary Job Totals	3,933.00*	2,262.50*	1,670.50*	248,169*	141,516*	106,653*
	Job Totals	3,933.00*	2,262.50*	1,670.50*	248,169*	141,516*	106,653*

02-25-25 Page 9
System Date: 02-25-25
System Time: 12:50 pm

KV Cost Code	NS Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-0026	5 ART SPACE LIMA-2nd FLOOR CLEAN						
	GENERAL REQUIREMENTS						
01-001	Supervision	19.00	4.00	15.00	1,250	256	994
01-005	Travel	.00	.00	.00		2	2-
01-012	Hauling	.00	8.00	8.00-		413	413-
01-013	Safety	.00	4.00	4.00-		205	205-
01-310	Project Mgmt and Coordination	.00	8.00	8.00-		427	427-
01-317	Safety Director	.00	1.00	1.00-		55	55-
	Division Totals	19.00*	25.00*	6.00-*	1,250*	1,357*	107-*
	TUTTLE STANDARDS						
99-002	Labor	236.00	138.00	98.00	15,600	8,149	7,451
99-007	Small Tools	.00	.00	.00		68	68-
	Division Totals	236.00*	138.00*	98.00*	15,600*	8,217*	7,383*
	Primary Job Totals	255.00*	163.00*	92.00*	16,850*	9,574*	7,276*
	Job Totals	255.00*	163.00*	92.00*	16,850*	9,574*	7,276*

02-25-25 Page 10 System Date: 02-25-25 System Time: 12:50 pm

DG Cost Code	TS e Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-0050	FINDLAY BALL CORP NORTH CHEMIC						
	GENERAL REQUIREMENTS						
01-012	Hauling	9.00	21.00	12.00-	600	1,089	489-
	Safety	8.00	.00	8.00	500	,	500
	Concrete Supervision	44.00	24.00	20.00	2,800	1,460	1,340
	Project Mgmt and Coordination	16.00	33.00	17.00-	950	2,602	1,652-
	Project Support	5.00	17.00	12.00-	250	930	680-
	Safety Director	.00	16.00	16.00-		835	835-
	Quality Requirements	.00	5.00	5.00-		281	281-
	Field Office	.00	7.00	7.00-		393	393-
	Division Totals	82.00*	123.00*	41.00-*	5,100*	7,588*	2,488-*
	SITE CONSTRUCTION						
02-220	Site Demolition	28.00	45.00	17.00-	1,500	2,923	1,423-
02-480	Foundation Walls	.00	60.00	60.00-	_,	4,062	4,062-
02 100	Division Totals	28.00*	105.00*	77.00-*	1,500*	6,984*	5,484-*
	CONCRETE						
03-150	Concrete Accessories	.00	62.00	62.00-		4,192	4,192-
03-200	Concrete Reinforcement	29.00	53.00	24.00-	1,750	3,573	1,823-
03-300	Cast-in-Place Concrete	246.00	83.00	163.00	15,000	5,373	9,627
03-391	Concrete Rubbing	25.00	.00	25.00	1,500	•	1,500
	Division Totals	300.00*	198.00*	102.00*	18,250*	13,138*	5,112*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		164	164-
	Division Totals	.00*	.00*	.00*	0*	164*	164-*
	Primary Job Totals	410.00*	426.00*	16.00-*	24,850*	27,874*	3,024-*
	Job Totals	410.00*	426.00*	16.00-*	24,850*	27,874*	3,024-*

02-25-25 Page 11 System Date: 02-25-25 System Time: 12:50 pm

KV		TBD	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description							
10-24-0062	PANDORA-GILBOA LOCAL	SCHOOLS -						
G	GENERAL REQUIREMENTS							
01-012 H	Hauling		.00	13.50	13.50-		787	787-
01-106 C	Carpenter Supervision		40.00	.00	40.00	2,500		2,500
	Divisio	on Totals	40.00*	13.50*	26.50*	2,500*	787*	1,713*
I	CUTTLE STANDARDS							
99-002 I	abor		25.00	52.00	27.00-	1,680	3,151	1,471-
99-004 S	Subs		.00	8.00	8.00-		491	491-
99-007 S	Small Tools		.00	.00	.00		29	29-
	Divisio	on Totals	25.00*	60.00*	35.00-*	1,680*	3,671*	1,991-*
	Primary Jo	ob Totals	65.00*	73.50*	8.50-*	4,180*	4,458*	278-*
	Jo	ob Totals	65.00*	73.50*	8.50-*	4,180*	4,458*	278-*

02-25-25 Page 12 System Date: 02-25-25 System Time: 12:50 pm

DG	KB	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
10-24-0073	BMWC @ SIEMENS BLDG 281						
	GENERAL REQUIREMENTS						
01-012	Hauling	4.00	.00	4.00	250		250
01-013	Safety	8.00	.00	8.00	500		500
01-105	Ironworker Supervision	167.00	23.00	144.00	10,500	1,837	8,663
01-310	Project Mgmt and Coordination	100.00	32.00	68.00	6,000	2,531	3,469
01-311	Project Support	29.00	6.00	23.00	1,500	321	1,179
01-317	Safety Director	.00	10.00	10.00-		513	513-
	Division Totals	308.00*	71.00*	237.00*	18,750*	5,203*	13,547*
	METALS						
05-050	Basic Metal Materials & Method	1,643.00	26.00	1,617.00	103,500	1,950	101,550
	Division Totals	1,643.00*	26.00*	1,617.00*	103,500*	1,950*	101,550*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		25	25-
	Division Totals	.00*	.00*	.00*	0*	25*	25-*
	Primary Job Totals	1,951.00*	97.00*	1,854.00*	122,250*	7,177*	115,073*

Job Totals 1,951.00* 97.00* 1,854.00* 122,250* 7,177* 115,073*

02-25-25 Page 13 System Date: 02-25-25 System Time: 12:50 pm

TT	TBD	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
10-24-0074	OHIO HEALTH VAN WERT HOSPITAL						
	GENERAL REQUIREMENTS						
01-012	Hauling	81.00	13.50	67.50	5,280	738	4,542
01-013	Safety	34.00	.00	34.00	2,200		2,200
01-106	Carpenter Supervision	1,163.00	161.00	1,002.00	73,300	11,228	62,072
01-301	Architectural Services	88.00	.00	88.00	5,291		5,291
01-310	Project Mgmt and Coordination	560.00	66.00	494.00	33,600	5,550	28,050
01-311	Project Support	.00	2.00	2.00-		167	167-
01-317	Safety Director	.00	10.00	10.00-		518	518-
	Division Totals	1,926.00*	252.50*	1,673.50*	119,671*	18,201*	101,470*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	206.00	172.00	34.00	13,605	10,736	2,870
	Division Totals	206.00*	172.00*	34.00*	13,605*	10,736*	2,870*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	4,824	156	4,668
	Division Totals	.00*	.00*	.00*	4,824*	156*	4,668*
	Primary Job Totals	2,132.00*	424.50*	1,707.50*	138,100*	29,093*	109,007*
	Job Totals	2,132.00*	424.50*	1,707.50*	138,100*	29,093*	109,007*

02-25-25 Page 14 System Date: 02-25-25 System Time: 12:50 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-024	8 IRG @ NUTRIEN - P7 AND P9 PUM	P					
	GENERAL REQUIREMENTS						
01-012	Hauling	12.00	11.00	1.00	800	727	73
01-013	Safety	8.00	.00	8.00	500		500
01-103	Concrete Supervision	87.00	98.00	11.00-	5 , 500	8,103	2,603-
01-310	Project Mgmt and Coordination	42.00	42.00	.00	2,500	3,337	837-
01-311	Project Support	49.00	12.00	37.00	2,500	798	1,702
01-317	Safety Director	.00	36.00	36.00-		1,808	1,808-
01-400	Quality Requirements	23.00	11.00	12.00	1,500	658	842
	Division Totals	221.00*	210.00*	11.00*	13,300*	15,432*	2,132-*
	CONCRETE						
03-200	Concrete Reinforcement	177.00	18.00	159.00	10,785	1,304	9,481
03-300	Cast-in-Place Concrete	578.00	272.25	305.75	35 , 250	17,854	17,396
03-600	Grouts	183.00	5.00	178.00	11,160	325	10,835
	Division Totals	938.00*	295.25*	642.75*	57,195*	19,482*	37,713*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		187	187-
	Division Totals	.00*	.00*	.00*	0 *	187*	187-*
	Primary Job Totals	1,159.00*	505.25*	653.75*	70,495*	35,102*	35,393*
	Job Totals	1,159.00*	505.25*	653.75*	70,495*	35,102*	35,393*

02-25-25 Page 15 System Date: 02-25-25 System Time: 12:50 pm

DG Cost Code	KB e Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-025	1 NUTRIEN - PRILL CRYSTALLIZER L						
	GENERAL REQUIREMENTS						
01-012	Hauling	4.00	.00	4.00	250		250
	Safety	4.00	3.00	1.00	250	229	21
01-105	Ironworker Supervision	83.00	9.00	74.00	5,250	659	4,591
	Project Mgmt and Coordination	42.00	116.00	74.00-	2,500	9,215	6,715-
01-311	Project Support	10.00	3.00	7.00	500	161	339
01-400	Quality Requirements	10.00	4.00	6.00	650	224	426
	Division Totals	153.00*	135.00*	18.00*	9,400*	10,489*	1,089-*
	METALS						
05-050	Basic Metal Materials & Method	373.00	116.00	257.00	23,500	7,809	15,691
	Division Totals	373.00*	116.00*	257.00*	23,500*	7,809*	15 , 691*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		59	59-
	Division Totals	.00*	.00*	.00*	0 *	59*	59-*
	Primary Job Totals	526.00*	251.00*	275.00*	32,900*	18,356*	14,544*
	Job Totals	526.00*	251.00*	275.00*	32,900*	18,356*	14,544*

02-25-25 Page 16 System Date: 02-25-25 System Time: 12:50 pm

DG Cost Code	KB Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
COST COME	e Description						
10-24-0252	2 NUTRIEN - UREA 11 AND 12 SCALE						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		1	1-
01-012	Hauling	4.00	3.00	1.00	250	205	46
01-013	Safety	5.00	28.00	23.00-	350	2,101	1,751-
01-105	Ironworker Supervision	167.00	91.00	76.00	10,500	7 , 529	2,971
01-310	Project Mgmt and Coordination	75.00	.00	75.00	4,500		4,500
01-311	Project Support	29.00	6.00	23.00	1,500	321	1,179
01-317	Safety Director	.00	62.00	62.00-		3,136	3,136-
01-400	Quality Requirements	23.00	25.00	2.00-	1,500	1,360	140
	Division Totals	303.00*	215.00*	88.00*	18,600*	14,653*	3,947*
	METALS						
05-050	Basic Metal Materials & Method	1,146.00	659.00	487.00	77,500	55 , 425	22,075
05-100	Structural Metal Framing	397.00	.00	397.00	25,000		25,000
	Division Totals	1,543.00*	659.00*	884.00*	102,500*	55 , 425*	47,075*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		356	356-
	Division Totals	.00*	.00*	.00*	0 *	356*	356-*
	Primary Job Totals	1,846.00*	874.00*	972.00*	121,100*	70,434*	50,666*
	Job Totals	1,846.00*	874.00*	972.00*	121,100*	70,434*	50,666*

02-25-25 Page 17 System Date: 02-25-25 System Time: 12:50 pm

TT	Α	W	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-030	2 SRMC -MOB III Suite 21	10 Renova						
	GENERAL REQUIREMENTS							
01-012	Hauling		.00	1.00	1.00-		53	53-
01-310	Project Mgmt and Coordin	nation	56.00	13.00	43.00	3,360	1,093	2,267
	Safety Director		.00	13.00	13.00-		670	670-
	Division	Totals	56.00*	27.00*	29.00*	3,360*	1,816*	1,544*
	WOOD AND PLASTICS							
06-100	Rough Carpentry		585.00	619.50	34.50-	38,600	40,709	2,109-
06-400	Architectural Woodwork		.00	6.00	6.00-		353	353-
	Division	Totals	585.00*	625.50*	40.50-*	38,600*	41,062*	2,462-*
	DOORS AND WINDOWS							
08-210	Wood Doors		.00	16.00	16.00-		1,095	1,095-
	Division	Totals	.00*	16.00*	16.00-*	0 *	1,095*	1,095-*
	TUTTLE STANDARDS							
99-007	Small Tools		.00	.00	.00	1,000	289	711
	Division	Totals	.00*	.00*	.00*	1,000*	289*	711*
	Primary Job	Totals	641.00*	668.50*	27.50-*	42,960*	44,262*	1,302-*
	Job	Totals	641.00*	668.50*	27.50-*	42,960*	44,262*	1,302-*

02-25-25 Page 18 System Date: 02-25-25 System Time: 12:50 pm

KV Cost Code De	CB escription	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-5055 OI	R2414827 - KR - Food Truck Am						
	ERAL REQUIREMENTS penter Supervision Division Totals	.00	4.00 4.00*	4.00- 4.00-*	0*	314 314*	314- 314-*
TUT: 99-007 Sma.	TLE STANDARDS ll Tools Division Totals	.00	.00	.00	0*	2 2*	2- 2-*
	Primary Job Totals	.00*	4.00*	4.00-*	0*	316*	316-*
	Job Totals	.00*	4.00*	4.00-*	0*	316*	316-*

TUTTLE Labor Cost Report

02-25-25 Page 19 System Date: 02-25-25 System Time: 12:50 pm

KV		СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description		nould	HOULD	nouls	DOTTALD	DOTTALD	DOTTALD
10-24-5072	2 OR2428825 V9 RESTROOM	M UPGRADE						
	GENERAL REQUIREMENTS							
01-106	Carpenter Supervision		7.00	16.00	9.00-	520	1,091	571-
	Divisio	n Totals	7.00*	16.00*	9.00-*	520*	1,091*	571-*
	TUTTLE STANDARDS							
99-002	Labor		30.00	.00	30.00	1,875		1,875
99-007	Small Tools		.00	.00	.00		7	7-
	Divisio	n Totals	30.00*	.00*	30.00*	1,875*	7*	1,868*
	Primary Jo	b Totals	37.00*	16.00*	21.00*	2,395*	1,098*	1,297*
	Јо	b Totals	37.00*	16.00*	21.00*	2,395*	1,098*	1,297*

02-25-25 Page 20 System Date: 02-25-25 System Time: 12:50 pm

KV	CI	В	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-5083	OR2463697-NEW GANTRY &	WASHER'						
	GENERAL REQUIREMENTS							
01-001	Supervision		.00	17.00	17.00-		1,215	1,215-
01-012	Hauling		.00	4.00	4.00-		213	213-
01-106	Carpenter Supervision		335.00	467.00	132.00-	27,828	33,450	5,622-
01-310	Project Mgmt and Coordin	ation	.00	11.50	11.50-		921	921-
01-311	Project Support		.00	2.00	2.00-		167	167-
01-317	Safety Director		.00	10.00	10.00-		547	547-
	Division	Totals	335.00*	511.50*	176.50-*	27,828*	36,513*	8,685-*
	TUTTLE STANDARDS							
99-002	Labor		128.00	267.00	139.00-	8,000	13,911	5,911-
99-007	Small Tools		.00	.00	.00		340	340-
	Division	Totals	128.00*	267.00*	139.00-*	8,000*	14,251*	6,251-*
	Primary Job	Totals	463.00*	778.50*	315.50-*	35,828*	50,764*	14,936-*
	Job	Totals	463.00*	778.50*	315.50-*	35,828*	50,764*	14,936-*

02-25-25 Page 21 System Date: 02-25-25 System Time: 12:50 pm

KV		СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-509	0 LEADEC SNOW REMOVAL	PO 107730						
	GENERAL REQUIREMENTS							
01-012	Hauling		.00	3.00	3.00-		159	159-
01-106	Carpenter Supervision		133.00	34.00	99.00	10,000	2,679	7,321
	Divisi	on Totals	133.00*	37.00*	96.00*	10,000*	2,837*	7,163*
	TUTTLE STANDARDS							
99-002	Labor		240.00	33.00	207.00	15,000	1,924	13,076
99-007	Small Tools		.00	.00	.00		32	32-
	Divisi	on Totals	240.00*	33.00*	207.00*	15,000*	1,955*	13,045*
	Primary d	Job Totals	373.00*	70.00*	303.00*	25,000*	4,793*	20,207*
	ō	Tob Totals	373.00*	70.00*	303.00*	25,000*	4,793*	20,207*

02-25-25 Page 22 System Date: 02-25-25 System Time: 12:50 pm

JW	YH	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description	110420	110 02 2	110415	5011410	2011410	2011410
10-24-800	1 GRANGER @ AUGLAIZE COUNTY CORF	R					
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		200	200-
01-012	Hauling	60.00	65.50	5.50-	3,300	3,375	75-
01-310	Project Mgmt and Coordination	75.00	64.25	10.75	5 , 025	3 , 955	1,070
01-317	Safety Director	40.00	26.00	14.00	2,200	1,318	883
	Division Totals	175.00*	155.75*	19.25*	10,525*	8,847*	1,678*
	MASONRY						
04-001	Masonry Supervision	225.00	505.75	280.75-	15,750	30,359	14,609-
04-011	Masonry - Tube Scaffold	160.00	39.50	120.50	8,800	2,159	6,641
04-051	Masonry Labor A	680.00	1,480.00	800.00-	37,400	78,537	41,137-
04-052	MASONRY LABOR B	980.00	58.00	922.00	58,800	3,681	55,119
04-220	Concrete Masonry Units	.00	1,685.50	1,685.50-		92,952	92,952-
	Division Totals	2,045.00*	3,768.75*	1,723.75-*	120,750*	207,688*	86,938-*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	2,000	1,682	318
	Division Totals	.00*	.00*	.00*	2,000*	1,682*	318*
	Primary Job Totals	2,220.00*	3,924.50*	1,704.50-*	133,275*	218,217*	84,942-*
	Job Totals	2,220.00*	3,924.50*	1,704.50-*	133,275*	218,217*	84,942-*

02-25-25 Page 23 System Date: 02-25-25 System Time: 12:50 pm

JW Cost Code	YH Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
cose code	bescription						
10-24-8005	TURNER @ CML BARNETT LIBRARY						
	GENERAL REQUIREMENTS						
01-005	~	.00	.00	.00		171	171-
	Hauling	48.00	48.25	.25-	2,640	2,978	338-
	Project Mgmt and Coordination	80.00	76.00	4.00	5,360	4,780	580
	Safety Director	32.00	25.00	7.00	1,760	1,305	456
	Ouality Requirements	.00	5.00	5.00-	27 / 00	281	281-
	Division Totals	160.00*	154.25*	5.75*	9,760*	9,513*	247*
	MASONRY						
	Masonry Supervision	360.00	230.50	129.50	25,200	15,831	9,369
	Masonry - Tube Scaffold	275.00	173.50	101.50	15,125	9,922	5,203
	Masonry-Winter Protection	750.00	260.50	489.50	45,000	16,131	28,869
	Masonry Labor A	1,200.00	162.75	1,037.25	66,000	9,424	56,576
04-220	CONCRFETE MASONRY UNITS	.00	347.00	347.00-	•	22,057	22,057-
04-700	Masonry- Modular Brick	1,475.00	113.00	1,362.00	88,500	7,272	81,228
04-946	Water Repellent/Sealer	64.00	8.00	56.00	3,840	336	3,504
	Division Totals	4,124.00*	1,295.25*	2,828.75*	243,665*	80,974*	162,691*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	2,000	590	1,410
	Division Totals	.00*	.00*	.00*	2,000*	590*	1,410*
	Primary Job Totals	4,284.00*	1,449.50*	2,834.50*	255,425*	91,077*	164,348*
	Job Totals	4,284.00*	1,449.50*	2,834.50*	255,425*	91,077*	164,348*

02-25-25 Page 24 System Date: 02-25-25 System Time: 12:50 pm

JW	DK	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-8008	8 TCPM @ FINDLAY MILLSTREAM						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		31	31-
01-012	Hauling	50.00	59.50	9.50-	2,750	3,203	453-
01-013	Safety	40.00	6.00	34.00	2,200	314	1,886
01-310	Project Mgmt and Coordination	100.00	76.00	24.00	6 , 700	4,746	1,954
01-317	Safety Director	.00	9.00	9.00-		464	464-
01-400	Quality Requirements	.00	28.00	28.00-		1,571	1,571-
	Division Totals	190.00*	178.50*	11.50*	11,650*	10,328*	1,322*
	MASONRY						
04-001	Masonry Supervision	400.00	513.50	113.50-	28,000	37,145	9,145-
04-011	Masonry - Tube Scaffold	685.00	1,087.50	402.50-	41,835	63,393	21,558-
04-051	Masonry Labor A	1,462.00	814.00	648.00	87 , 725	44,623	43,102
04-052	MASONRY LABOR B	2,500.00	1,074.50	1,425.50	175,000	74,064	100,936
	Division Totals	5,047.00*	3,489.50*	1,557.50*	332,560*	219,225*	113,335*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		1,545	1,545-
	Division Totals	.00*	.00*	.00*	0*	1,545*	1,545-*
	Primary Job Totals	5,237.00*	3,668.00*	1,569.00*	344,210*	231,098*	113,112*
	Job Totals	5,237.00*	3,668.00*	1,569.00*	344,210*	231,098*	113,112*

02-25-25 Page 25 System Date: 02-25-25

System Time: 12:50 pm

AB		RF	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-9903	3 TCI @ TCPM MARION LC	OCAL SCHOOL						
	GENERAL REQUIREMENTS							
01-001	Supervision		512.00	491.00	21.00	40,997	32,438	8 , 559
01-312	Estimating		288.00	527.00	239.00-	25 , 920	31,390	5,470-
01-317	Safety Director		16.00	2.00	14.00	1,200	109	1,091
	Divisio	on Totals	816.00*	1,020.00*	204.00-*	68,117*	63,937*	4,180*
	TUTTLE STANDARDS							
99-007	Small Tools		.00	.00	.00		226	226-
	Divisio	on Totals	.00*	.00*	.00*	0 *	226*	226-*
	Primary J	ob Totals	816.00*	1,020.00*	204.00-*	68,117*	64,163*	3,954*
	J	ob Totals	816.00*	1,020.00*	204.00-*	68,117*	64,163*	3,954*

02-25-25 Page 26 System Date: 02-25-25 System Time: 12:50 pm

AB	(CK	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-990	4 TCI @ TCPM FINDLAY MI	LLSTREAM						
	GENERAL REQUIREMENTS							
01-001	Supervision		1,216.00	672.00	544.00	109,792	45,039	64,753
01-013	Safety		39.00	.00	39.00	2,925		2,925
01-312	Estimating		256.00	312.00	56.00-	23,118	19,937	3,181
01-317	Safety Director		.00	19.00	19.00-		978	978-
	Division	Totals	1,511.00*	1,003.00*	508.00*	135,835*	65,953*	69,882*
	TUTTLE STANDARDS							
99-007	Small Tools		.00	.00	.00		302	302-
	Division	Totals	.00*	.00*	.00*	0*	302*	302-*
	Primary Jol	o Totals	1,511.00*	1,003.00*	508.00*	135,835*	66,256*	69,579*
	Joh	Totals	1,511.00*	1,003.00*	508.00*	135,835*	66,256*	69,579*

02-25-25 Page 27 System Date: 02-25-25 System Time: 12:50 pm

DG	KB	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-0002	2 ALLIED @ LARFAGE MILL FRAMING						
	GENERAL REQUIREMENTS						
01-012	Hauling	21.00	.00	21.00	1,360		1,360
01-013	Safety	8.00	.00	8.00	500		500
01-105	Ironworker Supervision	48.00	27.00	21.00	3,000	2,098	902
01-310	Project Mgmt and Coordination	31.00	.00	31.00	1,850		1,850
01-311	Project Support	10.00	.00	10.00	500		500
01-317	Safety Director	.00	4.00	4.00-		219	219-
01-400	Quality Requirements	15.00	.00	15.00	1,000		1,000
01-800	Facility Operations	115.00	.00	115.00	7,500		7,500
	Division Totals	248.00*	31.00*	217.00*	15,710*	2,317*	13,393*
	METALS						
05-050	Basic Metal Materials & Method	468.00	.00	468.00	29,500		29,500
	Division Totals	468.00*	.00*	468.00*	29,500*	0*	29,500*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		11	11-
	Division Totals	.00*	.00*	.00*	0 *	11*	11-*
	Primary Job Totals	716.00*	31.00*	685.00*	45,210*	2,328*	42,882*
	Job Totals	716.00*	31.00*	685.00*	45,210*	2,328*	42,882*

02-25-25 Page 28 System Date: 02-25-25 System Time: 12:50 pm

SS	TS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-0008	3 QUALITY WELDING @ BUNGE - MEAL						
	GENERAL REQUIREMENTS						
01-001	Supervision	323.00	7.00	316.00	21,000	457	20,543
01-012	Hauling	22.00	1.00	21.00	1,400	49	1,351
01-013	Safety	24.00	4.00	20.00	1,560	272	1,288
01-310	Project Mgmt and Coordination	88.00	.00	88.00	5,250		5,250
01-311	Project Support	16.00	.00	16.00	1,040		1,040
01-317	Safety Director	16.00	.00	16.00	1,040		1,040
01-722	Construction Layout	22.00	.00	22.00	1,400		1,400
	Division Totals	511.00*	12.00*	499.00*	32,690*	778*	31,912*
	CONCRETE						
03-050	Basic Concrete Matls. & Method	1,008.00	.00	1,008.00	65,520		65,520
03-200	Concrete Reinforcement	25.00	.00	25.00	1,600		1,600
03-300	Cast-in-Place Concrete	294.00	.00	294.00	19,154		19,154
	Division Totals	1,327.00*	.00*	1,327.00*	86,274*	0 *	86,274*
	MASONRY						
04-050	Basic Masonry Mtls & Methods	48.00	.00	48.00	3,120		3,120
	Division Totals	48.00*	.00*	48.00*	3,120*	0 *	3,120*
	METALS						
05-050	Basic Metal Materials & Method	258.00	.00	258.00	16,800		16,800
	Division Totals	258.00*	.00*	258.00*	16,800*	0 *	16,800*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	16,666	5	16,661
	Division Totals	.00*	.00*	.00*	16,666*	5*	16,661*
	Primary Job Totals	2,144.00*	12.00*	2,132.00*	155,550*	783*	154,767*
	Job Totals	2,144.00*	12.00*	2,132.00*	155,550*	783*	154,767*

02-25-25 Page 29 System Date: 02-25-25 System Time: 12:50 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-0100) LIMA REF - FACILITIES ASSISTAN						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		12	12-
01-012	Hauling	154.00	.00	154.00	10,000		10,000
01-013	Safety	154.00	.00	154.00	10,000		10,000
01-103	Concrete Supervision	238.00	61.00	177.00	15,000	4,958	10,042
	Ironworker Supervision	119.00	.00	119.00	7,500		7,500
01-106	Carpenter Supervision	238.00	.00	238.00	15,000		15,000
	Project Mgmt and Coordination	250.00	22.00	228.00	15,000	1,773	13,227
01-311	Project Support	196.00	15.00	181.00	10,000	845	9,155
	Estimating	154.00	.00	154.00	10,000		10,000
	Administrative Support	.00	77.00	77.00-		3 , 457	3,457-
	Safety Director	.00	104.00	104.00-		5 , 266	5 , 266-
	Temporary Barriers & Enclosure	231.00	.00	231.00	15 , 000		15 , 000
01-830	Operation and Maintenance	15,385.00	.00	15,385.00	1,000,000		1,000,000
	Division Totals	17,119.00*	279.00*	16,840.00*	1,107,500*	16,311*	1,091,189*
	CONCRETE						
03-200	Concrete Reinforcement	8.00	.00	8.00	500		500
	Cast-in-Place Concrete	410.00	.00	410.00	25,000		25,000
	Grouts	41.00	.00	41.00	2,500		2,500
	Division Totals	459.00*	.00*	459.00*	28,000*	0*	28,000*
	METALS						
05-050	Basic Metal Materials & Method	119.00	.00	119.00	7,500		7,500
	Division Totals	119.00*	.00*	119.00*	7,500*	0 *	7,500*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	682.00	330.50	351.50	45,000	19,799	25,201
00 100	Division Totals	682.00*	330.50*	351.50*	45,000*	19,799*	25,201*
	Dividion locals	002.00	330.30	331.30	10,000	13,133	23,201
	THERMAL & MOISTURE PROTECTION						
07-400	Metal Roof Panels	.00	16.25	16.25-		1,160	1,160-
	Division Totals	.00*	16.25*	16.25-*	0 *	1,160*	1,160-*
	DOODG AND MANDONG						
00 100	DOORS AND WINDOWS Metal Doors & Frames	1,210.00	.00	1 010 00	75,000		75,000
00-100	Division Totals	1,210.00	.00*	1,210.00 1,210.00*	75 , 000*	0*	75,000*
	DIVISION TOTALS	1,210.00	.00	1,210.00	75,000	0	75,000
	FINISHES						
09-600	Flooring	242.00	.00	242.00	15,000		15,000
	Painting	242.00	.00	242.00	15,000		15,000
	Division Totals	484.00*	.00*	484.00*	30,000*	0*	30,000*
	TUTTLE STANDARDS						
99-002	Labor	152.00	2,176.00	2,024.00-	10,000	134,415	124 , 415-
99-005		.00	48.00	48.00-		3,231	3,231-
99-007	Small Tools	.00	.00	.00		1,192	1,192-
	Division Totals	152.00*	2,224.00*	2,072.00-*	10,000*	138,837*	128,837-*
	Primary Job Totals	20,225.00*	2,849.75*	17,375.25*	1.303.000*	176,108*	1,126,892*
	III.mary con recars	20,220.00	2,010.70	±.,0.0.20	_, ~ ~ ~ , ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~	1.0,100	_,,,
	Job Totals	20,225.00*	2,849.75*	17,375.25*	1,303,000*	176,108*	1,126,892*

02-25-25 Page 30 System Date: 02-25-25 System Time: 12:50 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-0101	l ASHLAND-LINDE - PLANT SKID						
	GENERAL REQUIREMENTS						
01-012	Hauling	23.00	.00	23.00	1,500		1,500
01-013	Safety	23.00	.00	23.00	1,500		1,500
01-103	Concrete Supervision	341.00	45.00	296.00	21,500	3,630	17,870
01-105	Ironworker Supervision	87.00	.00	87.00	5 , 500		5 , 500
01-310	Project Mgmt and Coordination	125.00	8.00	117.00	7 , 500	645	6 , 855
01-311	Project Support	29.00	6.00	23.00	1,500	338	1,162
01-317	Safety Director	.00	10.00	10.00-		508	508-
01-400	Quality Requirements	38.00	10.00	28.00	2,500	604	1,896
	Division Totals	666.00*	79.00*	587.00*	41,500*	5,725*	35 , 775*
	CONCRETE						
03-200	Concrete Reinforcement	402.00	.00	402.00	24,500		24,500
03-300	Cast-in-Place Concrete	566.00	62.25	503.75	34,500	4,281	30,219
03-600	Grouts	184.00	3.00	181.00	11,200	220	10,980
	Division Totals	1,152.00*	65.25*	1,086.75*	70,200*	4,500*	65,700*
	METALS						
05-050	Basic Metal Materials & Method	83.00	.00	83.00	5,250		5,250
	Division Totals	83.00*	.00*	83.00*	5,250*	0 *	5,250*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		52	52-
33 007	Division Totals	.00*	.00*	.00*	0*	52*	52-*
	Primary Job Totals	1,901.00*	144.25*	1,756.75*	116,950*	10,277*	106,673*
	Job Totals	1,901.00*	144.25*	1,756.75*	116,950*	10,277*	106,673*

02-25-25 Page 31 System Date: 02-25-25 System Time: 12:50 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-010	3 LIMA REF - FIRE TRAINING						
	GENERAL REQUIREMENTS						
01-012	Hauling	5.00	.00	5.00	350		350
01-013	Safety	4.00	.00	4.00	250		250
01-103	Concrete Supervision	56.00	4.00	52.00	3,500	315	3,185
01-105	Ironworker Supervision	16.00	.00	16.00	1,000		1,000
01-310	Project Mgmt and Coordination	20.00	.00	20.00	1,200		1,200
01-311	Project Support	10.00	.00	10.00	500		500
01-400	Quality Requirements	18.00	.00	18.00	1,200		1,200
	Division Totals	129.00*	4.00*	125.00*	8,000*	315*	7,685*
	CONCRETE						
03-200	Concrete Reinforcement	33.00	.00	33.00	2,000		2,000
03-300	Cast-in-Place Concrete	369.00	.00	369.00	22,500		22,500
03-600	Grouts	36.00	.00	36.00	2,200		2,200
	Division Totals	438.00*	.00*	438.00*	26,700*	0 *	26,700*
	METALS						
05-050	Basic Metal Materials & Method	444.00	.00	444.00	28,000		28,000
	Division Totals	444.00*	.00*	444.00*	28,000*	0*	28,000*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		2	2-
	Division Totals	.00*	.00*	.00*	0*	2*	2-*
	Primary Job Totals	1,011.00*	4.00*	1,007.00*	62,700*	316*	62,384*
	Job Totals	1,011.00*	4.00*	1,007.00*	62,700*	316*	62,384*

02-25-25 Page 32 System Date: 02-25-25

System	Time:	12:50	pm	

DG Cost Code Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-25-0199 2025 LIMA REFINERY GENERAL CON						
GENERAL REQUIREMENTS						
01-013 Safety	.00	32.50	32.50-		1,999	1,999-
01-310 Project Mgmt and Coordination	.00	24.00	24.00-		2,676	2,676-
01-313 Estimating Support	.00	3.00	3.00-		109	109-
01-314 Administrative Support	.00	37.00	37.00-		1,406	1,406-
01-317 Safety Director	.00	75.00	75.00-		3,891	3,891-
Division Totals	.00*	171.50*	171.50-*	0*	10,081*	10,081-*
TUTTLE STANDARDS						
99-007 Small Tools	.00	.00	.00		16	16-
Division Totals	.00*	.00*	.00*	0*	16*	16-*
Primary Job Totals	.00*	171.50*	171.50-*	0*	10,097*	10,097-*
Job Totals	.00*	171.50*	171.50-*	0*	10,097*	10,097-*

02-25-25 Page 33 System Date: 02-25-25 System Time: 12:50 pm

DG	МЕ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
10-25-0203	BMWC @ NUTRIEN - P13/P14 BI	LEND					
	GENERAL REQUIREMENTS						
01-012	Hauling	13.00	.00	13.00	850		850
01-013	Safety	12.00	.00	12.00	750		750
01-103	Concrete Supervision	56.00	4.00	52.00	3,500	315	3,185
01-310	Project Mgmt and Coordination	n 28.00	.00	28.00	1,650		1,650
01-311	Project Support	10.00	2.00	8.00	500	113	387
01-400	Quality Requirements	23.00	.00	23.00	1,500		1,500
	Division Tota	ls 142.00*	6.00*	136.00*	8,750*	427*	8,323*
	CONCRETE						
03-200	Concrete Reinforcement	57.00	.00	57.00	3 , 500		3,500
03-300	Cast-in-Place Concrete	385.00	.00	385.00	23,500		23,500
	Division Tota	ls 442.00*	.00*	442.00*	27,000*	0 *	27,000*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		3	3-
	Division Tota	ls .00*	.00*	.00*	0 *	3*	3-*
	Primary Job Tota	ls 584.00*	6.00*	578.00*	35,750*	430*	35,320*
	Job Tota	ls 584.00*	6.00*	578.00*	35,750*	430*	35,320*

02-25-25 Page 34 System Date: 02-25-25 System Time: 12:50 pm

DG		Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-0299	2025 CHEM PLANT GENERAL CONDIT						
	GENERAL REQUIREMENTS						
01-013	Safety	.00	132.50	132.50-		10,343	10,343-
01-104	Masonry Supervision	.00	4.50	4.50-		315	315-
01-310	Project Mgmt and Coordination	.00	20.00	20.00-		2,230	2,230-
01-314	Administrative Support	.00	2.00	2.00-		73	73-
01-317	Safety Director	.00	79.00	79.00-		4,071	4,071-
	Division Totals	.00*	238.00*	238.00-*	0 *	17,032*	17,032-*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		62	62-
	Division Totals	.00*	.00*	.00*	0 *	62*	62-*
	Primary Job Totals	.00*	238.00*	238.00-*	0*	17,094*	17,094-*
	Job Totals	.00*	238.00*	238.00-*	0*	17,094*	17,094-*

02-25-25 Page 35 System Date: 02-25-25 System Time: 12:50 pm

DG	TS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-0500	0 HONDA TMPO PARKING LOT EXPANSI						
	GENERAL REQUIREMENTS						
01-012	Hauling	22.00	4.00	18.00	1,440	198	1,242
01-013	Safety	7.00	.00	7.00	440		440
01-103	Concrete Supervision	190.00	6.00	184.00	12,000	409	11,591
01-310	Project Mgmt and Coordination	93.00	1.00	92.00	5,600	84	5,517
01-311	Project Support	49.00	8.00	41.00	2,500	450	2,050
01-317	Safety Director	.00	1.00	1.00-		55	55-
01-400	Quality Requirements	38.00	5.00	33.00	2,500	291	2,209
01-722	Construction Layout	37.00	13.00	24.00	2,400	884	1,516
	Division Totals	436.00*	38.00*	398.00*	26,880*	2,370*	24,510*
	SITE CONSTRUCTION						
02-200	Site Preparation	.00	26.00	26.00-		1,765	1,765-
02-760	Paving Specialties	1,226.00	.00	1,226.00	65,000		65 , 000
02-775	Sidewalks	189.00	.00	189.00	10,000		10,000
	Division Totals	1,415.00*	26.00*	1,389.00*	75,000*	1,765*	73,235*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		26	26-
	Division Totals	.00*	.00*	.00*	0 *	26*	26-*
	Primary Job Totals	1,851.00*	64.00*	1,787.00*	101,880*	4,161*	97,719*
	Job Totals	1,851.00*	64.00*	1,787.00*	101,880*	4,161*	97,719*

02-25-25 Page 36 System Date: 02-25-25 System Time: 12:50 pm

KV		СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-25-511	1 OR257907 - NORTH HE	AD MACHININ						
	GENERAL REQUIREMENTS							
01-106	Carpenter Supervision		207.00	42.00	165.00	15,525	2,941	12,584
	Divisi	on Totals	207.00*	42.00*	165.00*	15,525*	2,941*	12,584*
	TUTTLE STANDARDS							
99-002	Labor		19.00	28.00	9.00-	1,200	1,540	340-
99-007	Small Tools		.00	.00	.00		32	32-
	Divisi	on Totals	19.00*	28.00*	9.00-*	1,200*	1,572*	372-*
	Primary 3	Job Totals	226.00*	70.00*	156.00*	16,725*	4,512*	12,213*
	Ç	ob Totals	226.00*	70.00*	156.00*	16,725*	4,512*	12,213*

02-25-25 Page 37 System Date: 02-25-25 System Time: 12:50 pm

KV		СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Cod	e Description							
10-25-511	2 LEADEC ROOFING - FREI	CHRISTEN						
	GENERAL REQUIREMENTS							
01-001	Supervision		.00	26.00	26.00-		1,175	1,175-
01-106	Carpenter Supervision		67.00	24.00	43.00	5,000	2,091	2,909
	Divisio	n Totals	67.00*	50.00*	17.00*	5,000*	3,266*	1,734*
	TUTTLE STANDARDS							
99-002	Labor		80.00	13.00	67.00	5,000	870	4,130
99-007	Small Tools		.00	.00	.00		17	17-
	Divisio	n Totals	80.00*	13.00*	67.00*	5,000*	887*	4,113*
	Primary Jo	b Totals	147.00*	63.00*	84.00*	10,000*	4,153*	5,847*
	Jo	b Totals	147.00*	63.00*	84.00*	10,000*	4,153*	5,847*

02-25-25 Page 38 System Date: 02-25-25 System Time: 12:50 pm

KV	СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
10-25-5998	2025 FORD GENERAL CONDITIONS						
	GENERAL REQUIREMENTS						
01-001 8	Supervision	55.00	2.00	53.00	3,000	136	2,864
01-012 H	Hauling	4.00	.00	4.00	200		200
01-042	Job Specific	.00	2.00	2.00-		116	116-
01-106	Carpenter Supervision	.00	29.00	29.00-		1,941	1,941-
01-310 H	Project Mgmt and Coordination	820.00	260.00	560.00	49,200	14,348	34,852
01-311 H	Project Support	353.00	.00	353.00	18,000		18,000
01-314 A	Administrative Support	164.00	12.00	152.00	9,000	687	8,313
01-317 \$	Safety Director	87.00	17.00	70.00	4,800	923	3,878
01-740	Cleaning	33.00	.00	33.00	1,800		1,800
	Division Totals	1,516.00*	322.00*	1,194.00*	86,000*	18,150*	67,850*
7	FUTTLE STANDARDS						
99-007 \$	Small Tools	.00	.00	.00		14	14-
	Division Totals	.00*	.00*	.00*	0 *	14*	14-*
	Primary Job Totals	1,516.00*	322.00*	1,194.00*	86,000*	18,164*	67,836*
	Job Totals	1,516.00*	322.00*	1,194.00*	86,000*	18,164*	67 , 836*

02-25-25 Page 39 System Date: 02-25-25 System Time: 12:50 pm

JS	RF	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
12-24-070	3 RUHLIN @ INTEL PROJECT CARDINA						
	GENERAL REQUIREMENTS						
01-001	Supervision	48.00	59.50	11.50-	1,564	4,204	2,640-
01-005	Travel	.00	.50	.50-		700	700-
01-012	Hauling	216.00	37.50	178.50	6,400	1,999	4,401
01-013	Safety	.00	91.25	91.25-		5,315	5,315-
01-024	Clean up	68.00	144.00	76.00-		9,221	9,221-
01-040	Job Specific	74.00	11.00	63.00	4,500	783	3,717
01-103	Concrete Supervision	1,500.00	111.00	1,389.00	56,000	6,763	49,237
01-104	Masonry Supervision	186.00	.00	186.00	5,843		5,843
01-310	Project Mgmt and Coordination	556.00	251.00	305.00	22,011	16,380	5,631
01-311	Project Support	.00	7.00	7.00-		435	435-
	Administrative Support	810.00	135.00	675.00	31,200	8,960	22,240
	Safety Director	216.00	102.00	114.00	6,600	5,235	1,366
	Quality Requirements	106.00	95.00	11.00	3,000	5,505	2,505-
	Temporary Telephone Service	12.00	.00	12.00	400		400
	Product Storage & Handling	13.00	.00	13.00	810		810
	Surveying	.00	7.00	7.00-		449	449-
01-722	Construction Layout	120.00	59.00	61.00	5 , 600	3 , 956	1,644
	Division Totals	3,925.00*	1,110.75*	2,814.25*	143,928*	69,902*	74,026*
	SITE CONSTRUCTION						
02-060		.00	16.00	16.00-		883	883-
	Division Totals	.00*	16.00*	16.00-*	0*	883*	883-*
	CONCRETE						
02 101	CONCRETE	174 00	0.0	174 00	F 20F		F 20F
	Sidewalk Forms Concrete Accessories	174.00 590.00	.00	174.00	5,305		5,305 20,043
	Concrete Reinforcement	3,394.00	.00 802.50	590.00 2,591.50	20,043 132,087	50,383	20,043 81,703
	Cast-in-Place Concrete	356.00	458.50	102.50-	2,520	29,560	27,040-
	Place Footings	1,191.00	291.00	900.00	72,646	19,741	52,905
	Place Elevated Slabs	302.00	.00	302.00	9,223	10,741	9,223
	Place Slab-on-Grade	3,802.00	.00	3,802.00	115,988		115,988
	Pits, Trenches, Pads, Curbs	470.00	.00	470.00	14,338		14,338
	Grouts	260.00	.00	260.00	7,926		7,926
05 000	Division Totals	10,539.00*	1,552.00*	8,987.00*	380,076*	99,684*	280,391*
	MASONRY						
	Basic Masonry Mtls & Methods	.00	20.00	20.00-		1,518	1,518-
	Masonry Labor A	460.00	.00	460.00	13,823		13,823
04-102	Masonry - 8" CMU	614.00	.00	614.00	18,419		18,419
	Division Totals	1,074.00*	20.00*	1,054.00*	32,242*	1,518*	30,723*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	41,534	1,017	40,517
	Division Totals	.00*	.00*	.00*	41,534*	1,017*	40,517*
	Primary Job Totals	15,538.00*	2,698.75*	12,839.25*	597 , 780*	173,004*	424,775*
	Job Totals	15,538.00*	2,698.75*	12,839.25*	597,780*	173,004*	424,775*

02-25-25 Page 40 System Date: 02-25-25 System Time: 12:50 pm

DG	SR	Est	Actual	Remaining	Est	Actual	Remaining
		Hours	Hours	Hours	Dollars	Dollars	Dollars
Cost Code	Description						
12-24-0704	TURNER @ CML CANAL WINCHESTER						
(GENERAL REQUIREMENTS						
01-001	Supervision	360.00	480.00	120.00-	24,700	43,540	18,840-
01-005 '	Travel	.00	.00	.00		1,054	1,054-
01-012	Hauling	33.00	90.00	57.00-	1,800	5,081	3,281-
01-013	Safety	.00	20.00	20.00-		1,532	1,532-
01-040	Job Specific	182.00	.00	182.00	10,000		10,000
01-044	Job Specific	44.00	.00	44.00	2,421		2,421
01-310	Project Mgmt and Coordination	120.00	279.50	159.50-	7,900	19,913	12,013-
01-311	Project Support	.00	31.00	31.00-		1,800	1,800-
01-317	Safety Director	22.00	63.00	41.00-	1,200	3,399	2,199-
01-400	Quality Requirements	18.00	137.00	119.00-	1,000	7,445	6,445-
01-560 '	Temporary Barriers & Enclosure	29.00	.00	29.00	2,000		2,000
01-722	Construction Layout	41.00	.00	41.00	2,800		2,800
	Division Totals	849.00*	1,100.50*	251.50-*	53,821*	83,764*	29,943-*
ī	METAI.S						
-	Basic Metal Materials & Method	1,457.00	2,423.00	966.00-	97,077	171,782	74,705-
	Structural Steel	.00	23.00	23.00-	,	1,544	1,544-
	Metal Joists	1,154.00	413.00	741.00	77,322	31,557	45,765
	Metal Deck	363.00	410.00	47.00-	24,383	30,598	6,215-
	Metal Stairs & Ladders	59.00	.00	59.00	3,921	,	3,921
00 010 1	Division Totals	3,033.00*	3,269.00*	236.00-*	202,702*	235,481*	32,779-*
,	TUTTLE STANDARDS						
	Small Tools	.00	.00	.00	21,458	2,491	18,967
	Owner Related Extra Work	.00	252.00	252.00-	21,430	17,921	17,921-
99-300 (Division Totals	.00*	252.00*	252.00-*	21,458*	20,412*	1,046*
	DIVISION TOTALS	.00^	232.00^	232.00=	21,430	20,412	1,040
	Primary Job Totals	3,882.00*	4,621.50*	739.50-*	277,981*	339,657*	61,676-*
	Job Totals	3,882.00*	4,621.50*	739.50-*	277,981*	339,657*	61,676-*

02-25-25 Page 41 System Date: 02-25-25 System Time: 12:50 pm

DG	JC	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
12-24-0705	5 ELFORD @ DACC PARKING LOT RENO						
	GENERAL REQUIREMENTS						
01-001	Supervision	120.00	26.00	94.00	8,400	2,114	6,286
01-005	Travel	.00	.00	.00		411	411-
01-012	Hauling	11.00	58.00	47.00-	600	4,193	3,593-
01-013	Safety	.00	3.00	3.00-		202	202-
01-310	Project Mgmt and Coordination	40.00	35.00	5.00	2,800	2,492	308
01-311	Project Support	.00	9.00	9.00-		561	561-
01-317	Safety Director	11.00	40.00	29.00-	600	2,119	1,519-
01-400	Quality Requirements	14.00	21.00	7.00-	780	1,160	380-
01-722	Construction Layout	20.00	.00	20.00	1,120		1,120
	Division Totals	216.00*	192.00*	24.00*	14,300*	13,253*	1,047*
05.050	METALS	450.00	0.0	450.00	0.000		
	Basic Metal Materials & Method	152.00	.00	152.00	9,600		9,600
05-100	Structural Metal Framing	118.00	598.00	480.00-	8,363	40,492	32,129-
	Division Totals	270.00*	598.00*	328.00-*	17,963*	40,492*	22,529-*
	THERMAL & MOISTURE PROTECTION						
07-210	Building Insulation	125.00	.00	125.00	8,429		8,429
	Metal Roof Panels	142.00	112.00	30.00	9,534	7,370	2,164
07-460		185.00	362.00	177.00-	12,457	24,203	11,746-
07-700	Roof Specialties & Accessories	30.00	.00	30.00	2,017	,	2,017
	Division Totals	482.00*	474.00*	8.00*	32,437*	31,573*	864*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	5,660	528	5,132
	Division Totals	.00*	.00*	.00*	5,660*	528*	5,132*
	Primary Job Totals	968.00*	1,264.00*	296.00-*	70,360*	85,846*	15,486-*
	Job Totals	968.00*	1,264.00*	296.00-*	70,360*	85,846*	15,486-*

02-25-25 Page 42 System Date: 02-25-25 System Time: 12:50 pm

JB	TBI		Est ours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description							
12-24-0706	CADDELL @ AWS - DOOR HA	RDWARE						
(GENERAL REQUIREMENTS							
01-001 8	Supervision		75.00	46.00	29.00	5,250	3,143	2,107
01-005	Travel		.00	.00	.00		19	19-
01-012 H	Hauling		9.00	4.50	4.50	500	238	262
01-310 H	Project Mgmt and Coordina	tion	30.00	29.00	1.00	2,400	1,949	451
01-317 \$	Safety Director		4.00	19.00	15.00-	240	1,001	761-
	Division 1	otals 1	18.00*	98.50*	19.50*	8,390*	6 , 350*	2,040*
Ι	DOORS AND WINDOWS							
08-100 N	Metal Doors & Frames	1	03.00	211.00	108.00-	5,460	14,371	8,911-
08-700 H	Hardware	1	30.00	32.00	98.00	6,911	1,937	4,974
	Division 7	otals 2	33.00*	243.00*	10.00-*	12,371*	16,308*	3,937-*
-	TUTTLE STANDARDS							
99-007 8	Small Tools		.00	.00	.00	438	796	358-
	Division 1	otals	.00*	.00*	.00*	438*	796*	358-*
	Primary Job '	Totals 3	51.00*	341.50*	9.50*	21,199*	23,454*	2,255-*
	Job :	Totals 3	51.00*	341.50*	9.50*	21,199*	23,454*	2,255-*

02-25-25 Page 43 System Date: 02-25-25 System Time: 12:50 pm

JS	DM		Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description		nours	110415	HOULS	DOTTALS	DOTTALS	DOTTALS
	-							
12-24-0710	TURNER @ OHIO EXPO 2050) MAIN						
	GENERAL REQUIREMENTS							
01-003	Mobilization		25.00	.00	25.00	1,600		1,600
01-005	Travel		.00	.00	.00	,	85	85-
	Hauling		62.00	10.00	52.00	4,000	531	3,469
	Safety		.00	3.00	3.00-	-,	206	206-
	Winter Conditions		38.00	.00	38.00	2,500		2,500
	Job Specific		40.00	.00	40.00	3,000		3,000
	Job Specific		23.00	2.00	21.00	1,494	187	1,307
	Job Specific		33.00	.00	33.00	2,254		2,254
	Carpenter Supervision		857.00	25.00	832.00	54,000	1,790	52,210
	Allowances		539.00	.00	539.00	35,000	_,	35,000
	Project Mgmt and Coordina	ation	200.00	137.00	63.00	14,000	7,619	6,382
	Safety Director		37.00	13.00	24.00	2,400	681	1,719
	Quality Requirements		35.00	61.00	26.00-	2,300	3,884	1,584-
	Project Identification		5.00	.00	5.00	300	-,	300
	Surveying		.00	4.00	4.00-		265	265-
	Construction Layout		26.00	6.00	20.00	1,680	397	1,283
	Cleaning		17.00	.00	17.00	1,100		1,100
	Final Cleaning		62.00	.00	62.00	4,000		4,000
VI / 11	Division	Totals	1,999.00*	261.00*	1,738.00*	129,628*	15,645*	113,983*
			,		,	, , ,	, ,	.,
	SITE CONSTRUCTION							
02-200	Site Preparation		302.00	196.00	106.00	16,000	13,017	2,983
	Site Demolition		123.00	32.00	91.00	6 , 500	2,407	4,093
	Division	Totals	425.00*	228.00*	197.00*	22,500*	15,423*	7,077*
						,	•	•
	CONCRETE							
03-200	Concrete Reinforcement		49.00	184.00	135.00-	3,000	12,354	9,354-
03-301	Place Footings		233.00	.00	233.00	14,217		14,217
03-308	Place Slab-on-Grade		408.00	.00	408.00	24,904		24,904
	Division	Totals	690.00*	184.00*	506.00*	42,121*	12,354*	29,767*
	METALS							
05-120	Structural Steel		603.00	.00	603.00	38,000		38,000
	Division	Totals	603.00*	.00*	603.00*	38,000*	0 *	38,000*
	WOOD AND PLASTICS							
06-100	Rough Carpentry		191.00	.00	191.00	12,610		12,610
	Division	Totals	191.00*	.00*	191.00*	12,610*	0 *	12,610*
	SPECIALTIES							
10-440	Interior Signage		17.00	.00	17.00	1,040		1,040
10-520	Fire Protection Specialt	es	3.00	.00	3.00	191		191
	Division	Totals	20.00*	.00*	20.00*	1,231*	0 *	1,231*
	TUTTLE STANDARDS							
99-007	Small Tools		.00	.00	.00	9,047	1,068	7,979
	Division	Totals	.00*	.00*	.00*	9,047*	1,068*	7,979*
	Primary Job	Totals	3,928.00*	673.00*	3,255.00*	255,137*	44,490*	210,647*
	Job	Totals	3,928.00*	673.00*	3,255.00*	255,137*	44,490*	210,647*

02-25-25 Page 44 System Date: 02-25-25 System Time: 12:50 pm

JB	NS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Cod	e Description						
12-24-990	5 TCI @ KALMBACH BREAKDOWN RENOV						
	GENERAL REQUIREMENTS						
01-001	Supervision	360.00	377.00	17.00-	27,000	24,865	2,135
01-012	Hauling	36.00	3.00	33.00	2,000	160	1,840
01-310	Project Mgmt and Coordination	160.00	106.00	54.00	11,200	7,123	4,077
01-317	Safety Director	22.00	5.00	17.00	1,200	274	927
01-400	Quality Requirements	27.00	.00	27.00	1,500		1,500
01-740	Cleaning	49.00	.00	49.00	2,700		2,700
	Division Totals	654.00*	491.00*	163.00*	45,600*	32,421*	13,179*
	METALS						
05-999	METALS - TEMP	.00	23.00	23.00-		1,652	1,652-
	Division Totals	.00*	23.00*	23.00-*	0*	1,652*	1,652-*
	WOOD AND PLASTICS						
06-050	Basic Wood & Plastic Matls. &	28.00	.00	28.00	1,500		1,500
06-220	Millwork	100.00	.00	100.00	7,500		7,500
	Division Totals	128.00*	.00*	128.00*	9,000*	0 *	9,000*
	SPECIALTIES						
10-520	Fire Protection Specialties	2.00	.00	2.00	150		150
	Division Totals	2.00*	.00*	2.00*	150*	0*	150*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	1,145	181	964
	Division Totals	.00*	.00*	.00*	1,145*	181*	964*
	Primary Job Totals	784.00*	514.00*	270.00*	55,895*	34,254*	21,641*
	Job Totals	784.00*	514.00*	270.00*	55 , 895*	34,254*	21,641*

Report Totals 154,420.00* 80,060.25* 74,359.75* 8,781,598* 5,098,759* 3,682,839*