02-17-25 Page 1 System Date: 02-17-25 System Time: 9:16 pm

KV	СВ		Est ours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description							
10-21-5051	21-448248 - REPAIR STON	E ROAD						
G	SENERAL REQUIREMENTS							
01-012 H	lauling		2.00	39.50	37.50-	100	2,530	2,430-
01-106	Carpenter Supervision		.00	5.00	5.00-	5,000	328	4,672
01-740 0	Cleaning		.00	226.00	226.00-	5,000	10,245	5,245-
	Division 5	Cotals	2.00*	270.50*	268.50-*	10,100*	13,104*	3,004-*
ī	UTTLE STANDARDS							
99-007 S	Small Tools		.00	.00	.00		122	122-
	Division 5	otals	.00*	.00*	.00*	0 *	122*	122-*
	Primary Job	Totals	2.00*	270.50*	268.50-*	10,100*	13,225*	3,125-*
	Job 5	Totals	2.00*	270.50*	268.50-*	10,100*	13,225*	3,125-*

02-17-25 Page 2 System Date: 02-17-25 System Time: 9:16 pm

JS	Don Moore	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-23-001	6 ELFORD @ ODRC OPERATIONS SUPPO						
	GENERAL REQUIREMENTS						
01-001	Supervision	458.00	262.50	195.50	26,794	16,858	9,936
01-005	Travel	9.00	.00	9.00	500	269	231
01-012	Hauling	9.00	7.00	2.00	500	365	135
01-013	Safety	.00	3.00	3.00-		198	198-
01-210	Allowances	118.00	.00	118.00	6,500		6,500
01-310	Project Mgmt and Coordination	266.00	154.00	112.00	15,940	10,224	5,716
01-317	Safety Director	14.00	15.00	1.00-	768	774	7 –
	Division Totals	874.00*	441.50*	432.50*	51,002*	28,688*	22,313*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	234.00	199.50	34.50	13,055	12,442	614
	Division Totals	234.00*	199.50*	34.50*	13,055*	12,442*	614*
	DOORS AND WINDOWS						
08-100	Metal Doors & Frames	990.00	1,156.00	166.00-	54,040	71,326	17,285-
	Division Totals	990.00*	1,156.00*	166.00-*	54,040*	71,326*	17,285-*
	SPECIALTIES						
10-160	Metal Toilet Compartments	34.00	155.50	121.50-	1,826	9,991	8,165-
10-520	Fire Protection Specialties	26.00	.00	26.00	1,400		1,400
10-810	Toilet Accessories	45.00	36.00	9.00	2,392	2,333	59
	Division Totals	105.00*	191.50*	86.50-*	5,618*	12,325*	6,707-*
	EQUIPMENT						
11-400	Food Service Equipment	18.00	.00	18.00	928		928
11-680	Office Equipment	88.00	.00	88.00	4,640		4,640
11-700	Medical Equipment	30.00	.00	30.00	1,613		1,613
	Division Totals	136.00*	.00*	136.00*	7,181*	0*	7,181*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		9,245	9,245-
	Division Totals	.00*	.00*	.00*	0*	9,245*	9,245-*
	Primary Job Totals	2,339.00*	1,988.50*	350.50*	130,897*	134,026*	3,129-*
	Job Totals	2,339.00*	1,988.50*	350.50*	130,897*	134,026*	3,129-*

02-17-25 Page 3
System Date: 02-17-25
System Time: 9:16 pm

TT	RS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-23-003	2 BVH ARMES FAMILY CANCER CARE P						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		7	7-
01-012	Hauling	74.00	24.00	50.00	4,800	1,216	3,584
01-106	Carpenter Supervision	748.00	779.00	31.00-	47,161	52,124	4,963-
	Project Mgmt and Coordination	586.00	389.00	197.00	35,186	31,825	3,361
01-317	Safety Director	.00	14.00	14.00-		700	700-
01-560	Temporary Barriers & Enclosure	85.00	89.50	4.50-	5,500	5,104	396
01-731	Selective Demolition	1,071.00	1,214.50	143.50-	69,600	68 , 207	1,393
	Division Totals	2,564.00*	2,510.00*	54.00*	162,247*	159,184*	3,063*
	CONCRETE						
03-300	Cast-in-Place Concrete	580.00	593.00	13.00-	35,400	29,516	5,884
00 000	Division Totals	580.00*	593.00*	13.00-*	35,400*	29,516*	5,884*
					,	,	,
	MASONRY						
04-102	Masonry - 8" CMU	58.00	90.00	32.00-	3,500	5,536	2,036-
	Division Totals	58.00*	90.00*	32.00-*	3,500*	5,536*	2,036-*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	530.00	564.00	34.00-	34,983	31,994	2,989
	Architectural Woodwork	564.00	567.50	3.50-	37,222	34,425	2,797
00 100	Division Totals	1,094.00*	1,131.50*	37.50-*	72,205*	66,418*	5 , 787*
		_,	_,		,	00, 120	, , , , ,
	DOORS AND WINDOWS						
08-210	Wood Doors	125.00	136.00	11.00-	7,767	8 , 870	1,103-
	Division Totals	125.00*	136.00*	11.00-*	7,767*	8,870*	1,103-*
	SPECIALTIES						
10-260	Wall & Corner Guards	118.00	127.00	9.00-	7,308	7,520	212-
	Fire Protection Specialties	6.00	6.00	.00	342	411	69-
	Toilet, Bath & Laundry Access.	22.00	16.00	6.00	1,336	948	388
	Division Totals	146.00*	149.00*	3.00-*	8,986*	8,879*	107*
					•	,	
	TUTTLE STANDARDS						
99-005	Other	.00	4.00	4.00-		297	297-
99-007	Small Tools	.00	.00	.00	4,971	1 , 895	3 , 076
	Division Totals	.00*	4.00*	4.00-*	4,971*	2,191*	2,780*
	Primary Job Totals	4,567.00*	4,613.50*	46.50-*	295,076*	280,594*	14,482*
	Job Totals	4,567.00*	4,613.50*	46.50-*	295,076*	280,594*	14,482*

02-17-25 Page 4 System Date: 02-17-25 System Time: 9:16 pm

JB	AD	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description	110 0110	110410	110 01 0	2011410	2011413	2011410
10 00 004							
10-23-0045	5 ST. JOHNS CATHOLIC CHURCH - EL						
	GENERAL REQUIREMENTS						
	Supervision	573.00	541.00	32.00	37,245	35,395	1,850
	Travel Hauling	.00 31.00	.00 47.00	.00 16.00-	2,025	15 2 , 495	15- 470-
	Project Mgmt and Coordination	202.00	184.00	18.00	12,123	12,123	0
	Safety Director	16.00	20.00	4.00-	1,030	1,030	0
01-400	Quality Requirements	20.00	5.00	15.00	1,320	277	1,043
	Division Totals	842.00*	797.00*	45.00*	53 , 743*	51,336*	2,407*
	SITE CONSTRUCTION						
02-220	Site Demolition	517.00	405.00	112.00	27,403	23,837	3,566
02-315	Excavation and Fill	50.00	46.00	4.00	2,639	2,639	0
	Division Totals	567.00*	451.00*	116.00*	30,042*	26,476*	3,566*
	CONCRETE						
03-300	Cast-in-Place Concrete	231.00	225.00	6.00	14,064	14,064	0
	Division Totals	231.00*	225.00*	6.00*	14,064*	14,064*	0 *
	MASONRY						
04-050	Basic Masonry Mtls & Methods	593.00	546.00	47.00	35,560	30,853	4,707
	Division Totals	593.00*	546.00*	47.00*	35,560*	30,853*	4,707*
	METALS						
05-050	Basic Metal Materials & Method	62.00	29.50	32.50	3,900	1,701	2,199
00 000	Division Totals	62.00*	29.50*	32.50*	3,900*	1,701*	2,199*
06-100	WOOD AND PLASTICS Rough Carpentry	355.00	90.00	265.00	23,432	5,459	17,973
00 100	Division Totals	355.00*	90.00*	265.00*	23,432*	5,459*	17,973*
						,	,
00.400	DOORS AND WINDOWS		10.00	0.00	0.006		
08-100	Metal Doors & Frames Division Totals	46.00 46.00*	48.00 48.00*	2.00- 2.00-*	2,836 2,836*	2,836 2,836*	0 0*
	DIVISION TOTALS	40.00	40.00	2.00	2,030	2,030	Ü
	FINISHES						
09-050	Basic Finish Mtls & Methods Division Totals	.00 .00*	120.00 120.00*	120.00- 120.00-*	0*	7,049 7,049*	7,049- 7,049-*
	DIVISION TOTALS	.00^	120.00^	120.00-^	0^	7,049^	7,049-^
	MECHANICAL						
15-050	Basic Mechanical	.00	15.00	15.00-		866	866-
	Division Totals	.00*	15.00*	15.00-*	0*	866*	866-*
	TUTTLE STANDARDS						
99-001	Material	.00	16.00	16.00-		1,038	1,038-
	Rental Equipment	.00	2.00	2.00-		129	129-
99-007	Small Tools	.00	14.00	14.00-	3,728	1,870	1,858
	Division Totals	.00*	32.00*	32.00-*	3,728*	3,037*	691*
	Primary Job Totals	2,696.00*	2,353.50*	342.50*	167,306*	143,677*	23,628*
	Job Totals	2,696.00*	2,353.50*	342.50*	167,306*	143,677*	23,628*

02-17-25 Page 5 System Date: 02-17-25 System Time: 9:16 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-23-016	7 LIMA REF - NITROGEN PLANT CIVI						
	GENERAL REQUIREMENTS						
01-001	Supervision	.00	132.50	132.50-		10,391	10,391-
01-005	Travel	.00	.00	.00		19	19-
01-012	Hauling	31.00	4.00	27.00	2,000	290	1,710
01-013	Safety	100.00	36.00	64.00	6,500	2,075	4,425
01-103	Concrete Supervision	643.00	142.50	500.50	40,500	11,530	28,970
01-310	Project Mgmt and Coordination	308.00	86.00	222.00	18,500	6,683	11,817
01-311	Project Support	127.00	42.00	85.00	6,500	1,968	4,532
01-314	Administrative Support	.00	232.00	232.00-		12,410	12,410-
	Safety Director	.00	84.00	84.00-		4,125	4,125-
01-400	Quality Requirements	69.00	54.00	15.00	4,500	3,148	1,352
	Division Totals	1,278.00*	813.00*	465.00*	78,500*	52 , 639*	25,861*
	CONCRETE						
03-210	Reinforcing Steel	770.00	789.50	19.50-	46,989	48,988	1,999-
03-300	Cast-in-Place Concrete	1,402.00	1,179.50	222.50	85 , 500	75 , 646	9,854
03-600	Grouts	246.00	65.25	180.75	15,000	3,876	11,124
	Division Totals	2,418.00*	2,034.25*	383.75*	147,489*	128,510*	18,979*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		1,065	1,065-
	Division Totals	.00*	.00*	.00*	0*	1,065*	1,065-*
	Primary Job Totals	3,696.00*	2,847.25*	848.75*	225,989*	182,215*	43,775*
	Job Totals	3,696.00*	2,847.25*	848.75*	225,989*	182,215*	43,775*

TUTTLE

02-17-25 Page 6 System Date: 02-17-25 System Time: 9:16 pm

G	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
ost Code	e Description						
-23-022	4 NUTRIEN - SUBSTATION 430						
	GENERAL REQUIREMENTS						
	Supervision	2,071.00	661.50	1,409.50	113,880	52 , 916	60,964
	Travel	.00	.00	.00		313	313-
	Hauling	255.00	147.75	107.25	14,040	7,989	6,051
	Safety	391.00	173.00	218.00	21,500	9,937	11,563
	Winter Conditions	91.00	.00	91.00	5,000		5,000
	Administrative Requirements	20.00	.00	20.00	1,080	14 012	1,080
	Project Mgmt and Coordination Project Support	607.00 98.00	186.00 319.00	421.00 221.00-	36,400 5,000	14,013 16,240	22,387 11,240-
	Safety Director	.00	548.00	548.00-	5,000	26,778	26,778-
	Quality Requirements	.00	443.00	443.00-		23,141	23,141-
	Scaffolding	.00	258.00	258.00-		20,148	20,148-
	Temporary Barriers & Enclosure	.00	26.00	26.00-		1,575	1,575-
	Product Storage & Handling	25.00	.00	25.00	1,350	1,575	1,350
	Construction Layout	42.00	69.00	27.00-	2,320	4,373	2,053-
01-722	Division Totals	3,600.00*	2,831.25*	768.75*	2,320	177,424*	23,146*
	DIVISION TOTALS	3,800.00*	2,031.23	700.75	200,370	1//,424	23,140
00 015	SITE CONSTRUCTION	0.0	42.00	42.00		0.000	0.000
02-315	Excavation and Fill	.00	43.00	43.00-	0*	2,899	2,899-
	Division Totals	.00*	43.00*	43.00-*	0*	2,899*	2,899-
	CONCRETE						
	Concrete Accessories	.00	2.00	2.00-		121	121-
	Reinforcing Steel	455.00	1,014.00	559.00-	25,000	60,441	35,441-
	Cast-in-Place Concrete	3,184.00	2,618.25	565.75	175,121	175,227	106-
	Place Piers	118.00	6.00	112.00	6,500	463	6 , 037
	Place Elevated Slabs	236.00	40.00	196.00	13,000	2,345	10,655
	Place Slab-on-Grade	145.00	43.50	101.50	8,000	2,684	5,316
03-600	Grouts	224.00	273.00	49.00-	12,300	16,583	4,283-
	Division Totals	4,362.00*	3 , 996.75*	365.25*	239,921*	257,864*	17,943-
04 050	MASONRY	4 222 00	E 404 2E	1 150 05	220 270	250 522	110 054
04-050	Basic Masonry Mtls & Methods Division Totals	4,332.00 4,332.00*	5,484.25 5,484.25*	1,152.25- 1,152.25-*	238,279 238,279*	350,533 350,533*	112,254- 112,254-
05-050	METALS Basic Metal Materials & Method	6,743.00	3,946.75	2,796.25	424,795	252,303	172,492
05 050	Division Totals	6,743.00*	3,946.75*	2,796.25*	424,795*	252,303*	172,492*
06-100	WOOD AND PLASTICS Rough Carpentry	47.00	529.75	482.75-	2,500	34,903	32,403-
	Division Totals	47.00*	529.75*	482.75-*	·	34,903*	32,403-
	THERMAL & MOISTURE PROTECTION						
07-100	Damproofing & Waterproofing	377.00	5.00	372.00	20,000	315	19,685
	Metal Roof & Wall Panels	.00	661.00	661.00-	20,000	43,126	43,126-
	Applied Fireproofing	.00	42.00	42.00-		2,461	2,461-
0, 010	Division Totals	377.00*	708.00*	331.00-*	20,000*	45,902*	
	DOORS AND WINDOWS						
08-100	Metal Doors & Frames	163.00	333.50	170.50-	8,650	22,262	13,612-
00 100	Division Totals	163.00*	333.50*	170.50-*	·	22,262*	•
	MECHANICAI						
15-050	MECHANICAL Basic Mechanical	189.00	175.00	14.00	10,000	10,178	178-
13 030	Division Totals	189.00*	175.00*	14.00*	10,000*	10,178*	178-
	THE CHANDADO						
99-007	TUTTLE STANDARDS Small Tools	.00	.00	.00	20,322	7,554	12,768
	Division Totals	.00*	.00*	.00*	20,322*	7,554*	
	Primary Job Totals	19,813.00*	18,048.25*	1,764.75*	1,165,037*	1,161,821*	3,216*
	Job Totals	19,813.00*	18,048.25*	1,764.75*	1,165,037*	1,161,821*	3,216*

02-17-25 Page 7 System Date: 02-17-25 System Time: 9:16 pm

TT Cost Code	CK e Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-000	1 OIO PHYSICIAN OFFICE RENOVATIO						
	GENERAL REQUIREMENTS						
01-012	Hauling	37.00	8.50	28.50	2,400	447	1,953
01-106	Carpenter Supervision	745.00	488.50	256.50	46,966	33,070	13,896
01-310	Project Mgmt and Coordination	201.00	90.00	111.00	12,040	7,545	4,495
01-311	Project Support	.00	4.00	4.00-		334	334-
01-317	Safety Director	4.00	14.00	10.00-	240	727	487-
01-400	Quality Requirements	4.00	.00	4.00	240		240
01-731	Selective Demolition	216.00	372.00	156.00-	14,052	21,227	7,175-
	Division Totals	1,207.00*	977.00*	230.00*	75 , 938*	63,350*	12,588*
	CONCRETE						
03-300	Cast-in-Place Concrete	24.00	.00	24.00	1,440		1,440
	Division Totals	24.00*	.00*	24.00*	1,440*	0*	1,440*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	736.00	1,129.00	393.00-	48,598	62,916	14,318-
	Division Totals	736.00*	1,129.00*	393.00-*	48,598*	62,916*	14,318-*
	DOORS AND WINDOWS						
08-210	Wood Doors	60.00	43.00	17.00	3,721	2,607	1,114
	Division Totals	60.00*	43.00*	17.00*	3,721*	2,607*	1,114*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	2,413	901	1,512
	Division Totals	.00*	.00*	.00*	2,413*	901*	1,512*
	Primary Job Totals	2,027.00*	2,149.00*	122.00-*	132,110*	129,773*	2,337*
	Job Totals	2,027.00*	2,149.00*	122.00-*	132,110*	129,773*	2,337*

02-17-25 Page 8 System Date: 02-17-25 System Time: 9:16 pm

AB	SC-KB	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-0011	TCPM @ APOLLO PUBLIC SAFETY TR						
01 001	GENERAL REQUIREMENTS	1 004 00	1 120 00	106.00	07.000	01 600	4 600
	Supervision Travel	1,024.00 .00	1,130.00 .00	106.00- .00	87 , 000	91 , 692 154	4,692- 154-
	Hauling	.00	143.50	143.50-		8 , 626	8,626-
	Project Mgmt and Coordination	.00	40.00	40.00-		3,096	3,096-
	Safety Director	.00	78.00	78.00-		4,052	4,052-
	Quality Requirements	.00	78.50	78.50-		3,964	3,964-
01-560	Temporary Barriers & Enclosure	.00	110.00	110.00-		7,447	7,447-
	Division Totals	1,024.00*	1,580.00*	556.00-*	87 , 000*	119,031*	32,031-*
	SITE CONSTRUCTION						
02-760	Paving Specialties	3,279.00	2,204.00 2,204.00*	1,075.00 1,075.00*	173,793 173,793*	131,495	42,298 42,298*
	Division Totals	3,279.00*	2,204.00^	1,075.00^	1/3,/93^	131,495*	42,298^
02 010	CONCRETE	400.00	1 400 05	004 05	20 260	06.400	66 100
	Reinforcing Steel Cast-in-Place Concrete	498.00 3,172.00	1,482.25 4,302.25	984.25- 1,130.25-	30,360 193,486	96,480 261,029	66,120- 67,543-
	Precast Concrete Specialties	.00	6.00	6.00-	193,400	376	376-
03 100	Division Totals	3,670.00*	5 , 790.50*	2,120.50-*	223,846*	357 , 885*	134,039-
	MASONRY						
04-050	Basic Masonry Mtls & Methods	.00	11.00	11.00-		678	678-
	Division Totals	.00*	11.00*	11.00-*	0*	678*	678-
	METALS						
05-120	Structural Steel	441.00	1,576.00	1,135.00-	30,154	105,314	75 , 160-
	Expansion Control	8.00	.00	8.00	496		496
05-810	Expan. Joint Cover Assemblies Division Totals	8.00 457.00*	28.00 1,604.00*	20.00- 1,147.00-*	496 31,146*	1,795 107,109*	1,299- 75,963-
	DIVISION TOTALS	437.00^	1,004.00	1,147.00-	31,140"	107,109	73,963-
06 100	WOOD AND PLASTICS	114.00	679.00	565.00-	7 516	40 260	22 052
	Rough Carpentry Millwork	99.00	.00	99.00	7,516 6,542	40,368	32,852- 6,542
00 220	Division Totals	213.00*	679.00*	466.00-*	14,058*	40,368*	26,310-
	THERMAL & MOISTURE PROTECTION						
07-215	Cavity Insulation	8.00	.00	8.00	496		496
	Metal Roof Panels	.00	18.00	18.00-		1,180	1,180-
07-410	Metal Wall Panels	.00	17.00	17.00-		1,155	1,155-
	Roof Specialties & Accessories	.00	12.00	12.00-		869	869-
07-900	Joint Sealers Division Totals	42.00 50.00*	271.00 318.00*	229.00- 268.00-*	2,631 3,127*	17,057 20,261*	14,426- 17,134-
	DIVISION TOTALS	30.00	318.00	200.00-	3,127	20,201	17,134-
00 210	DOORS AND WINDOWS Access Doors & Panels	485.00	438.50	46.50	30,082	26,527	3 , 555
00-310	Division Totals	485.00*	438.50*	46.50*	30,082*	26,527*	3,555*
	ODECTAL MILEO						
10-100	SPECIALTIES Visual Display Boards	32.00	65.00	33.00-	1,993	4,057	2,064-
	Wall & Corner Guards	15.00	.00	15.00	918	4,007	918
	Mfg. Exterior Specialties	16.00	.00	16.00	1,000		1,000
10-350	Flagpoles	13.00	.00	13.00	800		800
	Fire Protection Specialties	4.00	.00	4.00	265		265
10-810	Toilet Accessories	68.00	34.00	34.00	4,188	2,241	1,947
	Division Totals	148.00*	99.00*	49.00*	9,164*	6,298*	2,866*
	SPECIAL CONSTRUCTION				405 5		0.5.5.
13-120	Pre-Engineered Structures Division Totals	2,859.00 2,859.00*	7,346.00 7,346.00*	4,487.00- 4,487.00-*	189,696 189,696*	496,301 496,301*	306,605- 306,605-
	TUTTLE STANDARDS						
99-005	Other	.00	9.50	9.50-		590	590-
99-007	Small Tools	.00	8.00	8.00-	31,574	•	16,701
	Division Totals	.00*	17.50*	17.50-*	31,574*	15,464*	16,110*
	Primary Job Totals	12,185.00*	20,087.50*	7,902.50-*	793,486*	1,321,417*	527,931-*
	Job Totals	12,185.00*	20,087.50*	7,902.50-*	793 , 486*	1,321,417*	527,931-*

02-17-25 Page 9 System Date: 02-17-25 System Time: 9:16 pm

JS	RF	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-0013	3 GRANGER @AUGLAIZE COUNTY JAIL						
	GENERAL REQUIREMENTS						
01-003	Mobilization	96.00	.00	96.00	5,000		5,000
01-005	Travel	.00	.00	.00		4	4 –
	Hauling	58.00	26.00	32.00	3,000	1,349	1,651
	Safety	.00	2.00	2.00-		127	127-
	Carpenter Supervision	406.00	122.00	284.00	28,000	7,739	20,261
	Allowances	266.00	20.00	246.00	15,150	1,117	14,033
	Project Mgmt and Coordination	200.00	151.00	49.00	14,000	9,998	4,002
	Project Support	.00	2.00	2.00-		167	167-
	Safety Director	40.00	32.00	8.00	2,400	1,629	771 799
	Quality Requirements	19.00	6.00 .00	13.00	1,136	337	
	Temporary Construction Temporary Barriers & Enclosure	47.00 7.00	245.00	47.00 238.00-	2,880 420	14,474	2,880 14,054-
	Selective Demolition	67.00	711.00	644.00-	2,235	37,499	35,264-
01-731	Division Totals	1,206.00*	1,317.00*	111.00-*	74,221*	74,439*	218-*
	DIVISION TOTALS	1,200.00	1,317.00	111.00	74,221	74,433	210
	SITE CONSTRUCTION						
02-220	Site Demolition	123.00	1,148.00	1,025.00-	6,448	61,735	55 , 287-
	Division Totals	123.00*	1,148.00*	1,025.00-*	6,448*	61,735*	55,287-*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	503.00	186.50	316.50	30,694	11,254	19,440
	Division Totals	503.00*	186.50*	316.50*	30,694*	11,254*	19,440*
	MILEDMAI C MOTCHIDE DDOMECHTON						
07 020	THERMAL & MOISTURE PROTECTION Joint Sealants	12.00	.00	12.00	704		704
07-920	Division Totals	12.00*	.00*	12.00*	704*	0*	704*
	DIVISION TOTALS	12.00	.00	12.00	704.	0	704
	DOORS AND WINDOWS						
08-100	Metal Doors & Frames	172.00	123.00	49.00	10,480	8,493	1,987
	Dentention Doors & Frames	258.00	120.50	137.50	15,720	7,537	8,183
08-500	Windows	24.00	.00	24.00	1,440	,	1,440
	Division Totals	454.00*	243.50*	210.50*	27,640*	16,030*	11,610*
	SPECIALTIES						
	Interior Signage	20.00	.00	20.00	1,200		1,200
	Fire Protection Specialties	6.00	.00	6.00	395		395
	Partitions	20.00	4.00	16.00	1,240	279	961
10-810	Toilet Accessories	22.00	.00	22.00	1,365		1,365
	Division Totals	68.00*	4.00*	64.00*	4,200*	279*	3,921*
	THE CHANDADOC						
99-007	TUTTLE STANDARDS Small Tools	.00	.00	.00	15,757	1,358	14,399
33 001	Division Totals	.00*	.00*	.00*	15,757*	1,358*	14,399*
	DIVISION IOCALS	.00	.00	•00"	10,101	1,550	T4,339
	Primary Job Totals	2,366.00*	2,899.00*	533.00-*	159,664*	165,095*	5,431-*
	Job Totals	2,366.00*	2,899.00*	533.00-*	159,664*	165,095*	5,431-*

02-17-25 Page 10 System Date: 02-17-25 System Time: 9:16 pm

TT Cost Code	Zach Hudson	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-0021	GDLS - REPLACE SB13 ROBOTIC BL						
GE	NERAL REQUIREMENTS						
01-005 Tra	avel	.00	.00	.00		39	39-
01-012 Ha	uling	25.00	14.50	10.50	1,600	775	825
01-013 Sa	fety	34.00	.00	34.00	2,200		2,200
01-103 Co	ncrete Supervision	759.00	255.50	503.50	47,800	16,628	31,172
01-105 Ir	onworker Supervision	127.00	.00	127.00	8,000		8,000
01-310 Pro	oject Mgmt and Coordination	476.00	223.50	252.50	28,582	18,616	9,966
01-311 Pro	oject Support	.00	2.00	2.00-		167	167-
01-317 Sa	fety Director	.00	39.00	39.00-		2,030	2,030-
01-400 Qua	ality Requirements	38.00	9.00	29.00	2,500	513	1,987
	Division Totals	1,459.00*	543.50*	915.50*	90,682*	38,768*	51,914*
COI	NCRETE						
03-210 Re	inforcing Steel	354.00	120.00	234.00	21,600	8,117	13,483
03-300 Ca	st-in-Place Concrete	1,495.00	1,156.00	339.00	91,218	65 , 303	25,915
	Division Totals	1,849.00*	1,276.00*	573.00*	112,818*	73,420*	39,398*
ME'	TALS						
05-100 St	ructural Metal Framing	625.00	134.00	491.00	39,374	9,232	30,142
	Division Totals	625.00*	134.00*	491.00*	39,374*	9,232*	30,142*
TU'	TTLE STANDARDS						
99-007 Sm	all Tools	.00	.00	.00	5,295	756	4,539
	Division Totals	.00*	.00*	.00*	5,295*	756*	4,539*
	Primary Job Totals	3,933.00*	1,953.50*	1,979.50*	248,169*	122,176*	125,993*
	Job Totals	3,933.00*	1,953.50*	1,979.50*	248,169*	122,176*	125,993*

02-17-25 Page 11 System Date: 02-17-25 System Time: 9:16 pm

DG	RF	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-002	2 SHAWNEE TOWNSHIP BUILDING						
	GENERAL REQUIREMENTS						
	Hauling	89.00	.00	89.00	5,760	4.5.4	5,760
	Concrete Supervision Allowances	29.00 2,187.00	2.00	27.00 2,187.00	1,800 142,169	154	1,646 142,169
	Project Mgmt and Coordination	61.00	.00	61.00	3,700		3,700
	Project Support	8.00	2.00	6.00	500	113	387
	Estimating	85.00	56.00	29.00	5,500	3,646	1,854
	Safety Director	37.00	.00	37.00	2,400		2,400
	Project Identification	8.00 43.00	.00	8.00 43.00	496		496
	Construction Layout Selective Demolition	516.00	.00	516.00	2,800 33,557		2,800 33,557
	Cleaning	21.00	.00	21.00	1,392		1,392
	Final Cleaning	85.00	.00	85.00	5 , 550		5 , 550
	Division Totals	3,169.00*	60.00*	3,109.00*	205,624*	3,913*	201,711*
	CONCRETE						
03-200	Concrete Reinforcement	35.00	.00	35.00	2,160		2,160
	Place Footings	377.00	.00	377.00	23,000		23,000
	Division Totals	412.00*	.00*	412.00*	25,160*	0*	25,160*
04-501	MASONRY Masonry- 6" Sound Block	450.00	.00	450.00	27,026		27 , 026
04 301	Division Totals	450.00*	.00*	450.00*	27,026*	0*	27 , 026*
					, -		, .
	METALS						
05-120	Structural Steel	50.00	.00	50.00	3,137	O di	3,137
	Division Totals	50.00*	.00*	50.00*	3,137*	0*	3,137*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	629.00	.00	629.00	41,539		41,539
	Sheathing	214.00	.00	214.00	14,120		14,120
	Wood Trusses	98.00	.00	98.00	6,456		6,456
	Finish Carpentry Millwork	126.00 105.00	.00	126.00 105.00	8,315 6,926		8,315 6,926
00-220	Division Totals	1,172.00*	.00*	1,172.00*	77,356*	0*	77,356*
		,		,	,		,
	THERMAL & MOISTURE PROTECTION						
	Fluid-Applied Waterproofing	24.00	.00	24.00	1,500		1,500
07-920	Joint Sealants Division Totals	19.00 43.00*	.00 .00*	19.00 43.00*	1,200 2,700*	0*	1,200 2,700*
	DIVISION TOTALS	45.00	.00	43.00	2,700	0	2,700
	DOORS AND WINDOWS						
	Wood Doors	47.00	.00	47.00	2,897		2 , 897
08-700	Hardware	116.00	.00	116.00	7,194	0.1	7,194
	Division Totals	163.00*	.00*	163.00*	10,091*	0*	10,091*
	SPECIALTIES						
10-500	Lockers	7.00	.00	7.00	458		458
	Fire Protection Specialties	2.00	.00	2.00	127		127
10-800	Toilet, Bath & Laundry Access.	13.00	.00	13.00	800		800
	Division Totals	22.00*	.00*	22.00*	1,385*	0*	1,385*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	5,326	2	5,324
	Division Totals	.00*	.00*	.00*	5,326*	2*	5,324*
	Primary Job Totals	5,481.00*	60.00*	5,421.00*	357,805*	3,915*	353,890*
	Job Totals	5,481.00*	60.00*	5,421.00*	357,805*	3,915*	353,890*

02-17-25 Page 12 System Date: 02-17-25 System Time: 9:16 pm

KV	NS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-0026	6 ART SPACE LIMA-2nd FLOOR CLEAN						
	GENERAL REQUIREMENTS						
01-001	Supervision	19.00	4.00	15.00	1,250	256	994
01-005	Travel	.00	.00	.00		2	2-
01-012	Hauling	.00	6.50	6.50-		333	333-
01-013	Safety	.00	4.00	4.00-		205	205-
01-310	Project Mgmt and Coordination	.00	8.00	8.00-		427	427-
01-317	Safety Director	.00	1.00	1.00-		55	55-
	Division Totals	19.00*	23.50*	4.50-*	1,250*	1,277*	27-*
	TUTTLE STANDARDS						
99-002	Labor	236.00	138.00	98.00	15,600	8,149	7,451
99-007	Small Tools	.00	.00	.00		67	67-
	Division Totals	236.00*	138.00*	98.00*	15,600*	8,216*	7,384*
	Primary Job Totals	255.00*	161.50*	93.50*	16,850*	9,494*	7,356*
	Job Totals	255.00*	161.50*	93.50*	16,850*	9,494*	7,356*

02-17-25 Page 13 System Date: 02-17-25 System Time: 9:16 pm

DG Cost Code	TS e Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-005	O FINDLAY BALL CORP NORTH CHEMIC						
	GENERAL REQUIREMENTS						
01-012	Hauling	9.00	17.00	8.00-	600	875	275-
01-013	Safety	8.00	.00	8.00	500		500
01-103	Concrete Supervision	44.00	24.00	20.00	2,800	1,460	1,340
01-310	Project Mgmt and Coordination	16.00	33.00	17.00-	950	2,602	1,652-
01-311	Project Support	5.00	17.00	12.00-	250	930	680-
01-317	Safety Director	.00	16.00	16.00-		835	835-
01-400	Quality Requirements	.00	5.00	5.00-		281	281-
01-521	Field Office	.00	7.00	7.00-		393	393-
	Division Totals	82.00*	119.00*	37.00-*	5,100*	7,374*	2,274-*
	SITE CONSTRUCTION						
02-220	Site Demolition	28.00	45.00	17.00-	1,500	2,923	1,423-
	Division Totals	28.00*	45.00*	17.00-*	1,500*	2,923*	1,423-*
	CONCRETE						
03-150	Concrete Accessories	.00	42.00	42.00-		2,875	2,875-
03-200	Concrete Reinforcement	29.00	53.00	24.00-	1,750	3 , 573	1,823-
03-300	Cast-in-Place Concrete	246.00	75.00	171.00	15,000	4,846	10,154
03-391	Concrete Rubbing	25.00	.00	25.00	1,500		1,500
	Division Totals	300.00*	170.00*	130.00*	18,250*	11,294*	6,956*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		123	123-
	Division Totals	.00*	.00*	.00*	0*	123*	123-*
	Primary Job Totals	410.00*	334.00*	76.00*	24,850*	21,714*	3,136*
	Job Totals	410.00*	334.00*	76.00*	24,850*	21,714*	3,136*

02-17-25 Page 14 System Date: 02-17-25 System Time: 9:16 pm

KV	NS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-005	9 SB @ AOCI - CHILLER REPLACEMEN						
	GENERAL REQUIREMENTS						
01-012	Hauling	2.00	9.00	7.00-	150	507	357-
01-013	Safety	7.00	10.00	3.00-	480	643	163-
	Carpenter Supervision	67.00	3.00	64.00	4,200	193	4,007
	Project Mgmt and Coordination	28.00	15.50	12.50	1,680	1,200	480
	Safety Director	.00	4.00	4.00-	•	204	204-
	Quality Requirements	.00	6.00	6.00-		337	337-
	Selective Demolition	69.00	9.00	60.00	4,464	580	3,884
	Division Totals	173.00*	56.50*	116.50*	10,974*	3,664*	7,310*
	CONCRETE						
03-300	Cast-in-Place Concrete	34.00	33.00	1.00	2,057	2,678	621-
	Division Totals	34.00*	33.00*	1.00*	2,057*	2,678*	621-*
	MASONRY						
04-050	Basic Masonry Mtls & Methods	25.00	.00	25.00	1,500		1,500
	Division Totals	25.00*	.00*	25.00*	1,500*	0*	1,500*
	METALS						
05-050	Basic Metal Materials & Method	220.00	351.50	131.50-	13,860	24,284	10,424-
	Division Totals	220.00*	351.50*	131.50-*	13,860*	24,284*	10,424-*
	TUTTLE STANDARDS						
99-002	Labor	38.00	119.50	81.50-	2,475	6,302	3,827-
99-007	Small Tools	.00	.00	.00		241	241-
	Division Totals	38.00*	119.50*	81.50-*	2,475*	6,542*	4,067-*
	Primary Job Totals	490.00*	560.50*	70.50-*	30,866*	37,169*	6,303-*
	Job Totals	490.00*	560.50*	70.50-*	30,866*	37,169*	6,303-*

02-17-25 Page 15 System Date: 02-17-25 System Time: 9:16 pm

ТТ	RS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-006	6 BVHS - EWOC X-RAY RENOVATION						
	GENERAL REQUIREMENTS						
01-012	Hauling	.00	5.00	5.00-		247	247-
01-106	Carpenter Supervision	160.00	130.50	29.50	10,080	8,686	1,394
01-210	Allowances	46.00	.00	46.00	3,000		3,000
01-310	Project Mgmt and Coordination	57.00	43.00	14.00	3,400	3,561	161-
01-317	Safety Director	.00	8.00	8.00-		408	408-
	Division Totals	263.00*	186.50*	76.50*	16,480*	12,902*	3 , 579*
	METALS						
05-120	Structural Steel	24.00	56.00	32.00-	1,500	4,036	2,536-
	Division Totals	24.00*	56.00*	32.00-*	1,500*	4,036*	2,536-*
	WOOD AND PLASTICS						
06-100	Rough Carpentry	69.00	64.00	5.00	4,525	3,792	733
	Division Totals	69.00*	64.00*	5.00*	4,525*	3,792*	733*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	300	115	185
	Division Totals	.00*	.00*	.00*	300*	115*	185*
	Primary Job Totals	356.00*	306.50*	49.50*	22,805*	20,845*	1,960*
	Job Totals	356.00*	306.50*	49.50*	22,805*	20,845*	1,960*

02-17-25 Page 16 System Date: 02-17-25 System Time: 9:16 pm

TT	TBD	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code Des	cription						
10-24-0074 OHI	O HEALTH VAN WERT HOSPITAL						
GENER	AL REQUIREMENTS						
01-012 Hauli	ng	81.00	11.00	70.00	5,280	614	4,666
01-013 Safet	У	34.00	.00	34.00	2,200		2,200
01-106 Carpe	nter Supervision	1,163.00	121.00	1,042.00	73,300	8,511	64 , 789
01-301 Archi	tectural Services	88.00	.00	88.00	5,291		5,291
01-310 Proje	ct Mgmt and Coordination	560.00	66.00	494.00	33,600	5 , 550	28,050
01-311 Proje	ct Support	.00	2.00	2.00-		167	167-
01-317 Safet	y Director	.00	10.00	10.00-		518	518-
	Division Totals	1,926.00*	210.00*	1,716.00*	119,671*	15,361*	104,310*
WOOD	AND PLASTICS						
06-100 Rough	Carpentry	206.00	132.00	74.00	13,605	8,242	5,363
_	Division Totals	206.00*	132.00*	74.00*	13,605*	8,242*	5,363*
TUTTL	E STANDARDS						
99-007 Small	Tools	.00	.00	.00	4,824	119	4,705
	Division Totals	.00*	.00*	.00*	4,824*	119*	4,705*
	Primary Job Totals	2,132.00*	342.00*	1,790.00*	138,100*	23,722*	114,378*
	Job Totals	2,132.00*	342.00*	1,790.00*	138,100*	23,722*	114,378*

02-17-25 Page 17 System Date: 02-17-25 System Time: 9:16 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code Descri	iption						
10-24-0248 IRG @	NUTRIEN - P7 AND P9 PUMP						
GENERAL	REQUIREMENTS						
01-012 Hauling		12.00	11.00	1.00	800	727	73
01-013 Safety		8.00	.00	8.00	500		500
01-103 Concrete	e Supervision	87.00	89.00	2.00-	5,500	7 , 395	1,895-
01-310 Project	Mgmt and Coordination	42.00	42.00	.00	2,500	3,337	837-
01-311 Project	Support	49.00	12.00	37.00	2,500	798	1,702
01-317 Safety I	Director	.00	36.00	36.00-		1,808	1,808-
01-400 Quality	Requirements	23.00	11.00	12.00	1,500	658	842
	Division Totals	221.00*	201.00*	20.00*	13,300*	14,724*	1,424-*
CONCRETE	3						
03-200 Concrete	e Reinforcement	177.00	18.00	159.00	10,785	1,304	9,481
03-300 Cast-in-	-Place Concrete	578.00	238.25	339.75	35,250	15,485	19,765
03-600 Grouts		183.00	5.00	178.00	11,160	325	10,835
	Division Totals	938.00*	261.25*	676.75*	57 , 195*	17,113*	40,082*
TUTTLE S	STANDARDS						
99-007 Small To	ools	.00	.00	.00		168	168-
	Division Totals	.00*	.00*	.00*	0 *	168*	168-*
	Primary Job Totals	1,159.00*	462.25*	696.75*	70,495*	32,005*	38,490*
	Job Totals	1,159.00*	462.25*	696.75*	70,495*	32,005*	38,490*

02-17-25 Page 18 System Date: 02-17-25 System Time: 9:16 pm

DG	КВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code Descrip	tion	nours	nours	110415	DOTTALD	DOTTALS	DOTIGIS
10-24-0251 NUTRIEN	- PRILL CRYSTALLIZER L						
GENERAL R	EQUIREMENTS						
01-012 Hauling		4.00	.00	4.00	250		250
01-013 Safety		4.00	3.00	1.00	250	229	21
01-105 Ironworke	r Supervision	83.00	3.00	80.00	5,250	218	5,032
01-310 Project M	gmt and Coordination	42.00	116.00	74.00-	2,500	9,215	6,715-
01-311 Project S	upport	10.00	3.00	7.00	500	161	339
01-400 Quality R	equirements	10.00	4.00	6.00	650	224	426
	Division Totals	153.00*	129.00*	24.00*	9,400*	10,048*	648-*
METALS							
05-050 Basic Met	al Materials & Method	373.00	8.00	365.00	23,500	583	22,917
	Division Totals	373.00*	8.00*	365.00*	23,500*	583*	22,917*
TUTTLE ST	ANDARDS						
99-007 Small Too	ls	.00	.00	.00		8	8-
	Division Totals	.00*	.00*	.00*	0 *	8*	8-*
	Primary Job Totals	526.00*	137.00*	389.00*	32,900*	10,639*	22,261*
	Job Totals	526.00*	137.00*	389.00*	32,900*	10,639*	22,261*

02-17-25 Page 19 System Date: 02-17-25 System Time: 9:16 pm

DG	КВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code Desci	ription	HOULS	nours	HOUIS	DOTTALS	DOTTALS	DOTTALS
10-24-0252 NUTR	IEN - UREA 11 AND 12 SCALE						
GENERAI	L REQUIREMENTS						
01-005 Travel		.00	.00	.00		1	1-
01-012 Hauling	I	4.00	3.00	1.00	250	205	46
01-013 Safety		5.00	28.00	23.00-	350	2,101	1,751-
01-105 Ironwor	ker Supervision	167.00	87.00	80.00	10,500	7,224	3,276
01-310 Project	Mgmt and Coordination	75.00	.00	75.00	4,500		4,500
01-311 Project	Support	29.00	6.00	23.00	1,500	321	1,179
01-317 Safety	Director	.00	62.00	62.00-		3,136	3,136-
01-400 Quality	y Requirements	23.00	25.00	2.00-	1,500	1,360	140
	Division Totals	303.00*	211.00*	92.00*	18,600*	14,348*	4,252*
METALS							
05-050 Basic N	Metal Materials & Method	1,146.00	659.00	487.00	77,500	55,425	22,075
05-100 Structu	ral Metal Framing	397.00	.00	397.00	25,000		25,000
	Division Totals	1,543.00*	659.00*	884.00*	102,500*	55,425*	47,075*
	STANDARDS						
99-007 Small 7	ools	.00	.00	.00		354	354-
	Division Totals	.00*	.00*	.00*	0 *	354*	354-*
	Primary Job Totals	1,846.00*	870.00*	976.00*	121,100*	70,127*	50,973*
	Job Totals	1,846.00*	870.00*	976.00*	121,100*	70,127*	50,973*

02-17-25 Page 20 System Date: 02-17-25 System Time: 9:16 pm

TT	AW	ī	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description							
10-24-0302	SRMC -MOB III Suite 21	0 Renova						
	GENERAL REQUIREMENTS							
01-012	Hauling		.00	1.00	1.00-		53	53-
01-310	Project Mgmt and Coordin	ation	56.00	13.00	43.00	3,360	1,093	2,267
01-317	Safety Director		.00	13.00	13.00-		670	670-
	Division	Totals	56.00*	27.00*	29.00*	3,360*	1,816*	1,544*
,	WOOD AND PLASTICS							
06-100	Rough Carpentry		585.00	606.50	21.50-	38,600	39,893	1,293-
06-400	Architectural Woodwork		.00	6.00	6.00-		353	353-
	Division	Totals	585.00*	612.50*	27.50-*	38,600*	40,245*	1,645-*
	DOORS AND WINDOWS							
08-210	Wood Doors		.00	16.00	16.00-		1,095	1,095-
	Division	Totals	.00*	16.00*	16.00-*	0*	1,095*	1,095-*
	TUTTLE STANDARDS							
99-007	Small Tools		.00	.00	.00	1,000	283	717
	Division	Totals	.00*	.00*	.00*	1,000*	283*	717*
	Primary Job	Totals	641.00*	655.50*	14.50-*	42,960*	43,440*	480-*
	Job	Totals	641.00*	655.50*	14.50-*	42,960*	43,440*	480-*

02-17-25 Page 21 System Date: 02-17-25 System Time: 9:16 pm

KV		СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description		110 01 10	Hould	nouls	DOTTUTO	DOTIGIO	DOTTALD
10-24-5072	2 OR2428825 V9 RESTROC	M UPGRADE						
	GENERAL REQUIREMENTS							
01-106	Carpenter Supervision		7.00	13.00	6.00-	520	897	377-
	Divisio	on Totals	7.00*	13.00*	6.00-*	520*	897*	377-*
	TUTTLE STANDARDS							
99-002	Labor		30.00	.00	30.00	1,875		1,875
99-007	Small Tools		.00	.00	.00		6	6-
	Divisio	on Totals	30.00*	.00*	30.00*	1,875*	6*	1,869*
	Primary J	ob Totals	37.00*	13.00*	24.00*	2,395*	903*	1,492*
	Jo	ob Totals	37.00*	13.00*	24.00*	2,395*	903*	1,492*

02-17-25 Page 22 System Date: 02-17-25 System Time: 9:16 pm

KV	CI	В	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-24-509	O LEADEC SNOW REMOVAL PO	107730						
	GENERAL REQUIREMENTS							
01-012	Hauling		.00	3.00	3.00-		159	159-
01-106	Carpenter Supervision		133.00	26.00	107.00	10,000	2,161	7,839
	Division	Totals	133.00*	29.00*	104.00*	10,000*	2,320*	7,680*
	TUTTLE STANDARDS							
99-002	Labor		240.00	17.00	223.00	15,000	973	14,027
99-007	Small Tools		.00	.00	.00		21	21-
	Division	Totals	240.00*	17.00*	223.00*	15,000*	994*	14,006*
	Primary Job	Totals	373.00*	46.00*	327.00*	25,000*	3,313*	21,687*
	Job	Totals	373.00*	46.00*	327.00*	25,000*	3,313*	21,687*

02-17-25 Page 23 System Date: 02-17-25 System Time: 9:16 pm

JW	УН	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-24-800	5 TURNER @ CML BARNETT LIBRARY						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		157	157-
01-012	Hauling	48.00	48.25	.25-	2,640	2,978	338-
01-310	Project Mgmt and Coordination	80.00	76.00	4.00	5 , 360	4,780	580
01-317	Safety Director	32.00	25.00	7.00	1,760	1,305	456
01-400	Quality Requirements	.00	5.00	5.00-		281	281-
	Division Totals	160.00*	154.25*	5.75*	9,760*	9,499*	261*
	MASONRY						
04-001	Masonry Supervision	360.00	216.00	144.00	25,200	14,873	10,327
04-011	Masonry - Tube Scaffold	275.00	165.00	110.00	15,125	9,418	5 , 707
04-014	Masonry-Winter Protection	750.00	169.50	580.50	45,000	10,583	34,417
04-051	Masonry Labor A	1,200.00	101.00	1,099.00	66,000	5 , 944	60 , 056
04-220	CONCRFETE MASONRY UNITS	.00	347.00	347.00-		22 , 057	22,057-
04-700	Masonry- Modular Brick	1,475.00	.00	1,475.00	88,500		88,500
04-946	Water Repellent/Sealer	64.00	8.00	56.00	3,840	336	3,504
	Division Totals	4,124.00*	1,006.50*	3,117.50*	243,665*	63,211*	180,454*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	2,000	460	1,540
	Division Totals	.00*	.00*	.00*	2,000*	460*	1,540*
	Primary Job Totals	4,284.00*	1,160.75*	3,123.25*	255,425*	73,171*	182,254*
	Job Totals	4,284.00*	1,160.75*	3,123.25*	255,425*	73,171*	182,254*

02-17-25 Page 24 System Date: 02-17-25 System Time: 9:16 pm

JW	DK	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
10-24-8008	TCPM @ FINDLAY MILLSTREAM						
G	GENERAL REQUIREMENTS						
01-005 T	'ravel	.00	.00	.00		24	24-
01-012 H	lauling	50.00	59.50	9.50-	2,750	3,203	453-
01-013 S	Safety	40.00	6.00	34.00	2,200	314	1,886
01-310 P	Project Mgmt and Coordination	100.00	76.00	24.00	6,700	4,746	1,954
01-317 S	Safety Director	.00	9.00	9.00-		464	464-
01-400 Q	Quality Requirements	.00	28.00	28.00-		1,571	1,571-
	Division Totals	190.00*	178.50*	11.50*	11,650*	10,321*	1,329*
М	IASONRY						
04-001 M	Masonry Supervision	400.00	474.50	74.50-	28,000	34,430	6,430-
04-011 M	Masonry - Tube Scaffold	685.00	880.50	195.50-	41,835	52,237	10,402-
04-051 M	lasonry Labor A	1,462.00	755.00	707.00	87 , 725	41,571	46,154
04-052 M	MASONRY LABOR B	2,500.00	1,067.50	1,432.50	175,000	73,580	101,420
	Division Totals	5,047.00*	3,177.50*	1,869.50*	332,560*	201,817*	130,743*
Т	UTTLE STANDARDS						
99-007 S	Small Tools	.00	.00	.00		1,405	1,405-
	Division Totals	.00*	.00*	.00*	0 *	1,405*	1,405-*
	Primary Job Totals	5,237.00*	3,356.00*	1,881.00*	344,210*	213,543*	130,667*
	Job Totals	5,237.00*	3,356.00*	1,881.00*	344,210*	213,543*	130,667*

02-17-25 Page 25 System Date: 02-17-25 System Time: 9:16 pm

AB Cost Code De:	RF scription	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-9903 TC	- I @ TCPM MARION LOCAL SCHOOI	ب					
GENE	RAL REQUIREMENTS						
01-001 Super		512.00	451.00	61.00	40,997	29,866	11,131
01-312 Estir		288.00	527.00	239.00-	25,920	31,390	5,470-
01-317 Safet	3	16.00	2.00	14.00	1,200	109	1,091
	Division Totals	816.00*	980.00*	164.00-*	68,117*	61,365*	6,752*
TUTTI	LE STANDARDS						
99-007 Small	l Tools	.00	.00	.00		208	208-
	Division Totals	.00*	.00*	.00*	0*	208*	208-*
	Primary Job Totals	816.00*	980.00*	164.00-*	68,117*	61,574*	6,543*
	Job Totals	816.00*	980.00*	164.00-*	68,117*	61,574*	6,543*

02-17-25 Page 26 System Date: 02-17-25 System Time: 9:16 pm

AB Cost Code	CF Description	ζ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-24-990	4 TCI @ TCPM FINDLAY MIL	LSTREAM						
	GENERAL REQUIREMENTS							
	Supervision		1,216.00	632.00	584.00	109,792	42,414	67 , 378
01-013	Safety		39.00	.00	39.00	2 , 925		2 , 925
01-312	Estimating		256.00	312.00	56.00-	23,118	19 , 937	3,181
01-317	Safety Director		.00	19.00	19.00-		978	978-
	Division	Totals	1,511.00*	963.00*	548.00*	135,835*	63,328*	72,507*
	TUTTLE STANDARDS							
99-007	Small Tools		.00	.00	.00		284	284-
	Division	Totals	.00*	.00*	.00*	0 *	284*	284-*
	Primary Job	Totals	1,511.00*	963.00*	548.00*	135,835*	63,612*	72,223*
	Job	Totals	1,511.00*	963.00*	548.00*	135,835*	63,612*	72,223*

02-17-25 Page 27 System Date: 02-17-25 System Time: 9:16 pm

DG	КВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-000	2 ALLIED @ LARFAGE MILL FRAMING						
	GENERAL REQUIREMENTS						
01-012	Hauling	21.00	.00	21.00	1,360		1,360
01-013	Safety	8.00	.00	8.00	500		500
01-105	Ironworker Supervision	48.00	16.00	32.00	3,000	1,225	1,775
01-310	Project Mgmt and Coordination	31.00	.00	31.00	1,850		1,850
01-311	Project Support	10.00	.00	10.00	500		500
01-317	Safety Director	.00	4.00	4.00-		219	219-
01-400	Quality Requirements	15.00	.00	15.00	1,000		1,000
01-800	Facility Operations	115.00	.00	115.00	7,500		7,500
	Division Totals	248.00*	20.00*	228.00*	15,710*	1,444*	14,266*
	METALS						
05-050	Basic Metal Materials & Method	468.00	.00	468.00	29,500		29,500
	Division Totals	468.00*	.00*	468.00*	29,500*	0*	29,500*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		7	7-
	Division Totals	.00*	.00*	.00*	0 *	7*	7-*
	Primary Job Totals	716.00*	20.00*	696.00*	45,210*	1,451*	43,759*
	Job Totals	716.00*	20.00*	696.00*	45,210*	1,451*	43,759*

02-17-25 Page 28 System Date: 02-17-25 System Time: 9:16 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-010	0 LIMA REF - FACILITIES ASSISTAN						
	GENERAL REQUIREMENTS						
01-005	Travel	.00	.00	.00		11	11-
01-012	Hauling	154.00	.00	154.00	10,000		10,000
01-013	Safety	154.00	.00	154.00	10,000		10,000
01-103	Concrete Supervision	238.00	50.00	188.00	15,000	4,093	10,907
	Ironworker Supervision	119.00	.00	119.00	7,500		7,500
	Carpenter Supervision	238.00	.00	238.00	15,000		15,000
	Project Mgmt and Coordination	250.00	22.00	228.00	15,000	1,773	13,227
	Project Support	196.00	13.00	183.00	10,000	732	9,268
	Estimating	154.00	.00	154.00	10,000		10,000
	Administrative Support	.00	77.00	77.00-		3 , 457	3,457-
	Safety Director	.00	104.00	104.00-		5 , 266	5,266-
	Temporary Barriers & Enclosure	231.00	.00	231.00	15,000		15,000
01-830	Operation and Maintenance	15,385.00	.00	15,385.00	1,000,000	45 0001	1,000,000
	Division Totals	17,119.00*	266.00*	16,853.00*	1,107,500*	15,332*	1,092,168*
	CONCRETE						
03-200	Concrete Reinforcement	8.00	.00	8.00	500		500
	Cast-in-Place Concrete	410.00	.00	410.00	25 , 000		25,000
	Grouts	41.00	.00	41.00	2,500		2,500
	Division Totals	459.00*	.00*	459.00*	28,000*	0*	28,000*
	META TO						
05 050	METALS Basic Metal Materials & Method	119.00	.00	119.00	7,500		7,500
03-030	Division Totals	119.00*	.00*	119.00*	7,500*	0*	7,500 7,500*
	DIVISION TOTALS	119.00	.00	119.00	7,300	0	7,300
	WOOD AND PLASTICS						
06-100	Rough Carpentry	682.00	292.75	389.25	45,000	17,623	27,377
	Division Totals	682.00*	292.75*	389.25*	45,000*	17,623*	27,377*
	DOORS AND WINDOWS						
08-100	Metal Doors & Frames	1,210.00	.00	1,210.00	75,000	0.4	75,000
	Division Totals	1,210.00*	.00*	1,210.00*	75 , 000*	0*	75 , 000*
	FINISHES						
09-600	Flooring	242.00	.00	242.00	15,000		15,000
	Painting	242.00	.00	242.00	15,000		15,000
	Division Totals	484.00*	.00*	484.00*	30,000*	0*	30,000*
	TUTTLE STANDARDS						
99-002		152.00	1,871.50	1,719.50-	10,000	115,820	105,820-
99-005		.00	48.00	48.00-		3,231	3,231-
99-007	Small Tools	.00	.00	.00		1,024	1,024-
	Division Totals	152.00*	1,919.50*	1,767.50-*	10,000*	120,076*	110,076-*
	Primary Job Totals	20,225.00*	2,478.25*	17,746.75*	1,303,000*	153,031*	1,149,969*
	-			-	. ,	•	. ,
	Job Totals	20,225.00*	2,478.25*	17,746.75*	1,303,000*	153,031*	1,149,969*

02-17-25 Page 29 System Date: 02-17-25 System Time: 9:16 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description	nours	Hours	nould	DOTTALD	DOTTALD	DOTTALD
10-25-010	1 ASHLAND-LINDE - PLANT SKID						
	GENERAL REQUIREMENTS						
01-012	Hauling	23.00	.00	23.00	1,500		1,500
01-013	Safety	23.00	.00	23.00	1,500		1,500
01-103	Concrete Supervision	341.00	37.00	304.00	21,500	3,000	18,500
01-105	Ironworker Supervision	87.00	.00	87.00	5,500		5,500
01-310	Project Mgmt and Coordination	125.00	8.00	117.00	7,500	645	6 , 855
01-311	Project Support	29.00	6.00	23.00	1,500	338	1,162
01-317	Safety Director	.00	10.00	10.00-		508	508-
01-400	Quality Requirements	38.00	10.00	28.00	2,500	604	1,896
	Division Totals	666.00*	71.00*	595.00*	41,500*	5,095*	36,405*
	CONCRETE						
03-200	Concrete Reinforcement	402.00	.00	402.00	24,500		24,500
03-300	Cast-in-Place Concrete	566.00	54.25	511.75	34,500	3,704	30,796
03-600	Grouts	184.00	3.00	181.00	11,200	220	10,980
	Division Totals	1,152.00*	57.25*	1,094.75*	70,200*	3,923*	66 , 277*
	METALS						
05-050	Basic Metal Materials & Method	83.00	.00	83.00	5,250		5,250
	Division Totals	83.00*	.00*	83.00*	5,250*	0*	5,250*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		45	45-
	Division Totals	.00*	.00*	.00*	0 *	45*	45-*
	Primary Job Totals	1,901.00*	128.25*	1,772.75*	116,950*	9,064*	107,886*
	Job Totals	1,901.00*	128.25*	1,772.75*	116,950*	9,064*	107,886*

02-17-25 Page 30 System Date: 02-17-25 System Time: 9:16 pm

DG Cost Code Descrip	ME tion	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
10-25-0102 LIMA RE	F - BOILER HOUSE SIDEWA						
01-103 Concrete	EQUIREMENTS Supervision gmt and Coordination Division Totals	16.00 8.00 24.00*	.00	16.00 8.00 24.00*	1,000 500 1,500*	0*	1,000 500 1,500*
CONCRETE 03-300 Cast-in-P	lace Concrete Division Totals	20.00	36.00 36.00*	16.00- 16.00-*	1,250 1,250*	2,437 2,437*	1,187- 1,187-*
TUTTLE STA		.00	.00	.00	0*	16 16*	16- 16-*
	Primary Job Totals	44.00*	36.00*	8.00*	2,750*	2,453*	297*
	Job Totals	44.00*	36.00*	8.00*	2,750*	2,453*	297*

02-17-25 Page 31 System Date: 02-17-25 System Time: 9:16 pm

DG		Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
10-25-0199	2025 LIMA REFINERY GENERAL CON						
	GENERAL REQUIREMENTS						
01-013	Safety	.00	21.50	21.50-		1,308	1,308-
01-310	Project Mgmt and Coordination	.00	20.00	20.00-		2,230	2,230-
01-313	Estimating Support	.00	3.00	3.00-		109	109-
01-314	Administrative Support	.00	37.00	37.00-		1,406	1,406-
01-317	Safety Director	.00	75.00	75.00-		3,891	3,891-
	Division Totals	.00*	156.50*	156.50-*	0*	8,944*	8,944-*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		11	11-
	Division Totals	.00*	.00*	.00*	0 *	11*	11-*
	Primary Job Totals	.00*	156.50*	156.50-*	0*	8,955*	8,955-*
	Job Totals	.00*	156.50*	156.50-*	0*	8,955*	8,955-*

02-17-25 Page 32 System Date: 02-17-25 System Time: 9:16 pm

DG	ME	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-020	0 NUTRIEN - MAINTENANCE BU	ILDING					
	GENERAL REQUIREMENTS						
01-013	Safety	2.00	.00	2.00	100		100
01-106	Carpenter Supervision	4.00	.00	4.00	250		250
01-310	Project Mgmt and Coordinati	lon 2.00	.00	2.00	100		100
	Division To	tals 8.00*	.00*	8.00*	450*	0*	450*
	DOORS AND WINDOWS						
08-100	Metal Doors & Frames	27.00	12.50	14.50	1,700	922	778
	Division To	tals 27.00*	12.50*	14.50*	1,700*	922*	778*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		6	6-
	Division To	tals .00*	.00*	.00*	0*	6*	6-*
	Primary Job To	tals 35.00*	12.50*	22.50*	2,150*	927*	1,223*
	Job To	tals 35.00*	12.50*	22.50*	2,150*	927*	1,223*

02-17-25 Page 33 System Date: 02-17-25 System Time: 9:16 pm

DG	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code Description						
10-25-0299 2025 CHEM PLANT GENERAL CONDIT						
GENERAL REQUIREMENTS						
01-013 Safety	.00	128.00	128.00-		10,038	10,038-
01-104 Masonry Supervision	.00	3.00	3.00-		210	210-
01-310 Project Mgmt and Coordination	.00	16.00	16.00-		1,784	1,784-
01-314 Administrative Support	.00	2.00	2.00-		73	73-
01-317 Safety Director	.00	79.00	79.00-		4,071	4,071-
Division Totals	.00*	228.00*	228.00-*	0*	16,177*	16,177-*
TUTTLE STANDARDS						
99-007 Small Tools	.00	.00	.00		59	59-
Division Totals	.00*	.00*	.00*	0 *	59*	59-*
Primary Job Totals	.00*	228.00*	228.00-*	0*	16,236*	16,236-*
Job Totals	.00*	228.00*	228.00-*	0*	16,236*	16,236-*

02-17-25 Page 34 System Date: 02-17-25 System Time: 9:16 pm

DG	TS	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
10-25-050	O HONDA TMPO PARKING LOT EXPANSI						
	GENERAL REQUIREMENTS						
01-012	Hauling	22.00	.00	22.00	1,440		1,440
01-013	Safety	7.00	.00	7.00	440		440
01-103	Concrete Supervision	190.00	4.00	186.00	12,000	277	11,723
01-310	Project Mgmt and Coordination	93.00	1.00	92.00	5,600	84	5,517
01-311	Project Support	49.00	6.00	43.00	2,500	338	2,162
01-317	Safety Director	.00	1.00	1.00-		55	55-
01-400	Quality Requirements	38.00	5.00	33.00	2,500	291	2,209
01-722	Construction Layout	37.00	8.00	29.00	2,400	547	1,853
	Division Totals	436.00*	25.00*	411.00*	26,880*	1,592*	25,288*
	SITE CONSTRUCTION						
02-200	Site Preparation	.00	12.00	12.00-		821	821-
02-760	Paving Specialties	1,226.00	.00	1,226.00	65,000		65,000
02-775	Sidewalks	189.00	.00	189.00	10,000		10,000
	Division Totals	1,415.00*	12.00*	1,403.00*	75,000*	821*	74,179*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		14	14-
	Division Totals	.00*	.00*	.00*	0 *	14*	14-*
	Primary Job Totals	1,851.00*	37.00*	1,814.00*	101,880*	2,426*	99,454*
	Job Totals	1,851.00*	37.00*	1,814.00*	101,880*	2,426*	99,454*

TUTTLE Labor Cost Report

02-17-25 Page 35 System Date: 02-17-25 System Time: 9:16 pm

KV	- December 1	СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description							
10-25-511	1 OR257907 - NORTH HE	AD MACHININ						
	GENERAL REQUIREMENTS							
01-106	Carpenter Supervision		207.00	36.00	171.00	15 , 525	2,552	12,973
	Divisi	on Totals	207.00*	36.00*	171.00*	15,525*	2,552*	12,973*
	TUTTLE STANDARDS							
99-002	Labor		19.00	28.00	9.00-	1,200	1,540	340-
99-007	Small Tools		.00	.00	.00		29	29-
	Divisi	on Totals	19.00*	28.00*	9.00-*	1,200*	1,569*	369-*
	Primary o	Job Totals	226.00*	64.00*	162.00*	16,725*	4,121*	12,604*
	·	Job Totals	226.00*	64.00*	162.00*	16 , 725*	4,121*	12,604*

02-17-25 Page 36 System Date: 02-17-25 System Time: 9:16 pm

KV	СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Cod	e Description						
10-25-511	2 LEADEC ROOFING - FRED CHRIS	STEN					
	GENERAL REQUIREMENTS						
01-001	Supervision	.00	26.00	26.00-		1,175	1,175-
01-106	Carpenter Supervision	67.00	21.00	46.00	5,000	1,896	3,104
	Division Total	ls 67.00*	47.00*	20.00*	5,000*	3,072*	1,928*
	TUTTLE STANDARDS						
99-002	Labor	80.00	10.00	70.00	5,000	723	4,277
99-007	Small Tools	.00	.00	.00		14	14-
	Division Total	ls 80.00*	10.00*	70.00*	5,000*	737*	4,263*
	Primary Job Tota	ls 147.00*	57.00*	90.00*	10,000*	3,808*	6,192*
	Job Tota	ls 147.00*	57.00*	90.00*	10,000*	3,808*	6,192*

02-17-25 Page 37 System Date: 02-17-25 System Time: 9:16 pm

KV	СВ	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	Description						
10-25-5998	3 2025 FORD GENERAL CONDITIONS						
	GENERAL REQUIREMENTS						
01-001	Supervision	55.00	2.00	53.00	3,000	136	2,864
01-012	Hauling	4.00	.00	4.00	200		200
01-042	Job Specific	.00	2.00	2.00-		116	116-
01-106	Carpenter Supervision	.00	20.00	20.00-		1,358	1,358-
01-310	Project Mgmt and Coordination	820.00	260.00	560.00	49,200	14,348	34,852
01-311	Project Support	353.00	.00	353.00	18,000		18,000
01-314	Administrative Support	164.00	8.00	156.00	9,000	455	8,545
01-317	Safety Director	87.00	17.00	70.00	4,800	923	3,878
01-740	Cleaning	33.00	.00	33.00	1,800		1,800
	Division Totals	1,516.00*	309.00*	1,207.00*	86,000*	17,336*	68,664*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00		10	10-
	Division Totals	.00*	.00*	.00*	0 *	10*	10-*
	Primary Job Totals	1,516.00*	309.00*	1,207.00*	86,000*	17,346*	68,654*
	Job Totals	1,516.00*	309.00*	1,207.00*	86,000*	17,346*	68,654*

02-17-25 Page 38 System Date: 02-17-25 System Time: 9:16 pm

JS	RF	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description	nours	Hours	110015	DOTTATO	DOTIGIO	DOTTALD
2-24-0703	3 RUHLIN @ INTEL PROJECT CARDINA						
	GENERAL REQUIREMENTS						
01 001	Supervision	48.00	52.50	4.50-	1,564	3,705	2,141-
01-001	=	.00	.50	.50-	1,504	5 , 705	676-
	Hauling	216.00	37.50	178.50	6,400	1,999	4,401
	Safety	.00	91.25	91.25-	0,400	5,315	5,315-
	Clean up	68.00	144.00	76.00-		9,221	9,221-
	Job Specific	74.00	.00	74.00	4,500	3,222	4,500
	Concrete Supervision	1,500.00	111.00	1,389.00	56,000	6,763	49,237
	Masonry Supervision	186.00	.00	186.00	5,843	.,	5,843
	Project Mgmt and Coordination	556.00	251.00	305.00	22,011	16,380	5,631
	Project Support	.00	7.00	7.00-	,	435	435-
01-314	Administrative Support	810.00	135.00	675.00	31,200	8,960	22,240
	Safety Director	216.00	102.00	114.00	6,600	5,235	1,366
01-400	Quality Requirements	106.00	95.00	11.00	3,000	5,505	2,505-
01-514	Temporary Telephone Service	12.00	.00	12.00	400		400
01-660	Product Storage & Handling	13.00	.00	13.00	810		810
01-721	Surveying	.00	7.00	7.00-		449	449-
01-722	Construction Layout	120.00	33.00	87.00	5,600	2,196	3,404
	Division Totals	3,925.00*	1,066.75*	2,858.25*	143,928*	66,838*	77,091*
	SITE CONSTRUCTION						
02-060	Stone	.00	16.00	16.00-		883	883-
	Division Totals	.00*	16.00*	16.00-*	0*	883*	883-*
	CONCRETE						
03-121	Sidewalk Forms	174.00	.00	174.00	5,305		5,305
03-150	Concrete Accessories	590.00	.00	590.00	20,043		20,043
03-200	Concrete Reinforcement	3,394.00	782.50	2,611.50	132,087	49,842	82,245
	Cast-in-Place Concrete	356.00	458.50	102.50-	2,520	29,560	27,040-
	Place Footings	1,191.00	291.00	900.00	72,646	19,741	52,905
	Place Elevated Slabs	302.00	.00	302.00	9,223		9,223
	Place Slab-on-Grade	3,802.00	.00	3,802.00	115,988		115,988
	Pits, Trenches, Pads, Curbs	470.00	.00	470.00	14,338		14,338
03-600		260.00	.00	260.00	7 , 926		7 , 926
	Division Totals	10,539.00*	1,532.00*	9,007.00*	380 , 076*	99,143*	280,933*
	MASONRY						
	Basic Masonry Mtls & Methods	.00	20.00	20.00-		1,518	1,518-
	Masonry Labor A	460.00	.00	460.00	13,823		13,823
04-102	Masonry - 8" CMU	614.00	.00	614.00	18,419		18,419
	Division Totals	1,074.00*	20.00*	1,054.00*	32,242*	1,518*	30,723*
	TUTTLE STANDARDS						
		.00	.00	.00	41,534	988	40,546
99-007	Small Tools						
99-007	Small Tools Division Totals	.00*	.00*	.00*	41,534*	988*	40,546*
99-007			.00* 2,634.75*	.00* 12,903.25*	41,534* 597,780*	988* 169,369*	40,546* 428,411*

02-17-25 Page 39 System Date: 02-17-25 System Time: 9:16 pm

DG	SR	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description	nould	110010	nould	DOTTATO	DOTTALD	DOTTUTE
12-24-070	4 TURNER @ CML CANAL WINCHESTER						
	GENERAL REQUIREMENTS						
01-001	Supervision	360.00	410.00	50.00-	24,700	36,920	12,220-
01-005	Travel	.00	.00	.00	·	944	944-
01-012	Hauling	33.00	77.00	44.00-	1,800	4,882	3,082-
01-013	Safety	.00	18.00	18.00-	·	1,402	1,402-
01-040	Job Specific	182.00	.00	182.00	10,000		10,000
01-044	Job Specific	44.00	.00	44.00	2,421		2,421
01-310	Project Mgmt and Coordination	120.00	279.50	159.50-	7,900	19,913	12,013-
01-311	Project Support	.00	29.00	29.00-		1,688	1,688-
01-317	Safety Director	22.00	63.00	41.00-	1,200	3,399	2,199-
01-400	Quality Requirements	18.00	137.00	119.00-	1,000	7,445	6,445-
01-560	Temporary Barriers & Enclosure	29.00	.00	29.00	2,000		2,000
01-722	Construction Layout	41.00	.00	41.00	2,800		2,800
	Division Totals	849.00*	1,013.50*	164.50-*	53,821*	76 , 593*	22,772-*
	METALS						
05-050	Basic Metal Materials & Method	1,317.00	2,288.00	971.00-	88,247	162,033	73 , 786-
05-120	Structural Steel	.00	8.00	8.00-		531	531-
05-200	Metal Joists	1,154.00	409.00	745.00	77,322	31,287	46,035
05-300	Metal Deck	363.00	272.00	91.00	24,383	19,809	4,574
05-510	Metal Stairs & Ladders	59.00	.00	59.00	3,921		3,921
	Division Totals	2,893.00*	2,977.00*	84.00-*	193,872*	213,660*	19,788-*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	21,458	2,312	19,146
99-500	Owner Related Extra Work	.00	232.00	232.00-		16,552	16,552-
	Division Totals	.00*	232.00*	232.00-*	21,458*	18,864*	2,594*
	Primary Job Totals	3,742.00*	4,222.50*	480.50-*	269,151*	309,117*	39,966-*
	Job Totals	3,742.00*	4,222.50*	480.50-*	269,151*	309,117*	39,966-*

02-17-25 Page 40 System Date: 02-17-25 System Time: 9:16 pm

DG	JC	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Cod	e Description	nours	nours	HOULS	DOTTALS	DOTTALS	DOTIGES
12-24-070	5 ELFORD @ DACC PARKING LOT RENO						
	GENERAL REQUIREMENTS						
01-001	Supervision	120.00	23.00	97.00	8,400	1,884	6,516
01-005	Travel	.00	.00	.00		281	281-
01-012	Hauling	11.00	56.00	45.00-	600	4,185	3,585-
01-310	Project Mgmt and Coordination	40.00	35.00	5.00	2,800	2,492	308
01-311	Project Support	.00	9.00	9.00-		561	561-
	Safety Director	11.00	40.00	29.00-	600	2,119	1,519-
01-400	Quality Requirements	14.00	21.00	7.00-	780	1,160	380-
	Construction Layout	20.00	.00	20.00	1,120	,	1,120
	Division Totals	216.00*	184.00*	32.00*	14,300*	12,681*	1,619*
	METALS						
05-050	Basic Metal Materials & Method	152.00	.00	152.00	9,600		9,600
	Structural Metal Framing	118.00	563.00	445.00-	•	40,100	•
	Division Totals	270.00*	563.00*	293.00-*			22,137-*
	THERMAL & MOISTURE PROTECTION						
07-210	Building Insulation	125.00	.00	125.00	8,429		8,429
	Metal Roof Panels	142.00	.00	142.00	9,534		9,534
	Siding	185.00	227.00	42.00-	12,457	15,203	2,746-
	Roof Specialties & Accessories	30.00	.00	30.00	2,017	.,	2,017
	Division Totals	482.00*	227.00*	255.00*	32,437*	15,203*	17,234*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	5,660	398	5,262
	Division Totals	.00*	.00*	.00*	5,660*	398*	5,262*
	Primary Job Totals	968.00*	974.00*	6.00-*	70,360*	68,382*	1,978*
	Job Totals	968.00*	974.00*	6.00-*	70,360*	68,382*	1,978*

02-17-25 Page 41 System Date: 02-17-25 System Time: 9:16 pm

JS	DM	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
Cost Code	e Description						
12-24-0710	O TURNER @ OHIO EXPO 2050 MAIN						
01 002	GENERAL REQUIREMENTS Mobilization	25.00	.00	25.00	1,600		1,600
	Travel	.00	.00	.00	1,000	42	42-
	Hauling	62.00	4.00	58.00	4,000	211	3,789
	Safety	.00	3.00	3.00-	4,000	206	206-
	Winter Conditions	38.00	.00	38.00	2,500		2,500
	Job Specific	40.00	.00	40.00	3,000		3,000
01-042	Job Specific	23.00	2.00	21.00	1,494	187	1,307
01-044	Job Specific	33.00	.00	33.00	2,254		2,254
01-106	Carpenter Supervision	857.00	5.00	852.00	54,000	358	53,642
	Allowances	539.00	.00	539.00	35,000		35,000
	Project Mgmt and Coordination	200.00	137.00	63.00	14,000	7,619	6,382
	Safety Director	37.00	13.00	24.00	2,400	681	1,719
	Quality Requirements	35.00	61.00	26.00-	2,300	3,884	1,584-
	Project Identification	5.00	.00	5.00	300		300
	Construction Layout	26.00	.00	26.00	1,680		1,680
	Cleaning	17.00	.00	17.00	1,100		1,100
01-741	Final Cleaning Division Totals	62.00 1,999.00*	.00 225.00*	62.00 1,774.00*	4,000 129,628*	13,187*	4,000 116,441*
	DIVISION TOTALS	1,999.00^	223.00~	1,774.00	129,020	13,10/~	110,441
	SITE CONSTRUCTION						
02-200	Site Preparation	302.00	78.00	224.00	16,000	5,157	10,843
02-220	Site Demolition	123.00	32.00	91.00	6,500	2,407	4,093
	Division Totals	425.00*	110.00*	315.00*	22,500*	7,563*	14,937*
	CONCRETE						
03-200	Concrete Reinforcement	49.00	120.00	71.00-	3,000	8,062	5,062-
	Place Footings	233.00	.00	233.00	14,217	-,	14,217
03-308	Place Slab-on-Grade	408.00	.00	408.00	24,904		24,904
	Division Totals	690.00*	120.00*	570.00*	42,121*	8,062*	34,059*
	METALS						
05-120	Structural Steel	603.00	.00	603.00	38,000		38,000
00 120	Division Totals	603.00*	.00*	603.00*	38,000*	0*	38,000*
					, , , , , ,		,
	WOOD AND PLASTICS						
06-100	Rough Carpentry	191.00	.00	191.00	12,610		12,610
	Division Totals	191.00*	.00*	191.00*	12,610*	0*	12,610*
	SPECIALTIES						
10-440	Interior Signage	17.00	.00	17.00	1,040		1,040
	Fire Protection Specialties	3.00	.00	3.00	191		191
	Division Totals	20.00*	.00*	20.00*	1,231*	0*	1,231*
	MILIMITE CHANDADDC						
99-007	TUTTLE STANDARDS Small Tools	.00	.00	.00	9,047	970	8,077
99-007	Division Totals	.00*	.00*	.00*	9,047*	970*	8,077*
	DIVISION TOTALS	.00	.00^	.00	J, 047"	<i>31</i> 0^	3,077
	Primary Job Totals	3,928.00*	455.00*	3,473.00*	255,137*	29,782*	225,355*
	Job Totals	3,928.00*	455.00*	3,473.00*	255,137*	29,782*	225,355*

02-17-25 Page 42 System Date: 02-17-25 System Time: 9:16 pm

JB Cost Code	NS e Description	Est Hours	Actual Hours	Remaining Hours	Est Dollars	Actual Dollars	Remaining Dollars
12-24-990	5 TCI @ KALMBACH BREAKDOWN RENC	υV					
	GENERAL REQUIREMENTS						
01-001	Supervision	360.00	337.00	23.00	27,000	22,304	4,696
	Hauling	36.00	3.00	33.00	2,000	160	1,840
	Project Mgmt and Coordination	160.00	106.00	54.00	11,200	7,123	4,077
	Safety Director	22.00	5.00	17.00	1,200	274	927
	Quality Requirements	27.00	.00	27.00	1,500		1,500
	Cleaning	49.00	.00	49.00	2,700		2,700
	Division Totals	654.00*	451.00*	203.00*	45,600*	29,860*	15,740*
	METALS						
05-999	METALS - TEMP	.00	23.00	23.00-		1,652	1,652-
	Division Totals	.00*	23.00*	23.00-*	0*	1,652*	1,652-*
	WOOD AND PLASTICS						
06-050	Basic Wood & Plastic Matls. &	28.00	.00	28.00	1,500		1,500
06-220	Millwork	100.00	.00	100.00	7,500		7,500
	Division Totals	128.00*	.00*	128.00*	9,000*	0*	9,000*
	SPECIALTIES						
10-520	Fire Protection Specialties	2.00	.00	2.00	150		150
	Division Totals	2.00*	.00*	2.00*	150*	0*	150*
	TUTTLE STANDARDS						
99-007	Small Tools	.00	.00	.00	1,145	163	982
	Division Totals	.00*	.00*	.00*	1,145*	163*	982*
	Primary Job Totals	784.00*	474.00*	310.00*	55 , 895*	31,675*	24,220*
	Job Totals	784.00*	474.00*	310.00*	55 , 895*	31,675*	24,220*
	Report Totals	130,799.00*	79,905.25*	50,893.75*	7,950,534*	5,171,348*	2,779,187*